

BILL/ RESOLUTION REQUEST

- 1. Title:** Approves the fourth amendatory agreement to the current contract CE80115, with Wenk Associates, Inc to increase the amount for additional professional services by \$7,250 for a maximum contract amount of \$715,502 to include surveying, structural engineering and onsite storm water inspection.

- 2. Requesting Agency:** Parks and Recreation

- 3. Contact Person *with actual knowledge of proposed ordinance***
Name:Jay Henke
Phone:720.913.0638
Email:jay.henke@denvergov.org

- 4. Contact Person *with actual knowledge of proposed ordinance who will present the item at Mayor Council and who will be available for first and second reading, if necessary***
Name:Kathy Maloney Green
Phone:720.913.0633
Email:kathy.green@denvergov.org

- 5. Describe the proposed ordinance, including what the proposed ordinance is intended to accomplish, who's involved**
 - a. Scope of Work**

This contract ammendment will provide additional design services to be paid out of the original 2008 Bond project budget for design of storm drain improvements for an existing drain system that was impacted by the current construction.
Also included are fees for additional Construction Observation services as required by an increased construction period based on changes to the scope of construction.
Contract performance period will not change.

 - b. Duration**

Construction through October 2011. Design contract through December 31, 2011.

 - c. Location**

Parkfield Lake Park, Phase 3

 - d. Affected Council District**

11

 - e. Benefits**

This design contract ammendment will result in improved design and construction documents and additional construction oversight resulting in a higher quality built park and improved facilities available for the community.

 - f. Costs**

\$7,250.00

6. Is there any controversy surrounding this ordinance, groups or individuals who may have concerns about it? Please explain.

No

Bill Request Number: BR11-0791

Date: 10/24/2011