

ORDINANCE/RESOLUTION REQUEST

Please email requests to Jason Gallardo, Department of Transportation and Infrastructure
at pw.ordinance@denvergov.org by **12:00pm NOON on Monday**. Contact Jason with questions.

Date of Request: **March 3, 2023**

Please mark one: Bill Request or Resolution Request

1. Type of Request:

- | | | |
|--|--|--|
| <input checked="" type="checkbox"/> Contract | <input type="checkbox"/> Intergovernmental Agreement (IGA) | <input type="checkbox"/> Rezoning/Text Amendment |
| <input type="checkbox"/> Dedication/Vacation | <input type="checkbox"/> Appropriation/Supplemental | <input type="checkbox"/> DRMC Change |
| <input type="checkbox"/> Other: | | |

2. Title: (Start with *approves, amends, dedicates*, etc., include name of company or contractor and indicate the type of request: grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.)

Amends an existing contract with CONSOR Engineers, LLC dba Apex Design for Professional Design Services for Federal Boulevard Transit Speed and Reliability Improvement Project by adding an additional \$53,577.00 in capacity and extending the term by 14 months until 12/30/2024, Contract No. DOTI-202366708-01 [202158009-01].

3. Requesting Agency: Department of Transportation and Infrastructure

4. Contact Person:

Contact person with knowledge of proposed ordinance/resolution	Contact person to present item at Mayor-Council and Council
Name: James Colbert	Name: Jason Gallardo
Email: james.colbert@denvergov.org	Email: jason.gallardo@denvergov.org

5. General description or background of proposed request. Attach executive summary if more space needed:

Amends an existing contract with CONSOR Engineers, LLC dba Apex Design for Professional Design Services for Federal Boulevard Transit Speed and Reliability Improvement Project by adding an additional \$53,577.00 in capacity and extending the term by 14 months until 12/30/2024, Contract No. DOTI-202366708-01 [202158009-01]. The City and County of Denver (the City) is seeking professional Consultant services to assist in the completion of the following tasks to prepare and advance the Federal Boulevard Transit Speed and Reliability Improvement Project into the final design phase. Tasks include, but are not limited to, evaluating recommendations of previous works, prioritizing improvements along Federal Boulevard, performing a gap analysis, completion of National Environmental Policy Act (NEPA) process and any related environmental permitting, and design engineering to match available project funding [Preliminary Engineering (30%), Interim Engineering (60%), Pre-Final Engineering (95%), and Final Engineering (100%)].

6. City Attorney assigned to this request (if applicable): Olayinka Hamza

7. City Council District: 1, 2, 3 & 7

8. **For all contracts, fill out and submit accompanying Key Contract Terms worksheet**

To be completed by Mayor's Legislative Team:

Resolution/Bill Number: _____

Date Entered: _____

Key Contract Terms

Type of Contract: (e.g. Professional Services > \$500K; IGA/Grant Agreement, Sale or Lease of Real Property): Professional Services

Vendor/Contractor Name: CONSOR Engineers, LLC dba Apex Design

Contract control number: DOTI-202366708-01 [202158009-01]

Location: Federal Boulevard

Is this a new contract? Yes No **Is this an Amendment?** Yes No **If yes, how many?** 1

Contract Term/Duration (for amended contracts, include existing term dates and amended dates): Existing term: 4/15/2021 – 10/31/2023, Adding 14 months, Amended term: 4/15/2021 – 12/30/2024

Contract Amount (indicate existing amount, amended amount and new contract total): Existing amount: \$750,000.00, Additional funds: \$53,577.00, New contract total: \$803,577.00

<i>Current Contract Amount (A)</i>	<i>Additional Funds (B)</i>	<i>Total Contract Amount (A+B)</i>
\$750,000.00	\$53,577.00	\$803,577.00

<i>Current Contract Term</i>	<i>Added Time</i>	<i>New Ending Date</i>
4/15/2021 – 10/31/2023	14 months	4/15/2021 – 12/30/2024

Scope of work: Amends an existing contract with CONSOR Engineers, LLC dba Apex Design for Professional Design Services for Federal Boulevard Transit Speed and Reliability Improvement Project by adding an additional \$53,577.00 in capacity and extending the term by 14 months until 12/30/2024, Contract No. DOTI-202366708-01 [202158009-01]. Provide professional design services for the Federal Blvd Speed and Reliability Improvements project. The consultant will make recommendations for to improve speed, reliability, and safety for users along Federal Blvd in the City and County of Denver. In coordination with the City, the consultant will prepare final construction documents to meeting the available project funding.

Was this contractor selected by competitive process? Yes, RFQ was advertised by DOTI on July 6, 2020.

Has this contractor provided these services to the City before? Yes No

Source of funds:

31050/C5011000 Denver Moves Transit Implementation/PS006/PRJ-10001389	\$138,295.60
38820/C5011000 Pass-Through Capital Grants/PRJ-10001389/GR00001400	<u>\$665,281.40</u>
Total:	\$803,577.00

ELEVATE DENVER BOND:

Is this contract subject to: W/MBE DBE SBE XO101 ACDBE 7%

WBE/MBE/DBE commitments (construction, design, Airport concession contracts): DBE

Who are the subcontractors to this contract? ACL, Inc.(DBE 7%)

To be completed by Mayor's Legislative Team:

Resolution/Bill Number: _____

Date Entered: _____