

BILL/ RESOLUTION REQUEST

1. Title: Amends a contract with CH2M Hill Engineers, Inc. to extend the contract duration by 23 months (new end date: 12-31-2017) for the Brighton Boulevard 29th to 44th streets design completion and inclusion of post design services, in Council District 9. No change in contract amount (201418034).

2. Requesting Agency: Public Works

3. Contact Person *with actual knowledge of proposed ordinance*

Name:

Phone:

Email:

4. Contact Person *with actual knowledge of proposed ordinance who will present the item at Mayor Council and who will be available for first and second reading, if necessary*

Name:

Phone:

Email:

5. Describe the proposed ordinance, including what the proposed ordinance is intended to accomplish, who's involved

a. Scope of Work

b. Duration

c. Location

d. Affected Council District

e. Benefits

f. Costs

6. Is there any controversy surrounding this ordinance, groups or individuals who may have concerns about it? Please explain.

Bill Request Number: RR16-0097

Date: 2/9/2016