

**ORDINANCE/RESOLUTION REQUEST**

Please email requests to Angela Casias  
at [angela.casias@DenverGov.org](mailto:angela.casias@DenverGov.org) by **12:00 pm on Monday.**

*\*All fields must be completed.\*  
Incomplete request forms will be returned to sender which may cause a delay in processing.*

**Date of Request:** October 13, 2017

Please mark one:  Bill Request or  Resolution Request

1. Has your agency submitted this request in the last 12 months?

Yes  No

If yes, please explain:

2. **Title:** (Include a concise, one sentence description – please include name of company or contractor and contract control number - that clearly indicates the type of request: **grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.**) A resolution request for an Amendment to the WOLD Architecture Inc., design services agreement. Contract No. 201629573. The amendment is to increase the additional services capacity within the contract by \$51,250.00 to address unforeseen design needs as they arise during the construction phase of the Denver County Jail Building 24 project. The maximum contract amount will be \$523,250.00

3. **Requesting Agency:** Public Works  
**Agency Division:** Capital Project Management-Facilities Capital Projects

4. **Contact Person:** (With actual knowledge of proposed ordinance/resolution.)

- **Name:** Michael A. Lopez
- **Phone:** 720 913 4525
- **Email:** Michael.A.Lopez@denvergov.org

5. **Contact Person:** (With actual knowledge of proposed ordinance/resolution who will present the item at Mayor-Council and who will be available for first and second reading, if necessary.)

- **Name:** Angela Casias
- **Phone:** 720 913 8529
- **Email:** angela.casias@denvergov.org

6. **General description/background of proposed ordinance including contract scope of work if applicable:**

To increase additional services capacity within the contract to address unforeseen design needs as they arise during the construction phase of the Denver County Jail Building 24 Build Out.

**\*\*Please complete the following fields:** (Incomplete fields may result in a delay in processing. If a field is not applicable, please enter N/A for that field – please do not leave blank.)

- a. **Contract Control Number:** 201629573
- b. **Contract Term:** Notice to Proceed to 15 July 2021
- c. **Location:** 10500 Smith Road, Denver, Colorado 80239
- d. **Affected Council District:** 8
- e. **Benefits:**
- f. **Contract Amount (indicate amended amount and new contract total):** Add an additional \$51,250 for a new contract total of \$523,250

7. **Is there any controversy surrounding this ordinance?** (Groups or individuals who may have concerns about it?) **Please explain.**

None

To be completed by Mayor's Legislative Team:

SIRE Tracking Number: \_\_\_\_\_

Date Entered: \_\_\_\_\_