

ORDINANCE/RESOLUTION REQUEST

Please email requests to Daelene Mix at daelene.mix@denvergov.org by **NOON on Monday**.

****All fields must be completed.****
Incomplete request forms will be returned to sender which may cause a delay in processing.

Date of Request: _____

Please mark one: Bill Request or Resolution Request

1. Has your agency submitted this request in the last 12 months?

Yes No

If yes, please explain:

2. **Title:** *(Include a concise, one sentence description – please include name of company or contractor and contract control number - that clearly indicates the type of request: grant acceptance, contract execution, amendment, municipal code change, supplemental request, etc.)*

Amendatory agreement with HNTB Corporation (CE92032-1) to extend term and add additional funding for Design of a Bicycle/Pedestrian bridge crossing I-25 between Colorado Blvd and Evans Ave Interchanges.

3. **Requesting Agency:** Public Works

4. **Contact Person:** *(With actual knowledge of proposed ordinance/resolution.)*

- **Name:** Elizabeth Sample
- **Phone:** 720-913-1774
- **Email:** elizabeth.sample@denvergov.org

5. **Contact Person:** *(With actual knowledge of proposed ordinance/resolution who will present the item at Mayor-Council and who will be available for first and second reading, if necessary.)*

- **Name:** Jim Barwick
- **Phone:** 720-865-3167
- **Email:** james.barwick@denvergov.org

6. **General description of proposed ordinance including contract scope of work if applicable:**

Original contract Ph. I, Preliminary Design, amount \$346,029, add \$1,163,611.00 and extend time from 3/23/10 - 12/31/10 to 7/1/13. This amendatory agreement is for Ph. II, Final Design and Construction Services, for the Design of a Bicycle/Pedestrian bridge crossing I-25 somewhere between Colorado Blvd and Evans Ave Interchanges. DSBO goal is 12% MWBE, consultant committed to 15%.

*****Please complete the following fields:** (Incomplete fields may result in a delay in processing. If a field is not applicable, please enter N/A for that field.)*

- a. **Contract Control Number:** CE92032-1
- b. **Duration:** 12/31/10 to 7/1/13
- c. **Location:** I-25 - Colo Blvd and Evans Ave Interchanges
- d. **Affected Council District:** 6
- e. **Benefits:** This amendment will allow the design consultant to complete the design for the Colorado Center Pedestrian Bridge which will improves connectivity over I-25 through the Colorado Center to the Colorado Station on the Regional Transportation District’s Southeast Light Rail Transit Corridor when construction is complete. Additionally, the Denver Bicycle Master Plan Update (2001) identified connectivity across I-25 at this location as a major missing link in the bicycle system. This connection helps the City realize its goal of providing an aesthetically pleasing bridge that is friendly to both bicyclists and pedestrians and provides the connectivity mentioned above.
- f. **Costs:** \$1,509,640.00

7. **Is there any controversy surrounding this ordinance?** *(Groups or individuals who may have concerns about it?)* **Please explain.**

None

To be completed by Mayor’s Legislative Team:

SIRE Tracking Number: _____

Date Entered: _____