

ORDINANCE/RESOLUTION REQUEST

Please email requests to Angela Casias
at angela.casias@DenverGov.org by **12:00 pm on Monday**.

****All fields must be completed.****

Incomplete request forms will be returned to sender which may cause a delay in processing.

Date of Request: 02/02/2016

Please mark one: Bill Request or Resolution Request

1. Has your agency submitted this request in the last 12 months?

Yes No

If yes, please explain:

2. Title: (Include a concise, one sentence description – please include name of company or contractor and contract control number - that clearly indicates the type of request: **grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.**)

201418034-CH2M Hill Engineers, Inc. Amendment #2 to extend the contract duration by 23 months.

3. Requesting Agency: Public Works

4. Contact Person: (With actual knowledge of proposed ordinance/resolution.)

- **Name:** Brian McLaren
- **Phone:** 720/913-4546
- **Email:** brian.mclaren@denvergov.org

5. Contact Person: (With actual knowledge of proposed ordinance/resolution who will present the item at Mayor-Council and who will be available for first and second reading, if necessary.)

- **Name:** Angela Casias
- **Phone:** 720-913-8529
- **Email:** angela.casias@denvergov.org

6. General description/background of proposed ordinance including contract scope of work if applicable:

This is a time extension of 23 months for the Brighton Blvd 29th to 44th streets design completion and inclusion of post design services.

****Please complete the following fields:** (Incomplete fields may result in a delay in processing. If a field is not applicable, please enter N/A for that field – please do not leave blank.)

- a. **Contract Control Number:** 201418034
- b. **Contract Term:** 11/01/2014-12/31/2017 This Amendment adds 23 months
- c. **Location:** Brighton Blvd 29th to 44th
- d. **Affected Council District:** 9
- e. **Benefits:** This Amendment will allow the consultant to continue to perform under this contract. It will allow for the continued development of Brighton Blvd. providing a safer street for the Denver Community.
- f. **Contract Amount (indicate amended amount and new contract total):** The maximum contract amount is \$2,314,325.00

7. Is there any controversy surrounding this ordinance? (Groups or individuals who may have concerns about it?) **Please explain.** No

Not that Public Works is aware.

To be completed by Mayor's Legislative Team:

SIRE Tracking Number: _____

Date Entered: _____