

ORDINANCE/RESOLUTION REQUEST

Please email requests to Angela Casias
at angela.casias@DenverGov.org by **12:00 pm on Monday**.

****All fields must be completed.****

Incomplete request forms will be returned to sender which may cause a delay in processing.

Date of Request: 1/28/2016

Please mark one: Bill Request or Resolution Request

1. Has your agency submitted this request in the last 12 months?

Yes No

If yes, please explain:

2. Title: *(Include a concise, one sentence description – please include name of company or contractor and contract control number - that clearly indicates the type of request: **grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.**)*

AP Mountain States, LLC 201523539 CMGC Denver Recreation Center Amendment #1 to add \$21,110,876.00 of capacity.

3. Requesting Agency: Public Works

4. Contact Person: *(With actual knowledge of proposed ordinance/resolution.)*

- **Name:** Brett Hahnenkamp
- **Phone:** 720-865-2668
- **Email:** Brett.Hahnenkamp@denvergov.org

5. Contact Person: *(With actual knowledge of proposed ordinance/resolution who will present the item at Mayor-Council and who will be available for first and second reading, if necessary.)*

- **Name:** Angela Casias
- **Phone:** 720-913-8529
- **Email:** angela.casias@denvergov.org

6. General description/background of proposed ordinance including contract scope of work if applicable:

The construction of the Central Denver Recreation Center. This is Bid Package 2 and Sullivan Gateway.

****Please complete the following fields:** *(Incomplete fields may result in a delay in processing. If a field is not applicable, please enter N/A for that field – please do not leave blank.)*

a. Contract Control Number: 201523539

b. Contract Term: 9/23/2015-02/28/2019

c. Location: City Park

d. Affected Council District: 9

e. Benefits: This Amendment will allow for the construction of the Central Denver Recreation Center. It will provide a safe place for the community to gather and bring children. It will provide a new revenue source for this neighborhood as well.

f. Contract Amount (indicate amended amount and new contract total): originally \$8,789,096.00 with this Amendment it will be increased to \$29,899,972.00

7. Is there any controversy surrounding this ordinance? *(Groups or individuals who may have concerns about it?)* **Please explain.** No

Not that Public Works is aware.

To be completed by Mayor's Legislative Team:

SIRE Tracking Number: _____

Date Entered: _____