

BILL/ RESOLUTION REQUEST

1. Title: Amends the Payment, Property Exchange and Settlement Agreement with Public Service Company of Colorado to extend the completion date from 5/1/2011 to 5/1/2012 (RC80030).

2. Requesting Agency: Public Works

3. Contact Person *with actual knowledge of proposed ordinance*

Name:Sam Pavone, PE

Phone:303-446-3721

Email:Sam.Pavone@denvergov.org

4. Contact Person *with actual knowledge of proposed ordinance who will present the item at Mayor Council and who will be available for first and second reading, if necessary*

Name:Kimberly Watanabe, PE

Phone:303-446-3593

Email:Kimberly.Watanabe@denvergov.org

5. Describe the proposed ordinance, including what the proposed ordinance is intended to accomplish, who's involved

a. Scope of Work

An Ordinance approving a proposed amendment to the Payment, Property Exchange and Settlement Agreement with Public Service Company of Colorado (RC80030) to change the contract completion date from 5/1/2011 to 5/11/12. In addition, the Amendment addresses a provision of the original agreement to allow for the extension of the temporary easement with respect to LD08-3 in accordance with Exhibit E of the original agreement.

b. Duration

12 mos.

c. Location

S. Platte River/Lakewood Gulch

d. Affected Council District

9

e. Benefits

The proposed ordinance is part of a project to improve flood control along the South Platte River at Lakewood Gulch. Work performed pursuant to the Project is necessary for the health, safety, comfort, convenience, and welfare of all residents of the City & County of Denver.

f. Costs

\$0.

6. Is there any controversy surrounding this ordinance, groups or individuals who may have concerns about it? Please explain.

No.

Bill Request Number: BR11-0421

Date: 5/31/2011