

ORDINANCE/RESOLUTION REQUEST

Please email requests to Angela Casias
at angela.casias@DenverGov.org by **12:00 pm on Monday**.

All fields must be completed.

Incomplete request forms will be returned to sender which may cause a delay in processing.

Date of Request: December 5, 2017

Please mark one: Bill Request or Resolution Request

1. Has your agency submitted this request in the last 12 months?

Yes No

If yes, please explain:

2. **Title:** (Include a concise, one sentence description – please include name of company or contractor and contract control number - that clearly indicates the type of request: **grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.**)

Amendment No. 3 - TSIQVARAS, SIMMONS, HOLDERNESS (TSH)- Contract CE02011-03 for professional services and construction materials testing needed during construction.

3. **Requesting Agency:** Public Works – Transportation

4. **Contact Person:** (With actual knowledge of proposed ordinance/resolution.)

- **Name:** Matt MacLachlan
- **Phone:** 720.865.3167
- **Email:** matthew.maclachlan@denvergov.org

5. **Contact Person:** (With actual knowledge of proposed ordinance/resolution who will present the item at Mayor-Council and who will be available for first and second reading, if necessary.)

- **Name:** Angela Casias
- **Phone:** 720.913.8529
- **Email:** angela.casias@denvergov.org

6. **General description/background of proposed ordinance including contract scope of work if applicable:** Amendment No. 3 - Federal Boulevard reconstruction 5th to Howard; TSH- Contract CE02011-03 for professional services and construction materials testing needed during construction. The original contract Term was Dec. 14, 2010 - Oct. 31, 2016. In addition to the contract revival, Public Works would like to amend the contract to reflect additional services, revised billing rates, and revised contract terms. The Term of this request runs through May 1, 2022. The total Fee Request is \$507,858.00, includes \$50,000 for Additional Services. TSH added scope which conclusively covers all the QA documentation requirements found in the CDOT Field Materials manual, as well as all the minimum testing requirements found in the Denver Department of Public Works Minimum Frequency of Materials Sampling and Testing Standards.

a. **Contract Control Number:** CE02011-03

b. **Contract Term:** from execution to 05/01/2022

c. **Location:** See description

d. **Affected Council District:** 3

e. **Benefits:** Improve Safety and relieve traffic congestion on Federal Blvd. from 5th Ave. to W. Howard Pl.

f. **Contract Amount (indicate amended amount and new contract total):** Amended Amount - \$507,858.00, New Contract Total Amount - \$2,922,744.00.

7. **Is there any controversy surrounding this ordinance?** (Groups or individuals who may have concerns about it?) **Please explain.** None that we are aware of.

To be completed by Mayor's Legislative Team:

SIRE Tracking Number: _____

Date Entered: _____