

**IGA REGARDING DESIGN AND PLANNING WORK
IN SOUTH BROADWAY MONTGOMERY WARD
URBAN RENEWAL AREA**

Date	Action
Tuesday April 1st	Near Final IGA with Exhibits Done (Furlough Day)
Monday, April 11 th	Ordinance Request Submitted
Tuesday, April 12 th	DURA Redevelopment Committee Action
Tuesday, April 19th	LUTI Committee
Thursday, April 21st	DURA Board Action (IGA Final)
Tuesday, April 26 th	Mayor/Council (IGA signed by DURA)
Thursday, April 28 th	IGA Ordinance Filed
Monday, May 2 nd	1 st Ordinance Reading
Monday, May 9 th	2 nd Ordinance Reading
Friday, May 13 th	Ordinance Effective
Friday, May 27 th	City signatures on IGA complete (if hand carry)
Tuesday, May 31 st	DURA pays off Bonds