

ORDINANCE/RESOLUTION REQUEST

Please email requests to Angela Casias
at angela.casias@DenverGov.org by **12:00 pm on Monday.**

****All fields must be completed.****
Incomplete request forms will be returned to sender which may cause a delay in processing.

Date of Request: 06/10/2016

Please mark one: Bill Request or Resolution Request

1. Has your agency submitted this request in the last 12 months?

Yes No

If yes, please explain:

2. Title: *(Include a concise, one sentence description – please include name of company or contractor and contract control number - that clearly indicates the type of request: **grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.)***

Wenk & Associates

Contract number: 201205301

Professional Design, Architectural, and Engineering Services for the Confluence Park Master Plan

Amendment 3 to increase funds by \$86,940.00 due to the discovery of environmental contamination, requiring re-design for parts of the project.

3. Requesting Agency: Public Works/Parks

4. Contact Person: *(With actual knowledge of proposed ordinance/resolution.)*

- **Name:** Michael Bouchard
- **Phone:** 720-913-0613
- **Email:** Michael.Bouchard@denvergov.org

- **Name:** Jim Geist
- **Phone:** 720-913-4505
- **Email:** James.Geist@denvergov.org

5. Contact Person: *(With actual knowledge of proposed ordinance/resolution who will present the item at Mayor-Council and who will be available for first and second reading, if necessary.)*

- **Name:** Angela Casias
- **Phone:** 720-913-8529
- **Email:** angela.casias@denvergov.org

6. General description/background of proposed ordinance including contract scope of work if applicable:

This amendment 3 will provide additional funding for redesign since environmental contamination was discovered during construction. This unearthing for Confluence Park- Shoemaker Plaza does require redesign/engineering part of the project.

****Please complete the following fields:** *(Incomplete fields may result in a delay in processing. If a field is not applicable, please enter N/A for that field – please do not leave blank.)*

- a. Contract Control Number:** 201205301
- b. Contract Term:** 06/20/2012- ongoing until final completion
- c. Location:** Confluence Park
- d. Affected Council District:** 9

e. Benefits: The benefit of adding additional funds will be, to have a cleaner Confluence Park now that Environmental contamination has been discovered, it can be dealt with and the Park will be safer overall.

To be completed by Mayor's Legislative Team:

SIRE Tracking Number: _____

Date Entered: _____

f. Contract Amount (indicate amended amount and new contract total): Original contract \$875,434.00 we are adding \$86,940.00 with a new maximum contract amount to be \$962,374.00.

7. Is there any controversy surrounding this ordinance? (Groups or individuals who may have concerns about it?) Please explain.

None that Public Works is aware of.

To be completed by Mayor's Legislative Team:

SIRE Tracking Number: _____

Date Entered: _____