

ORDINANCE/RESOLUTION REQUEST

Please email requests to the Mayor's Legislative Team

at MileHighOrdinance@DenverGov.org by 9 a.m. Friday. Contact the Mayor's Legislative team with questions

Date of Request: **07.10.2026**

1. Please mark one: ☒ Bill Request or ☐ Resolution Request

2. Does this request directly impact property within .5 miles of the South Platte River (Check map [HERE](#)) ☒ Yes ☐ No

3. Does this item fall under XO 66 (Prop 123) requiring it to skip Mayor-Council ☐ Yes ☒ No

4. Do you need to request a Waiver Request for this item ☐ Yes ☒ No

5. Type of Request:

☐ Contract/Grant Agreement ☒ Intergovernmental Agreement (IGA) ☐ Rezoning/Text Amendment

☐ Dedication/Vacation ☐ Appropriation/Supplemental ☐ DRMC Change ☐ Other:

6. **Title:** (Start with *approves*, *amends*, *dedicates*, etc., include name of company or contractor and indicate the type of request: grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.)

Amends an intergovernmental agreement with Urban Drainage and Flood Control District dba Mile High Flood District (MHFD) to add \$7,077,956.00 for a new total of \$22,166,098.74 to design and construct improvements to Sanderson Gulch. No change to agreement term, in Council District 7 (DOTI-202159502/DOTI-202684938-05).

7. **Requesting Agency:** Department of Transportation & Infrastructure

8. **Contact Person:**

Contact person with knowledge of proposed ordinance/resolution (e.g., subject matter expert)	Contact person for council members or mayor-council
Name: Kelly Crum	Name: Alaina McWhorter
Email: Kelly.Crum@denvergov.org	Email: Alaina.McWhorter@denvergov.org

9. **General description or background. Attach executive summary if more space needed:** (who, what, why)

Amends an IGA agreement with Urban Drainage and Flood Control District dba Mile High Flood District (MHFD) to add \$7,077,956.00 for a new total of \$22,166,098.74 to design and construct improvements to Sanderson Gulch in City Council District No. 7, DOTI-202159502-05 / DOTI-202684938-05.

Agreement No.21-05.03E – This agreement between the Mile High Flood District (MHFD) and City and County of Denver (CCD) is amended to add \$2,000,000.00 in MHFD Funds and \$5,077,956.00 in CCD Funds. CCD will be administering construction and acquisition of easements required for PROJECT. As such, CITY will retain their contribution. Amended contract capacity \$22,166,098.74. Agreement will design and construct drainage, flood control, trail, and bridge improvements in Sanderson Gulch, on Florida Ave, and on Arkansas Ave. This project is being managed through design by MHFD and construction by CCD.

10. **City Attorney assigned to this request (if applicable):** John McGrath

11. **City Council District:** Council District 7

****For all contracts, fill out and submit accompanying Key Contract Terms worksheet****

To be completed by Mayor's Legislative Team:

Resolution/Bill Number: _____

Date Entered: _____

Key Contract Terms

Type of Contract: (e.g. Professional Services > \$500K; IGA/Grant Agreement, Sale or Lease of Real Property): IGA

Vendor/Contractor Name (including dba): Urban Drainage and Flood Control District dba Mile High Flood District (MHFD)

Contract control number (legacy and new): DOTI-202159502-05 / DOTI-202684938-05

Location: City Council District 7; Sanderson Gulch from Florida Ave. to Arkansas Ave.

Is this a new contract? ☐ Yes ☒ No **Is this an Amendment?** ☒ Yes ☐ No **If yes, how many?** 5

Contract Term/Duration (for amended contracts, include existing term dates and amended dates):

Existing Term: 08/27/2021 to 3 years after construction is complete, no extension to the term.

Contract Amount (indicate existing amount, amended amount and new contract total):

Existing Amount: \$15,088,142.74 – Amended Amount: \$7,077,956.00 – New Contract Total: \$22,166,098.74

<i>Current Contract Amount</i> <i>(A)</i>	<i>Additional Funds</i> <i>(B)</i>	<i>Total Contract Amount</i> <i>(A+B)</i>
\$15,088,142.74	\$7,077,956.00	\$22,166,098.74

<i>Current Contract Term</i>	<i>Added Time</i>	<i>New Ending Date</i>
08/27-2021 – 3 years after construction is complete	N/A	08/27-2021 – 3 years after construction is complete

Scope of work: Agreement No.21-05.03E – This agreement between the Mile High Flood District (MHFD) and City and County of Denver (CCD) will design and construct drainage, flood control, trail, and bridge improvements in Sanderson Gulch, on Florida Ave, and on Arkansas Ave. This project is being managed through design by MHFD and construction by CCD.

Was this contractor selected by competitive process? No **If not, why not?** N/A; this is an IGA.

Has this contractor provided these services to the City before? ☒ Yes ☐ No

Source of funds: 72700/5061100/PH725/ PRJ-10004132

Is this contract subject to: ☐ W/MBE ☐ DBE ☐ SBE ☐ XO101 ☐ ACDBE ☒ N/A

WBE/MBE/DBE commitments (construction, design, Airport concession contracts): N/A; this is an IGA.

Who are the subcontractors to this contract? N/A; this is an IGA.

To be completed by Mayor's Legislative Team:

Resolution/Bill Number: _____

Date Entered: _____