

ORDINANCE/RESOLUTION REQUEST

Please email requests to Daelene Mix at
daelene.mix@denvergov.org by **NOON on Monday.**

****All fields must be completed.****

Incomplete request forms will be returned to sender which may cause a delay in processing.

Date of Request: 5/5/11

Please mark one: ☒ Bill Request or ☐ Resolution Request

1. Has your agency submitted this request in the last 12 months?

☐ Yes ☒ No

If yes, please explain:

2. Title: *(Include a concise, one sentence description – please include name of company or contractor and contract control number - that clearly indicates the type of request: grant acceptance, contract execution, amendment, municipal code change, supplemental request, etc.)*

FCI Constructors. OC83105-01 - Amendment to extend term from 6/1/11 to 6/1/13 (two years).

3. Requesting Agency: PWTRN

4. Contact Person: *(With actual knowledge of proposed ordinance/resolution.)*

- **Name:** Jo Ann Phillips
- **Phone:** 720-913-8524
- **Email:** joann.phillips@denvergov.org
-

5. Contact Person: *(With actual knowledge of proposed ordinance/resolution who will present the item at Mayor-Council and who will be available for first and second reading, if necessary.)*

- **Name:** Nick Kontas
- **Phone:** 720-913-8815
- **Email:** nick.kontas@denvergov.org

6. General description of proposed ordinance including contract scope of work if applicable:

This is an On-Call Construction Services contract that is for the performance of construction services for a variety of as yet to determine construction projects requested by various City agencies. This amendment is to extend the term to two more years from 6/1/2011 to 6/1/2013.

****Please complete the following fields:** *(Incomplete fields may result in a delay in processing. If a field is not applicable, please enter N/A for that field.)*

- a. **Contract Control Number:** OC83105-01
- b. **Duration:** Two Years
- c. **Location:** As Yet To Determine
- d. **Affected Council District:** Citywide
- e. **Benefits:** Allows the City to use the uncommitted capacity of the existing On-Call General Construction Contract.
- f. **Costs:** This contract has unused funds, we are extending the time for the contract we are not increasing the amount of funds.

7. Is there any controversy surrounding this ordinance? *(Groups or individuals who may have concerns about it?)* **Please explain.** NO

To be completed by Mayor's Legislative Team:

SIRE Tracking Number: _____

Date Entered: _____