

**ASARCO
TENTATIVE SCHEDULE
URBAN REDEVELOPMENT PLAN AND COOPERATION AGREEMENTS
With City of Denver Council Informational Meeting and Planning Board Info Mtg
Revised for Adams County**

March 14, 2011

Substantially Complete URP and CoOp Ag.	Feb. 4, 2011 (F)
IC/DC (Action) Fridays – 9:00	Feb. 4, 2011 (F)
DURA Redevelopment Committee (Informational) Second Tuesday – 2:00	Feb. 8, 2011 (T)
Information to City Planning Board (DURA)	Feb 22, 2011 (M)
City Planning Board (Info) Wed at 3:00	Mar 2, 2011 (W)
City Resolution Request for Public Hearing on 5/2; City Ordinance Requests for URP and CoOp Submit by Monday 12:00 (OED)	Mar. 7, 2011 (M)
DURA Redevelopment Committee (Action) Second Tuesday – 2:00	Mar. 8, 2011 (T)
City Staff Report and Info to City Planning Board for action	Mar 8, 2011 (T)
Adams County Notify Surrounding Property Owners of URP – “Referral Period” Adams County Publish Notice of Public Hearings (Planning Comm. & BoCC)	Mar. 14, 2011 (M) March 14, 2011 (M)
Business, Workforce, Sustainability Committee <u>Action</u> on Res setting 5/2 hearing And <u>Info</u> on CoOp and URP Mtg on Wed at 1:30	Mar. 16, 2011 (W)
Planning Board Recommends URP (Action) First and Third Wednesdays – 3:00	Mar 16, 2011 (W)
DURA Board of Commissioners (Action) Third Thursday – 8:00	Mar. 17, 2011 (Th)
Adams County Posts Property and mails 1 st notice for Planning Commission Public Hearing and BoCC Public Hearing	Mar. 18, 2011 (F)
Mayor/Council on Resolution setting 5/2 hearing	Mar 22, 2011 (T)
Business, Workforce, Sustainability Comm. on URP and CoOp (Action)	March 23, 2011(W)

Mtg on Wed at 1:30	
Resolution Filed for URP Public Hearing in Denver on 5/2	Mar. 24, 2011 (R)
Adams County Planning Commission Staff Report Written	Mar. 25, 2011 (F)
Denver City Council Approves Resolution for Public Hearing on 5/2 Mondays – 5:30 (Tuesday due to Ceasar Chavez day)	Mar. 29, 2011 (T)
DURA publish notice of Denver Public Hearing on 5/2	Mar. 30, 2011 (W)
Mayor/Council on URP and CoOp Cooperation Agreement signed by DURA delivered to Adams County and City	Mar 29, 2011 (T)
Adams County sends second notice of Public Hearings for Publication	April 1, 2011 (F)
Adams County Referral Period Ends	April 4, 2011 (M)
Adams County Planning Commission (Action) (Special Meeting)	April 7, 2011 (R)
Adams County BoCC Staff Report Written	April 11, 2011 (M)
City File Ordinances on URP and CoOp	April 21, 2011 (Th)
Adams County BoCC + Public Hearing (Action) Mondays	Apr. 25, 2011 (M)
City Council 1 st reading URP and CoOp Monday 5:30	April 25, 2011 (M)
Cooperation Agreement signed by DURA and Adams County delivered to City	April 27, 2011 (F)
City Council Second Reading on URP and CoOp + Public Hearing on URP Mondays – 5:30	May 2, 2011 (M)
Ordinances Effective	May. 6, 2011 (F)
Final Signatures by City, Adams County, and DURA	May. 31, 2011 (T)

Key:

URP:	Urban Redevelopment Plan
CoOp:	Cooperation Agreement
BoCC:	Adams County Board of County Commissioners
IC/DC:	Investment Committee / Development Council
OED:	Office of Economic Development (Denver)