## ORDINANCE/RESOLUTION REQUEST

Please email requests to the Mayor's Legislative Team

at MileHighOrdinance@DenverGov.org by 9 a.m. Friday. Contact the Mayor's Legislative team with questions

Ple	ease mark one:	☐ Bill Request	or	⊠ Re	esolution Request	Date of Request: November 28, 2023
1.	Type of Request:					
	☐ Contract/Grant Agreement ☐ Intergovernmental Agreement (IGA) ☐ Rezoning/Text Amendment					
	□ Dedication/Vacation □ Appropriation/Supplemental □ DRMC Change					
	Other:					
2.		pproves, amends, dedicates, etc., include <u>name of company or contractor</u> and indicate the type of request: grant act execution, contract amendment, municipal code change, supplemental request, etc.)				
		RCHITECTS for 48t				01]) with WILSON & COMPANY, INC., \$894,852.50 in capacity and extend contract
3.	Requesting Agency	: Department of Tr	ansportation ar	nd Infrastru	acture	
4.	Contact Person:					
	Contact person with knowledge of proposed ordinance/resolution (e.g., subject matter expert)			Contact person for council members or mayor-council		
	Name: Lauren Wulliman			Name: Jason Gallardo		
	Email: Lauren.W	ulliman@denvergov.	org		Email: Jason.Ga	allardo@denvergov.org
	Amends a professional design services contract (DOTI-202371379-01[202056933-01]) with WILSON & COMPANY, INC. ENGINEERS & ARCHITECTS for 48th Ave Storm Globeville. Amendment to add \$894,852.50 in capacity and extend contract term by 3 years until 1/5/2027. The 48th Avenue Storm Interceptor project was identified as a key project to relieve drainage problems in the Globeville neighborhood and serves the Globeville/Utah Junction basin (Basin 0059-01). A drainage analysis and conceptual design was completed as part of the Globeville Stormwater Systems Study (GSSS) – Final Draft December 2019. The general project alignment starts at Lincoln Street and 48th Avenue, passes through Argo Park, under the BNSF railway, along Elgin Place, crosses Washington Street, and then continues along 48th Avenue to a new outfall into the South Platte River. The portion from just west of Washington Street to the South Platte River is considered Phase 1 and is funded for construction. This scop includes professional services to perform the final design, initial NEPA investigation, and construction support for Phase 1 of the project. Phase 1 includes the realignment of 48th Avenue, an outfall to the South Platte River, an underground storm water box culvert, and a greenway. Two components of the project will be separated from the 48th Avenue Greenway design package and constructed with adjacent City projects. The outfall will be constructed with the Globeville Levee, and the culvert under Washington Street will be constructed with the Washington Street project. The City pursued a US DOT Reconnecting Communities grant for additional construction funding. This scope includes funds to get the NEPA process started as soon as the grant recipients are announced at the beginning of 2024. Includes funds for basic services, additional services, and reimbursables.					
6.	City Attorney assigned to this request (if applicable): Bradley Neiman					
7.	City Council District: Council District 9					
8.	**For all contracts, fill out and submit accompanying Key Contract Terms worksheet**					
			To be complete	d by Mayo	r's Legislative Tea	ım:
Re	solution/Rill Number	r·			Date F	ntered:

## **Key Contract Terms**

Type of Contract: (e.g. Professional Services > \$500K; IGA/Grant Agreement, Sale or Lease of Real Property): Amendment to Professional Services Design Agreement Vendor/Contractor Name (including any dba's): WILSON & COMPANY, INC., ENGINEERS & ARCHITECTS **Contract control number (legacy and new):** DOTI-202371379-01 [202056933-01] Location: Globeville along 48th Avenue Is this a new contract?  $\square$  Yes  $\bowtie$  No Is this an Amendment?  $\bowtie$  Yes  $\square$  No If yes, how many? 1 Contract Term/Duration (for amended contracts, include existing term dates and amended dates): existing term: 1/6/2021 – 1/5/2024, amended term: 1/6/2021 - 1/5/2027Contract Amount (indicate existing amount, amended amount and new contract total): existing amount: \$2,499,891.00, adding \$894,852.50 in capacity, new amount: \$3,394,743.50 **Current Contract Amount Additional Funds Total Contract Amount** (A) (B)(A+B)\$2,499,891.00 \$894,852,50 \$3,394,743,50 Current Contract Term Added Time New Ending Date 1/6/2021 - 1/5/20241/6/2021 - 1/5/20273 years Scope of work: Amends a professional design services contract (DOTI-202371379-01[202056933-01]) with WILSON & COMPANY. INC., ENGINEERS & ARCHITECTS for 48th Ave Storm Globeville. Amendment to add \$894,852.50 in capacity and extend contract term by 3 years until 1/5/2027. The 48th Avenue Storm Interceptor project was identified as a key project to relieve drainage problems in the Globeville neighborhood and serves the Globeville/Utah Junction basin (Basin 0059-01). A drainage analysis and conceptual design was completed as part of the Globeville Stormwater Systems Study (GSSS) - Final Draft December 2019. The general project alignment starts at Lincoln Street and 48th Avenue, passes through Argo Park, under the BNSF railway, along Elgin Place, crosses Washington Street, and then continues along 48th Avenue to a new outfall into the South Platte River. The portion from just west of Washington Street to the South Platte River is considered Phase 1 and is funded for construction. This scope includes professional services to perform the final design, initial NEPA investigation, and construction support for Phase 1 of the project. Phase 1 includes the realignment of 48th Avenue, an outfall to the South Platte River, an underground storm water box culvert, and a greenway. Two components of the project will be separated from the 48th Avenue Greenway design package and constructed with adjacent City projects. The outfall will be constructed with the Globeville Levee, and the culvert under Washington Street will be constructed with the Washington Street project. The City pursued a US DOT Reconnecting Communities grant for additional construction funding. This scope includes funds to get the NEPA process started as soon as the grant recipients are announced at the beginning of 2024. Includes funds for basic services, additional services, and reimbursables. Was this contractor selected by competitive process? Yes If not, why not? Has this contractor provided these services to the City before?  $\boxtimes$  Yes  $\square$  No Source of funds: 72700/5061100/81100000/PA776/EP000382/PRJ-10003177 Is this contract subject to: W/MBE DBE SBE X0101 ACDBE 15% WBE/MBE/DBE commitments (construction, design, Airport concession contracts): 15% MWBE Who are the subcontractors to this contract? Keystone (Aerial Survey), Icon Engineering, Valerian, LLC, OV Consulting, Lithos Engineering, Great Ecology, Pinyon Environmental, NHN Consulting, LLC, Geocal, Goodbee & Associates, H.C. Peck & Associates, Inc. *To be completed by Mayor's Legislative Team:* 

Resolution/Bill Number:

Date Entered: