CITY AND COUNTY OF DENVER DEPARTMENT OF TRANSPORTATION AND INFRASTRUCTURE

CONTRACT NO. 202367922-00

AGREEMENT

THIS CONTRACT AND AGREEMENT, made between the CITY AND COUNTY OF DENVER, a municipal corporation of the State of Colorado, hereinafter referred to as the "City," party of the first part, and KRISCHE CONSTRUCTION, INC., hereinafter referred to as the "Contractor," party of the second part, a Colorado Corporation located at 605 Weaver Park Road, Longmont, CO 80501.

WITNESSETH, commencing on February 15, 2023 and for at least three (3) days the City advertised a solicitation for qualifications and proposals from qualified general contractors to perform services for furnishing all labor, tools, supplies, equipment, materials, and everything necessary and required for the following:

2023 ON-CALL VERTICAL CONSTRUCTION (LARGE) SERVICES

WHEREAS, proposals pursuant to said advertisement have been reviewed, evaluated and ranked by a selection committee and a recommendation was made to the Executive Director of the Department of Transportation and Infrastructure, who has recommended that a Contract for said work be made and entered into with the above-named Contractor, and

WHEREAS, said Contractor is now willing, able and has the present capacity to perform all of said work in accordance with this Construction Contract, said advertisement and the referenced selection documents.

NOW THEREFORE, in consideration of the compensation to be paid the Contractor, the mutual agreements hereinafter contained, and subject to the terms hereinafter stated, it is mutually agreed as follows:

1. CONTRACT DOCUMENTS

It is agreed by the parties hereto that the following list of documents, instruments, technical specifications, plans, drawings and other materials which are attached hereto and bound herewith, incorporated herein by reference or otherwise referenced in these documents constitute and shall be referred to either as the "Contract Documents" or the "Contract," and all of said documents, instruments, technical specifications, Plans, Drawings and other materials taken together as a whole constitute the Contract between the parties hereto, and they are as fully a part of this agreement as if they were set out verbatim and in full herein:

Request for Proposals

Contractor's Proposal

*Equal Employment Opportunity Provisions

This Large On-Call Construction Services Agreement

Standard Specifications for Construction General Contract Conditions 2011 Edition (incorporated by reference only)

Special Contract Conditions

Exhibit A: Scope of Work

Exhibit B: Rates and Fee

Exhibit C: Acord Certificate of Insurance

Exhibit D: Payment and Performance Bond

Exhibit E: Prevailing Wage Rate Schedule(s)

Exhibit F: Workforce Requirements Targeted Areas Map

Exhibit G: Workforce Plan

*ACORD Certificate of Insurance

DocuSign Envelope ID: 6D08041F-2595-4CAD-AA1B-949C26AEFA37

- *Performance and Payment Bond
- *Proposal Request
- *Proposal Request Pricing Worksheet
- *Workforce Requirements
- *Work Order
- *Work Order Notice to Proceed
- *Contractor's Work Order Certification of Payment Form
- *Work Order Final/Partial Lien Release Form
- *Work Order Final Receipt
- *Work Order Change Orders (as applicable)
- *Prevailing Wage Rate Schedule(s)

Technical Specifications referenced in Special Condition 1 as supplemented by Work Order.

Work Order Contract Drawings (as applicable)

Work Order Scope of Work (as applicable)

Work Order Accepted Shop Drawings (as applicable)

2. SCOPE OF WORK

This Contract contemplates performance of construction services by the Contractor on a variety of, as yet to be identified, City construction Projects on an "as needed" or "on-call" basis. Work on any assigned Project may require completion within short time duration or may be on a time sensitive nature and prompt turnaround of Projects will be required. As such the Contractor shall have all necessary resource available, on an as needed basis, to complete each such Project when directed by the City during the Term of the Contract, in accordance with the terms and conditions of this Contract. The Contractor agrees to price all Work described in any Proposal Pricing Request issued hereunder, in accordance with the terms and conditions contained herein and further agrees to and shall furnish all labor, tools, supplies, equipment, materials and everything necessary for and required to perform and complete all of the Work described in any Work Order issued by the City in accordance with the terms and conditions set forth herein.

It is anticipated that the On Call General Contractor's scope of work may entail construction in any area, including but not limited to:

General Construction Interiors and Tenant Finish Equipment Precon Services Carpentry Roofing and Waterproofing Landscape and Irrigation Construction Supervision
Doors and Hardware
Data and Telecommunications
Masonry
Asphalt/Concrete Work
Earthwork and Hauling

Competitive Bidding Mechanical /HVAC Electrical & Steel Fabrication and Erection Energy Efficient Construction Fire Alarm/Fire Protection

Potential Types of Work:

Interiors / Tenant Finish / Signage Security / Telecommunications / AV Plumbing **Drywall and Painting** Landscape and Irrigation Roofing Carpet/Flooring Concrete Demolition Fire Alarm / Fire Protection Janitorial / Cleaning Trucking / Hauling **Asphalt Paving** Masonry Miscellaneous Metals Windows and Doors Other or Miscellaneous

^{*}Forms attached to Special Conditions

3. TERMS OF PERFORMANCE

The City will solicit proposals from multiple contractors in a mini-bid process. For any proposal Pricing Request submitted to the Contractor by the City for pricing, the Contractor agrees to review and, in good faith, submit comprehensive prices for each such Request within fourteen (14) consecutive calendar days of the issuance of such Request. In the event the City elects, at its sole discretion, to issue a Work Order pursuant to such a Request, the Contractor agrees to undertake the performance of all work described or referenced in the Pricing Request and Work Order and all other work necessary to complete the project in accordance with all plans and specifications within ten (10) consecutive calendar days of the issuance of a Notice to Proceed for the referenced Work Order. The Contractor agrees to satisfactorily perform and complete all Work or effort required to complete the scope of work or project described in each issued Work Order within the period of performance specified in the Work Order and Notice to Proceed, plus such extensions of time as may be granted by the Executive Director in accordance with the provision of the General Contract Conditions and Special Contract Conditions incorporated herein.

4. TERMS OF PAYMENT

The City agrees to pay the Contractor for the performance of all of the Work required under each authorized Work Order, in accordance with the provisions of the General Contract Conditions and any applicable Special Contract Conditions. In no event, however, shall the total amount of compensation paid to the Contractor by the City exceed the maximum contract amount specified herein.

5. NO DISCRIMINATION IN EMPLOYMENT

In connection with the performance of the Work under the Agreement, the Contractor may not refuse to hire, discharge, promote or demote, or discriminate in matters of compensation against any person otherwise qualified, solely because of race, color, religion, national origin, ethnicity, citizenship, immigration status, gender, age, military status, sexual orientation, gender identity, gender expression, marital status, source of income, protective hairstyle, or disability. The Contractor shall insert the foregoing provision in all subcontracts.

6. MWBE GOAL

- a. This Agreement is subject to Article III, Divisions 1 and 3 of Chapter 28, Denver Revised Municipal Code ("D.R.M.C."), designated as §§ 28-31 to 28-40 and 28-51 to 28-90 (the "MWBE Ordinance"); and any Rules and Regulations promulgated pursuant thereto. The contract goal for MWBE participation established for this Agreement by the Division of Small Business Opportunity ("DSBO") is 21%.
- b. Under § 28-68, D.R.M.C., the Contractor has an ongoing, affirmative obligation to maintain for the duration of this Agreement, at a minimum, compliance with the MWBE participation upon which this Agreement was awarded, unless the City initiates a material modification to the scope of work affecting MWBEs performing on this Agreement through change order, contract amendment, force account, or other modification under § 28-70, D.R.M.C. The Contractor acknowledges that:
 - 1. If directed by DSBO, the Contractor is required to develop and comply with a Utilization Plan in accordance with § 28-62(b), D.R.M.C. Along with the Utilization Plan requirements, the Contractor must establish and maintain records and submit regular reports, as directed by DSBO, which will allow the City to assess progress in complying with the Utilization Plan and achieving the MWBE participation goal. The Utilization Plan is subject to modification by DSBO.
 - 2. If change orders or any other contract modifications are issued under the Agreement, the Contractor shall have a continuing obligation to promptly inform DSBO in writing of any agreed upon increase or decrease in the scope of work of such contract, upon any of the bases under § 28-70, D.R.M.C., regardless of whether such increase or decrease in scope of work has been reduced to writing at the time of notification of the change by the City.
 - 3. If change orders or other amendments or modifications are issued under the contract that include an increase in the scope of work of this Agreement, whether by amendment, change order, force account or otherwise, which increases the dollar value of the contract, whether or not such change is within the scope of work designated for performance by an MWBE at the time of contract award, such change orders or contract modification shall be promptly submitted to DSBO for notification purposes.

- 4. Those amendments, change orders, force accounts or other contract modifications that involve a changed scope of work that cannot be performed by existing project subcontractors are subject to the original contract goal. The Contractor shall satisfy the goal with respect to such changed scope of work by soliciting new MWBEs in accordance with § 28-70, D.R.M.C. The Contractor must also satisfy the requirements under §§ 28-60 and 28-73, D.R.M.C., with regard to changes in scope or participation. The Contractor shall supply to DSBO all required documentation under §§ 28-60, 28-70, and 28-73, D.R.M.C., with respect to the modified dollar value or work under the contract.
- 5. If applicable, for contracts of one million dollars (\$1,000,000.00) and over, the Contractor is required to comply with § 28-72, D.R.M.C. regarding prompt payment to MWBEs. Payment to MWBE subcontractors shall be made by no later than thirty-five (35) days after receipt of the MWBE subcontractor's invoice.
- 6. Termination or substitution of an MWBE subcontractor requires compliance with § 28-73, D.R.M.C.
- 7. Failure to comply with these provisions may subject the Contractor to sanctions set forth in § 28-76 of the MWBE Ordinance.
- 8. Should any questions arise regarding specific circumstances, the Contractor should consult the MWBE Ordinance or may contact the Project's designated DSBO representative at (720) 913-1999.

7. WAGE RATE REQUIREMENTS

Contractor shall comply with, and agrees to be bound by, all requirements, conditions and City determinations regarding the Payment of Prevailing Wages Ordinance, Sections 20-76 through 20-79, D.R.M.C. including, but not limited to, the requirement that every covered worker working on a City owned or leased building or on City-owned land shall be paid no less than the prevailing wages and fringe benefits in effect on the date the bid or request for proposal was advertised. In the event a request for bids, or a request for proposal, was not advertised, Contractor shall pay every covered worker no less than the prevailing wages and fringe benefits in effect on the date funds for the contract were encumbered.

Prevailing wage and fringe rates will adjust on, and only on, the anniversary of the date the Contract was fully executed. Unless expressly provided for in this Agreement, Contractor will receive no additional compensation for increases in prevailing wages or fringe benefits. Contractor shall provide the Auditor with a list of all subcontractors providing any services under the contract. Contractor shall provide the Auditor with electronically-certified payroll records for all covered workers employed under the contract. Contractor shall prominently post at the work site the current prevailing wage and fringe benefit rates. The posting must inform workers that any complaints regarding the payment of prevailing wages or fringe benefits may be submitted to the Denver Auditor by calling 720-913-5000 or emailing auditor@denvergov.org. If Contractor fails to pay workers as required by the Prevailing Wage Ordinance, Contractor will not be paid until documentation of payment satisfactory to the Auditor has been provided. The City may, by written notice, suspend or terminate work if Contractor fails to pay required wages and fringe benefits. Current prevailing wage rates are attached as Exhibit E.

8. APPLICABILITY OF LAWS

The Agreement between the Contractor and the City shall be deemed to have been made in the City and County of Denver, State of Colorado and shall be subject to, governed by, and interpreted and construed by or in accordance with the laws of the State of Colorado and the Charter, Revised Municipal Code, Rules, Regulations, Executive Orders and fiscal rules of the City. As such, the Contractor shall at all times comply with the provisions of the Charter, Revised Municipal Code, Rules, Regulations, Executive Orders and fiscal rules of the City, and those State of Colorado and Federal Laws, Rules and Regulations, which in any manner limit, control or apply to the actions or operations of the Contractor, any subcontractors, employees, agents or servants of the Contractor engaged in the Work or affecting the materials and equipment used in the performance of the Work, as the same may be, from time to time,

promulgated, revised or amended. The Charter and Revised Municipal Code of the City and County of Denver, as the same may be amended from time to time, are hereby expressly incorporated into this Agreement as if fully set out herein by this reference.

9. APPROPRIATION AND ENCUMBRANCE.

Notwithstanding any other term, provision, or condition herein, all payment obligations under this Contract shall be limited to the funds duly and lawfully appropriated and encumbered, or otherwise made available by the Denver City Council and paid into the Treasury of the City. As of the date of this Contract, Zero Dollars (\$0,000.00) has been appropriated and encumbered for this Contract. The Contractor is hereby notified pursuant to Section 24-91-103.6(7)(a) of the Colorado Revised Statutes that the City intends to encumber funds on a Work Order by Work Order basis. Receipt of a fully executed Work Order is the written notice that funds have been appropriated and encumbered. The issuance of any form of order or directive by the City which would cause the aggregate amount payable to the Contractor to exceed the amount appropriated and encumbered for the Work to be performed in accordance with the Contract Documents is expressly prohibited. In no event shall the issuance of any change order or other form of order or directive by the City be considered valid or binding if it requires additional compensable Work to be performed, which Work will cause the aggregate amount payable for such Work to exceed the amount appropriated and encumbered for the Work, unless and until such time as the Contractor has been advised in writing by the Project Manager that a lawful appropriation and encumbrance sufficient to cover the entire cost of such additional Work has been made. It shall be the responsibility of the Contractor to verify that the amounts already appropriated and encumbered for the Work are sufficient to cover the entire cost of such Work, and any Work undertaken or performed in excess of the amount appropriated and encumbered is undertaken or performed in violation of the terms of this Contract, without the proper authorization for such Work, and at the Contractor's own risk and sole expense.

10. APPROVALS

In the event this Contract calls for the payment by the City of five hundred thousand dollars (\$500,000.00) or more, approval by the City Council of the City and County of Denver, acting by ordinance, in accordance with Section 3.2.6 of the Charter of the City and County of Denver, is and shall be an express condition precedent to the lawful and binding execution and effect and performance of this contract.

11. ASSIGNMENT

The Contractor shall not assign any of its rights, benefits, obligations or duties under this Contract except upon the prior written consent and approval of the Executive Director to such assignment.

12. DISPUTES RESOLUTION PROCESS

It is the express intention of the parties to this Contract that all disputes of any nature whatsoever regarding the Contract including, but not limited to, any claims for compensation or damages arising out of breach or default under this Contract, shall be resolved by administrative hearing pursuant to the provisions of Section 56-106, D.R.M.C., or, as applicable, Section 28-33 D.R.M.C. for Small Business Enterprise disputes. The Contractor expressly agrees that this dispute resolution process is the only dispute resolution mechanism that will be recognized by the parties for any claims put forward by the Contractor, notwithstanding any other claimed theory of entitlement on the part of the Contractor or its subcontractors or suppliers.

13. CONTRACT BINDING

It is agreed that this Contract shall be binding on and inure to the benefit of the parties hereto, their heirs, executors, administrators, assigns and successors.

14. PARAGRAPH HEADINGS

The captions and headings set forth herein are for convenience of reference only and shall not be construed so as to define or limit the terms and provisions hereof.

15. SEVERABILITY

It is understood and agreed by the parties hereto that, if any part, term, or provision of this Contract, except for the provisions of this Contract requiring prior appropriation and limiting the total amount to be paid by the City, is by the courts held to be illegal or in conflict with any law of the State of Colorado, the validity of the remaining portions or

provisions shall not be affected, and the rights and obligations of the parties shall be construed and enforced as if the Contract did not contain the particular part, term or provision held to be invalid.

16. MAXIMUM CONTRACT AMOUNT

Each Project will be assigned and authorized separately by Work Order and the maximum liability of the City for any one Project shall not exceed the sum of **Twenty-Five Million Dollars AND NO CENTS (\$25,000,000.00)**, including all authorize Work Order changes. The maximum amount to be paid by the City to the Contractor for satisfactory completion of all Work Orders authorized by the City and performed by the Contractor under this Contract shall in no event exceed the sum of **Twenty-Five Million Dollars AND NO CENTS (\$25,000,000.00)** unless this Contract is modified to increase said amount by a duly authorized, written contract amendment mutually agreeable to and executed by the parties hereto.

17. COMPLIANCE WITH WORKFORCE REQUIREMENTS. In the performance of all Work hereunder, the Contractor shall be subject to and comply with all terms and requirements set forth in the Workforce Requirements document attached hereto and incorporated herein.

18. TERM

The term of this agreement shall be three years from the date of execution unless extended by mutually agreeable contract amendment initiated at the sole discretion of the City. Nothing contained herein shall obligate the City to extend the Agreement beyond the initial term. The term of this agreement shall extend to include the term of any Work Order executed before the expiration of the three-year term of this agreement and any associated Work Order changes.

19. ELECTRONIC SIGNATURES AND ELECTRONIC RECORDS

Contractor consents to the use of electronic signatures by the City. The Agreement, and any other documents requiring a signature hereunder, may be signed electronically by the City in the manner specified by the City. The Parties agree not to deny the legal effect or enforceability of the Agreement solely because it is in electronic form or because an electronic record was used in its formation. The Parties agree not to object to the admissibility of the Agreement in the form of an electronic record, or a paper copy of an electronic document, or a paper copy of a document bearing an electronic signature, on the ground that it is an electronic record or electronic signature or that it is not in its original form or is not an original.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK

Contract Control Number:

Contractor Name:	KRISCHE CONSTRUCTION, INC.						
N WITNESS WHEREOF, the part Denver, Colorado as of:	ties have set their hands and affixed their seals at						
SEAL	CITY AND COUNTY OF DENVER:						
ATTEST:	By:						
APPROVED AS TO FORM:	REGISTERED AND COUNTERSIGNED:						
Attorney for the City and County of I	Denver						
By:	By:						
	By:						

DOTI-202367922-00

Contract Control Number: Contractor Name:

DOTI-202367922-00 KRISCHE CONSTRUCTION, INC.

DocuSigned by:	
By:164D0F7B21E7459	_
V. Mark Pilkington Name: (please print)	
(please print)	
Title: President (please print)	
(please print)	
ATTEST: [if required]	
Ву:	_
NJ	
Name:(please print)	
Title:	_
(please print)	

CITY AND COUNTY OF DENVER DEPARTMENT OF TRANSPORTATION AND INFRASTRUCTURE

SPECIAL CONTRACT CONDITIONS

SC-1 CONSTRUCTION SPECIFICATIONS

Except as amended herein or in the attached Technical Specifications, all Work performed under the terms of this Contract shall be governed by the applicable provisions of the following latest editions:

City and County of Denver:

Standard Specifications for Construction, GENERAL CONTRACT CONDITIONS, 2011 Edition.

Transportation Standards and Details for the Engineering Division

City and County of Denver Traffic Standard Drawings

Wastewater Management Division

- Standard Detail Drawings
 - Public Works Wastewater Capital Projects Management Standard Construction Specifications

Colorado Department of Transportation:

Standard Specifications for Road and Bridge Construction (Sections 200 through 700 of the 2011 Edition)

Federal Highway Administration:

Manual on Uniform Traffic Control Devices for Streets & Highways (MUTCD)

Building & Fire Codes:

Building Code of the City and County of Denver

(International Building Code 2018 Series, City and County of Denver Amendments 2019)

 $\underline{https://www.denvergov.org/content/denvergov/en/denver-development-services/help-me-find-/building-codes-and-policies.html}$

National Fire Protection Association Standards

(As referenced in the Building Code of the City and County of Denver)

The Standard Specifications for Construction, GENERAL CONTRACT CONDITIONS is available at: https://www.denvergov.org/content/denvergov/en/contract-administration/contractor-resources/general-contract-conditions.html

Transportation Standards and Details for the Engineering Division and the Wastewater Management Division – Standard Detail Drawings, are available at http://www.denvergov.org.

The "Colorado Department of Transportation Standard Specifications for Road and Bridge Construction" is available for review on CDOT's website at http://www.coloradodot.info/ and can be purchased from the Colorado Department of Transportation.

The Manual on Uniform Traffic Control Devices for Streets & Highways is available for review at the Federal Highway Administration Website at: www.fhwa.dot.gov, The FHWA website also contains purchasing information.

SC-2 DEPUTY MANAGER / CITY ENGINEER

General condition 109 DEPUTY MANAGER is hereby deleted in its entirety and replaced with the following:

The "Deputy Manager" means the official who reports directly to the Executive Director and exercises supervisory responsibility in the City agency defined in Title 2 herein that is responsible for the Project. The Executive Director hereby designates the City Engineer as the Deputy Manager for purposes of this Contract. The City Engineer shall have responsibility for this Project and shall undertake all duties, responsibilities, rights and authority, including specific actions and decisions, delegated to the Deputy Manager under the various terms and conditions of this Contract.

SC-3 LIQUIDATED DAMAGES

Should the Contractor fail to complete any Work Order within the Contract Time allocated in that Work Order, the Contractor shall become liable to the City and County of Denver for liquidated damages, and not as a penalty, at the liquidated damages rate specified in that Work Order, for each consecutive calendar day that the Contractor exceeds the period of performance specified in the Work Order, all in accordance with the provisions of General Contract Condition 602.

If the Contract fails to commence work within ten (10) consecutive calendar days of the date of issuance of a Notice to Proceed for a referenced Work Order, the Contractor shall become liable to the City and County of Denver for liquidated damages, and not as a penalty, at the liquidated damages rate specified in the fully executed Work Order, for each consecutive calendar day after the expiration of the initial ten (10) day period after issuance of a Notice to Proceed that the contractor fails to commence Work on a fully executed Work Order issued by the City, all in accordance with provisions of General Contract Condition 602.

Representative hourly rates for the City administrative costs described in General Contract Condition 602.2 shall be as follows for this Project:

Project Manager \$69 per hour
Project Engineer \$63 per hour
Inspector \$49 per hour
Surveying, if necessary \$100 per hour

SC-4 SUBCONTRACTS

In accordance with General Contract Condition 501, SUBCONTRACTS, no limit shall apply to that percentage of the Work which may be sublet providing that the subcontractors receive prior approval in accordance with General Contract Condition 502, SUBCONTRACTOR ACCEPTANCE.

SC-5 BUILDING INSPECTION DIVISION PLAN REVIEW FEES

GC-317 of the General Contract Conditions shall apply to this Contract as supplemental by the following:

In addition to all permit and license fees required by GC-317, the Contractor is required to pay to the Building Inspection Division all plan review fees which may come due as a percentage of the Building Permit Fee in accordance with Chapter 1, Section 138.1 of the Denver Amendments to the Uniform Building Code (2009). For additional plan review fees that may be due as a result of the requirements of Denver Amendments Table 1-C footnote 4, the Contractor shall be entitled to compensation for the actual cost of all such fees paid, without any additional mark up, by execution of a change order in accordance with General Condition 1101.

DocuSign Envelope ID: 6D08041F-2595-4CAD-AA1B-949C26AEFA37

SC-6 NO EMPLOYMENT OF ILLEGAL ALIENS

General condition 311 NO EMPLOYMENT OF ILLEGAL ALIENS TO PERFORM WORK UNDER THE CONTRACT is hereby deleted in its entirety.

SC-7 WAGE RATE SCHEDULE

General Contract Title 10 shall be amended by adding the following:

All work that has specialized skills or that has safety concerns shall be performed by the appropriate level tradesman including, but not limited to, work on energized, or potentially energized, electrical circuits until the circuit has been positively identified as having been de-energized; work on pressurized piping; work in potable waterlines; shoring and scaffolding; work involving handling refrigerants and hazardous materials; heavy equipment operation and work involving asbestos. Work not involving energized circuits, pressurized piping, etc. may be performed by personnel in demolition laborer classification.

Weekly, the Contractor and all of its Subcontractors shall pay all workers, mechanics, and laborers according to the rates and classifications established in the Contract Documents. Increases in prevailing wages subsequent to the date of the contract for a period not to exceed one (1) year shall not be mandatory on either the contractor or subcontractors. Future changes in prevailing wages on contracts whose period of performance exceeds one (1) year shall be mandatory for the contractor and subcontractors only on the yearly anniversary of the actual date of bid or proposal issuance, if applicable, or the date of the written encumbrance if no bid/proposal issuance date is applicable. Except as provided below, in no event shall any increases in prevailing wages over the amounts thereof as stated in such specifications result in any increased liability on the part of the city, and the possibility and risk of any such increase is assumed by all contractors entering into any such contract with the city. Notwithstanding the foregoing, the city may determine and may expressly provide in the context of specific agreements that the city will reimburse the contractor at the increased prevailing wage rate(s).

Date bid or proposal issuance was advertised February 15, 2023.

Contractor shall provide the Auditor with a list of all subcontractors providing any services under the contract.

Contractor shall provide the Auditor with electronically certified payroll records for all covered workers employed under the contract.

Contractor shall prominently post at the work site the current prevailing wage and fringe benefit rates. The posting must inform workers that any complaints regarding the payment of prevailing wages or fringe benefits may be submitted to the Denver Auditor by calling 720-913-5000 or emailing auditor@denvergov.org.

If Contractor fails to pay workers as required by the Prevailing Wage Ordinance, Contractor will not be paid until documentation of payment satisfactory to the Auditor has been provided. The City may, by written notice, suspend or terminate work if Contractor fails to pay required wages and fringe benefits.

SC-8 CONSTRUCTION INSPECTION BY THE CITY

General Condition 1701, CONSTRUCTION INSPECTION BY THE CITY, is modified as follows:

1702.1 Persons who are employees of the City or who are under contract to the City or the City as lessee will be assigned to inspect and test the Work. These persons may perform any tests and observe the Work to determine whether or not designs, materials used, manufacturing and construction processes and methods applied, and equipment installed satisfy the requirements of the drawings and specifications, accepted Shop Drawings, Product Data and Samples, and the General Contractor's warranties and guarantees. The General Contractor shall permit these inspectors unlimited access to the Work and provide means of safe access to the Work, which cost shall be included as a Cost of the Work without any increase to the Guaranteed Maximum Price. In addition, General Contractor shall provide whatever access and means of access are needed to off-site facilities used to store or manufacture materials and equipment to be incorporated into the Work and shall respond to any other reasonable request to further the

inspector's ability to observe or complete any tests. Such inspections shall not relieve the General Contractor of any of its quality control responsibilities or any other obligations under the Contract. All inspections and all tests conducted by the City are for the convenience and benefit of the City. These inspections and tests do not constitute acceptance of the materials or Work tested or inspected, and the City may reject or accept any Work or materials at any time prior to the inspections pursuant to G.C. 2002, whether or not previous inspections or tests were conducted by the inspector or a City representative.

- .2 Building Inspections will perform building code compliance inspections for structures designed for human occupancy. It is the General Contractor's responsibility to schedule and obtain these inspections. If a code compliance inspection results in identification of a condition which will be at variance to the Contract Documents, the General Contractor shall immediately notify the Project Manager and confirm such notification with formal correspondence no later than forty-eight (48) hours after the occurrence.
- .3 When any unit of government or political subdivision, utility or railroad corporation is to pay a portion of the cost of the Work, its respective representatives shall have the right to inspect the Work. This inspection shall not make any unit of government or political subdivision, utility or railroad corporation a party to the Contract, and shall not interfere with the rights of either party.

SC-9 DISPOSAL OF NON-HAZARDOUS WASTE AT DADS

In accordance with the Landfill Agreement made between the City and Waste Management of Colorado, Inc., bidders will be required to haul dedicated loads (non-hazardous entire loads of waste) to the Denver-Arapahoe Disposal Site ("DADS") for disposal. DADS is located at Highway 30 and Hampden Avenue in Arapahoe County, Colorado. The City will pay all fees associated with such disposal but the bidder shall be responsible for the costs of transporting the loads. Non-hazardous waste is defined as those substances and materials not defined or classified as hazardous by the Colorado Hazardous Waste Commission pursuant to C.R.S. §25-15-207, as amended from time to time, and includes construction debris, soil and asbestos. Bidders shall not use Gun Club Road between I-70 and Mississippi Avenue as a means of access to DADS.

SC-10 PROHIBITION ON USE OF CCA-TREATED WOOD PRODUCTS

The use of any wood products pressure-treated with chromated copper arsenate (CCA) is prohibited. Examples of CCA-treated wood products include wood used in play structures, decks, picnic tables, landscaping timbers, fencing, patios, walkways and boardwalks.

SC-11 WAIVER OF: PART 8 OF ARTICLE 20 OF TITLE 13, COLORADO REVISED STATUTES

The Contractor specifically waives all the provisions of Chapter 8 of Article 20 of Title 13, Colorado Revised Statues regarding defects in the Work under this Construction Contract.

SC-12 PERIOD OF PERFORMANCE

The term or duration of this Agreement shall be three (3) years from the date of execution of this Agreement, unless extended by Contract amendment in accordance with the provisions of these Special Contract Conditions. With respect to any Work that is authorized by a Work Order issued prior to the contract completion date, but not completed by that date, the City shall have the option to terminate the Work in progress and pay only for that portion of the Work satisfactorily completed within the period of performance specified herein or to provide for, in writing, a limited extension of the contract completion date to complete the remaining Work at the prices agreed upon in the previously issued Work Order(s).

For each Proposal Pricing Request submitted to the Contractor for pricing, the Contractor agrees to review and price the Proposal Request within fourteen (14) consecutive calendar days of the date of such Proposal Request. In the event a Work Order is issued pursuant to a priced Proposal Request, the Contractor agrees to undertake the performance of the specified Work within ten (10) consecutive calendar days of the date of issuance of a Notice to Proceed for the referenced Work Order. The Contractor agrees to satisfactorily complete all work referenced in each Work Order within the agreed upon period of performance set forth in such Work Order or Notice to Proceed, plus such extension or extensions granted by the Executive Director in accordance with the provisions for Work Order Changes. For purposes of this Contract, "Contract Time", as used in the General Contract Conditions, shall mean the period of performance specified in each issued Work Order and shall run from the date of issuance of a Work Order Notice to Proceed to the date of Work Order Final Completion. Work Order Substantial Completion shall occur prior to Final Completion of any Work Order.

SC-13 PERFORMANCE OF WORK, AS DIRECTED BY THE CITY

Titles 1 and 3 of the General Contract Conditions shall generally apply to this Contract as supplemental by the following:

As described elsewhere in the Contract Documents, this Contract contemplates performance of construction services Work by the Contractor on a variety of, as yet to be identified, City construction Projects on an "as needed" or "on call" basis. Under the terms of this Contract, the City, in its sole discretion, will determine both the extent and nature of each scope of work or project it requires the Contractor to perform or complete and the specific terms and conditions under which it requires the Contractor to perform or complete this scope or project. Nothing contained herein, however, shall be construed by the Contractor as promise or guarantee of any minimum amount of Work or compensation hereunder.

In the event the City elects to direct the Contractor to perform work hereunder, the process by which both a specific work scope or project and specific performance terms or conditions shall be established prior to commencement of such work shall be as follows:

- 1. The City will identify a work scope or project for the Contractor to perform or complete and will issue to the Contractor a Proposal Pricing Request (in the format provided herein) containing, at a minimum, a detailed scope or project description, drawings, plans, specifications, the specific terms and conditions under which such project or scope must be performed and other pertinent materials.
- 2. In accordance with the terms and conditions of this Contract, the Contractor will review each Proposal Pricing Request and provide an itemized proposal with a not to exceed price to complete the work identified in the Proposal Pricing request utilizing the attached Proposal Request Pricing Worksheet. Contractor will also provide a project schedule responsive to each Proposal Pricing Request. The proposed price will include all costs necessary to complete the work.
- 3. If Contractor's proposal is accepted the Work will be authorized by issuance of a Work Order.
- 4. Upon receipt of the fully executed Work Order and a Work Order Notice to Proceed (in the format provided for herein), the Contractor shall have ten (10) consecutive calendar days to commence the performance.
- 5. With respect to each issued Work Order, the contractor shall furnish all tools, labor, supplies, equipment, materials and everything necessary to perform and complete the described scope of work or project contained in the Work Order.
- 6. During the course of performance of the Work authorized by each Work Order, the Contractor shall submit regular pay applications, in accordance with provisions of these Special Contract Conditions. The City shall issue payment for all satisfactorily completed Work authorized by Work Order, in accordance with the terms and conditions of the Contract Documents.
- 7. If additions, deletions or other modifications to the authorized Work scope or other terms or conditions are required or desired in the sole discretion of the City under a particular Work Order, a Work Order Change will be issued based on pricing prepared in the same manner as a Proposal Pricing Request and under the terms and conditions for issuance of a Change Order under the General Contract Conditions. The Work Order Change will identify any increase or decrease in the cost, change in the period of performance and any other modifications to the performance requirements for that particular Work Order.
- 8. Upon satisfactory completion, notice of Substantial Completion and Final Completion of the Work authorized and performed under each Work Order, Work Order Close-Out will occur, a Final Receipt for that Work Order will be issued, and final payment for the Work Order will be made.
- 9. Under this Contract, more than one Work Order may be issued and performed by the Contractor at the same time.

Given that under this Contract, the Contractor is committed to make available to the City and, as from time to time directed by the City under the process described, furnish all labor, tools, supplies, equipment, materials and everything necessary for and required to do, perform and complete each Work Order issued in accordance with the terms and conditions set forth herein, certain provisions, terms and conditions included in the General Contract Conditions either will not apply or will apply on a Work Order by Work Order basis rather than an overall Contract basis.

As such, the term Work, as issued in the Contract Documents shall mean the Contractor's equipment and physical plant, labor, management, administration, supervision, materials and supplies, and all other things needed to assemble, manufacture, complete or perform the various components into finished improvements pursuant to any Work Order

issued pursuant to the Contract Documents. Unless otherwise specified or clearly inapplicable from the context of a given provision, each and every General Contract Condition contained or referenced in the Contract Documents shall apply to and control all Work performed hereunder.

SC-14 PERFORMANCE AND PAYMENT BOND

Title 15 of the General Contract Conditions shall generally apply to this Contract as supplemented by the following:

A Performance and Payment Bond, in the form included in these Contract Documents, shall be furnished covering all Work Orders performed hereunder. An initial bond in the amount of Three Million Dollars (\$3,000,000) shall be provided at time of Contract Execution. In the event the dollar amount of Work to be performed exceeds this amount on any given Work Order, the Contractor shall provide properly executed bond Change Riders, also in the form included in these Contract Documents, in the amount(s) not less than 100% of all Work Orders issued, per **Exhibit D**, which is attached and incorporated to this Agreement.

SC-15 PROPOSAL REQUEST PRICING

Title 9 of the General Contract Conditions shall generally apply to this Contract as supplemented by the following:

- A. In order to initiate Work hereunder, the City must prepare and issue a Proposal Pricing Request, in the form included in these Contract Documents. For each Proposal Pricing Request submitted to the Contractor for pricing, the Contractor shall price the request and submit a completed Proposal Request Pricing Worksheet, in the form included in these Contract Documents and complying with the terms and conditions set forth on the form, to the Project Manager, with all supporting materials, within fourteen (14) consecutive calendar days of the date of issuance of such Proposal Pricing Request. The Contractor shall price each request and prepare the appropriate documentation in accordance with the requirements stated herein.
- B. **Prices** The City's policy is to award Work Orders by a mini-bid process. If a mini-bid process is used, Contractor may submit lump sum prices. The selected Contractor shall provide detailed pricing information prior to executing a work order no matter the circumstances. When required by the City, the Contractor will provide unit prices for all costs associated with each work item in the Proposal Request Pricing Worksheet. All labor, material, equipment, overhead and profit costs shall be included in the unit prices for the listed items. The City will award the Work Order to the lowest responsive "Bid —" in the Proposal Request Pricing Worksheet. See **Exhibit B**.

Direct labor costs shall include only the cost associated with the workers who actually perform the Work (including fringe benefits and the Contractor's actual cost for Worker's Compensation, Social Security and Payroll taxes). The costs of supervision, management and field or office overhead costs shall not be included or calculated as direct labor cost. For shop or plant components of the Work, the direct labor cost shall include only those workers who work directly on the item being manufactured or the actual operators of the equipment being used to handle the items being manufactured.

Material costs shall include the direct costs of materials, supplies and equipment incorporated in or consumed by the Work. The costs shall be based on buying the material, supplies and equipment other than small tools, or equipment rental rates without markup or operator, as listed in the appropriate rental rate book currently in use by the Colorado Department of Transportation.

Equipment costs shall be the actual cost to the Contractor of owned and/or rented equipment other than small tools, or equipment rental rates without markup or operator, as listed in the appropriate rental rate book currently in use by the Colorado Department of Transportation.

C. Markup for Overhead and Profit – The Contractor shall be entitled to 7% of markup on the direct cost of the subcontractor's work, including labor, materials, and equipment. The Contractor shall not apply markup to Special Conditions, markup, or bonds, taxes or insurance. The Contractor, subcontractor or sub-subcontractor who actually performs the Work shall be entitled to a markup of 12% on the actual costs identified in item B, only, above. For terminology and methodology applicable to Work Order pricing, refer to General Contract Conditions (2011 Edition) Titles 9 and 11, Special Conditions 15 through 19, and the Proposal Request Pricing Worksheet forms (attached) of this document. Bonds, insurance and sales tax are to be added after markup.

A supervising subcontractor, if any, shall not be entitled to a markup on the actual price charged to the subcontractor by the sub-subcontractor.

The general contractor's percentage markup on subcontractor work shall be considered to support the full cost of office supervisors and assistants, including all clerical and general office help; review and coordination; estimating; expediting; office equipment and supplies, telephone, fax, conformance to OSHA requirements, safety programs, and all other general contractor company expenses. These percentage markups shall be applied one time only for each Work Order or Work Order Change and shall not pyramid in any way.

- D. **Bonds**, Insurance, Permits and Taxes shall be reimbursed at the actual cost associated with all required bond riders, insurance, permits, licenses, and sales, use or other taxes related to the Work.
- E. A Total Price to perform or complete the Work Order, the sum of all covered and uncovered work amount, must be in each Work Order.
- F. If it is later determined that the pricing was not correct due to inaccurate or incomplete pricing data by the Contractor or any subcontractor or supplier, the price shall be reduced accordingly and the Work Order cost modified by a Work Order Change.

SC-16 WORK ORDERS

With respect to Each Work Order Issued hereunder, the General Contract Conditions shall generally apply to this Contract as supplemented by the following:

Upon review of any Proposal Request Pricing Worksheet completed by the Contractor pursuant to a Proposal Request, the City may, at its sole discretion, reject the pricing submittal, enter into further negotiations regarding uncovered work prices or may direct that the Work described in the Proposal Request and priced by the Contractor be completed by issuance of a Work Order, in the form included in these Contract Documents to the Contractor. The City reserves the right to issue such a Work Order, at the price and under the terms of the Contractor's pricing submittal, at any time before the expiration of 120 consecutive calendar days from the date the pricing submittal was received by the City. If no Work Order is issued and the pricing submittal is not rejected within this period, the Contractor's pricing submittal shall be deemed rejected by the City.

A Work Order shall not issue and no Work for a priced Request shall commence until such time as: The Work Order is executed by the Contractor and all designated City officials; the Contractor has submitted a Payment and Performance bond or Bond Change Rider for the Work satisfactory to the City Attorney; for the Work described in the Proposal Request; and all administrative requirements are met. Until all Work Order issuance requirements are met, the City shall have no obligation to compensate the Contractor for Work performed.

Upon issuance of a Work Order, the Contractor agrees to satisfactorily perform and complete all Work necessary or required to fully perform or otherwise complete the scope of work as described in each issued Work Order or any subsequently issued Work Order Change within the period of performance specified in the Work Order plus such extensions of time as may be granted by the Executive Director in accordance with the provisions of this Contract.

SC-17 WORK ORDER NOTICE TO PROCEED

GC-302 of the General Contract Conditions shall generally apply to this Contract as supplemented by the following:

Following the issuance of any fully executed Work Order hereunder, a Work Order Notice to Proceed, in the form included in these Contract Documents for that particular Work Order will be issued by the Director. The Contractor agrees to commence the Work in accordance with that particular Work Order within ten (10) consecutive calendar days of the date of the Work Order Notice to Proceed. No Work Order Notice to Proceed will issue and no Work will commence until such time as the Contractor has complied with all administrative requirements for that particular Work Order under SC-14 PERFORMANCE AND PAYMENT BOND. Thereafter, the Contractor shall prosecute the Work to be accomplished under the Work Order at such time and place as the Work Order directs and shall fully complete in every detail all specified Work in accordance with the terms and conditions of the Work Order and the provisions of these General Contract Conditions and Special Contract Conditions.

SC-18 PROGRESS PAYMENTS FOR WORK ORDERS

The application for payment shall be submitted through Textura® Corporations Construction Management Website. Contractor recognizes and agrees that it shall be required to use the Textura Construction Payment Management System (CPMS) for this Project. Contractor further agrees that, to the fullest extent possible within the CPMS, the City shall be entitled to all non-Confidential records, reports, data and other information related to the project that are available to Contractor through the CPMS, including, but not limited to, information related to Contractor and subcontractor billings. To that end, Contractor agrees that it will activate any available settings within the CPMS that are necessary to grant the City access to such non-Confidential information related to the contract and the project. Applications for payment shall be based on the Contract Unit Prices or the approved Schedule of Values described in GC 903.1

In accordance with General Contract Condition 902, PAYMENT PROCEDURE, the party(ies) responsible for review of all Pay Applications shall be the Project Manager assigned to each Work Order:

In accordance with General Contract Condition 906, APPLICATIONS FOR PAYMENT, each Application submitted shall include the following:

- 1. The estimate of Work completed shall be based on the approved schedule of values or unit prices, as applicable, and the percent of the Work complete.
- 2. Each Application for Payment shall include each and every independent subcontractor's payroll information including pay dates and pay amounts.
- 3. The Contractor shall also submit to the Auditor and other appropriate officials of the City in a timely fashion, information required by General Contract Condition 1004, REPORTING WAGES PAID.
- 4. Starting with the second payment application, the payment applications shall be accompanied by a completed Contractors' Certification of Payment Form (CCP), listing all first tier subcontractors and suppliers and all certified subcontractors or suppliers that are listed for participation towards any assigned SMWDBE program goal. The final payment application must be accompanied by an executed Final/Partial Release and Certification of Payment Form and Certificate of Contract Release Form from the Contractor.
 - * If subcontractor or supplier payments are disbursed via Textura® CPMS, those systems generated Final/Partial Release of Certification Form and CCP forms are acceptable.

Title 20, 2003 Final Settlement, section .2, item F is modified to read as follows:

F. At time of request for final payment, Contractor shall submit a complete and final, unconditional waiver or release of any and all lien and claim rights for all labor, equipment, and material used or furnished to complete the Work in the form and format generated within the Textura CPMS. Contractor shall also return an executed Certificate of Contract Release (above), upon request from the City.

SC-19 WORK ORDER CHANGES

Title 11 of the General Contract Conditions shall apply to this Contract, on a Work Order by Work Order basis, as supplemented by the following:

In accordance with all terms and conditions provided for standard change orders under Title 11 of the General Contract Conditions, the City may issue Work Order Changes providing for deletions, additions and modifications to the Work under a duly issued Work Order. Work Order Changes must be issued on the Work Order Change Form, in the form included in these Contract Documents.

Mark up for overhead and profit for Work Order Changes shall require completion of the Proposal Request Pricing Worksheet for Contractor and applicable Sub-Contractors.

SC-20 WORK ORDER CLOSE-OUT

Titles 19 and 20 of the General Contract Conditions shall apply to this Contract, on a Work Order by Work Order basis, as supplemented by the following:

Upon Substantial Completion of all Work performed under each Work Order in accordance with the Contract Documents, final close-out for that Work Order shall be made in accordance with the terms and conditions of Title 20 of the General Contract Conditions.

SC-21 CONTRACT CLOSE-OUT

Upon written notification from the City to the Contractor that no further Work Orders shall be issued hereunder and the completion of final close-out for any previously issued Work Orders in accordance with SC-20 WORK ORDER CLOSE-OUT, the Contract shall proceed to final close-out. The Contractor agrees to comply with all applicable Contract close-out procedures and requirements set forth in General Contract Condition 2002. In addition, the Contractor agrees to execute and deliver to the City a Final Receipt in the forms previously referenced and to provide to the City a consent of surety covering all Work performed hereunder. Until such time as all Contract close-out procedures are completed and each contract close-out requirement is satisfied, the City shall retain from amounts due the Contractor, in addition to any other withholdings provided for hereunder, a sum not greater than one percent (1%) of the maximum contract amount specified herein.

SC-22 ATTORNEY'S FEES

Colorado Revised Statute 38-26-107 requires that in the event any person or company files a verified statement of amounts due and unpaid in connection with a claim for labor and materials supplied on this project, the City shall withhold from payments to the Contractor sufficient funds to insure the payment of any such claims. Should the City and County of Denver be made a party to any lawsuit to enforce such unpaid claims or any lawsuit arising out of or relating to such withheld funds, the Contractor agrees to pay to the City its costs and a reasonable attorney's fee which cost shall be included as a Cost of the Work.

Because the City Attorney Staff does not bill the City for legal services on an hourly basis, the Contractor agrees a reasonable fee shall be computed at the rate of one hundred dollars per hour of City Attorney time.

SC-23 INSURANCE:

- **General Conditions:** Contractor agrees to secure, at or before the time of execution of this Agreement, the following insurance covering all operations, goods or services provided pursuant to this Agreement. Contractor shall keep the required insurance coverage in force at all times during the term of the Agreement, or any extension thereof, during any warranty period, and for eight (8) years after termination of the Agreement. The required insurance shall be underwritten by an insurer licensed or authorized to do business in Colorado and rated by A.M. Best Company as A-VIII or better. Each policy shall require notification to the City in the event any of the required policies be canceled or non-renewed before the expiration date thereof. Such written notice shall be sent to the parties identified in the Notices section of this Agreement. Such notice shall reference the City contract number listed on the signature page of this Agreement. Said notice shall be sent thirty (30) days prior to such cancellation or non-renewal unless due to non-payment of premiums for which notice shall be sent ten (10) days prior. If such written notice is unavailable from the insurer, Contractor shall provide written notice of cancellation, non-renewal and any reduction in coverage to the parties identified in the Notices section by certified mail, return receipt requested within three (3) business days of such notice by its insurer(s) and referencing the City's contract number. Contractor shall be responsible for the payment of any deductible or self-insured retention. The insurance coverages specified in this Agreement are the minimum requirements, and these requirements do not lessen or limit the liability of the Contractor. The Contractor shall maintain, at its own expense, any additional kinds or amounts of insurance that it may deem necessary to cover its obligations and liabilities under this Agreement.
- (2) **Proof of Insurance: Contractor** may not commence services or work relating to the Agreement prior to placement of coverages required under this Agreement. Contractor certifies that the certificate of insurance attached as **Exhibit C**, preferably an ACORD form, complies with all insurance requirements of this Agreement. The City requests that the City's contract number be referenced on the

Certificate. The City's acceptance of a certificate of insurance or other proof of insurance that does not comply with all insurance requirements set forth in this Agreement shall not act as a waiver of Contractor's breach of this Agreement or of any of the City's rights or remedies under this Agreement. The City's Risk Management Office may require additional proof of insurance, including but not limited to policies and endorsements.

- (3) Additional Insureds: For Commercial General Liability, Auto Liability, Contractors Pollution Liability (if required) and Excess Liability/Umbrella (if required), Contractor and subcontractor's insurer(s) shall include the City and County of Denver, its elected and appointed officials, employees and volunteers as additional insured.
- (4) Waiver of Subrogation: For all coverages required under this Agreement, with the exception of Professional Liability if required, Contractor's insurer shall waive subrogation rights against the City.
- (5) Subcontractors and Subconsultants: All subconsultants, subcontractors, independent contractors, suppliers or other entities providing goods or services required by this Agreement shall be subject to all of the requirements herein. Contractor shall require all of its subcontractors and subconsultants of any tier to provide insurance coverage in types and amounts required by the Contractor, but in amounts of at least \$1,000,000 Commercial General Liability, Business Auto Liability insurance of \$1,000,000 combined single limit, statutory Workers' Compensation coverage, and \$1,000,000 professional liability for any subcontractor performing design or engineering work. Contractor agrees to provide proof of insurance for all such subcontractors, subconsultants, independent contractors, suppliers or other entities upon request by the City.
- (6) Workers' Compensation and Employer's Liability Insurance: Contractor shall maintain the coverage as required by statute for each work location and shall maintain Employer's Liability insurance with minimum limits of \$100,000 per occurrence for each bodily injury claim, \$100,000 per occurrence for each bodily injury caused by disease claim, and \$500,000 aggregate for all bodily injuries caused by disease claims.
- (7) Commercial General Liability: Contractor shall maintain a Commercial General Liability insurance policy with minimum limits of \$1,000,000 for each bodily injury and property damage occurrence, \$2,000,000 products and completed operations aggregate (if applicable), and \$2,000,000 policy aggregate.
- (8) Business Automobile Liability: Contractor shall maintain Business Automobile Liability, or its equivalent, with minimum limits of \$1,000,000 combined single limit applicable to all owned, hired and non-owned vehicles used in performing services under this Agreement. If transporting wastes, hazardous material, or regulated substances, Contractor shall carry a pollution coverage endorsement and an MCS 90 endorsement on their policy. Transportation coverage under the Contractors Pollution Liability policy shall be an acceptable replacement for a pollution endorsement to the Business Automobile Liability policy.
- **(9) Builder's Risk or Installation Floater:** Contractor shall maintain limits equal to the completed value of the project. Coverage shall be written on an all risk, replacement cost basis including coverage for soft costs, flood and earth movement, if in a flood or quake zone, and, if applicable, equipment breakdown including testing. The City and County of Denver, Contractor, and subcontractors shall be Additional Named Insureds under the policy. Policy shall remain in force until acceptance of the project by the City.

(10) Contractor's Pollution Liability: Contractor shall maintain minimum limits of \$1,000,000 per occurrence and \$2,000,000 policy aggregate. Policy to include bodily injury; property damage including loss of use of damaged property; defense costs including costs and expenses incurred in the investigation, defense or settlement of claims; and clean up costs. Policy shall include a severability of interest or separation of insured provision (no insured vs. insured exclusion) and a provision that coverage is primary and non-contributory with any other coverage or self-insurance maintained by the City.

(11) Additional Provisions:

- (a) For claims-made coverage:
 - (i) The retroactive date must be on or before the contract date or the first date when any goods or services were provided to the City, whichever is earlier
- (b) Contractor shall advise the City in the event any general aggregate or other aggregate limits are reduced below the required per occurrence limits. At their own expense, and where such general aggregate or other aggregate limits have been reduced below the required per occurrence limit, the Contractor will procure such per occurrence limits and furnish a new certificate of insurance showing such coverage is in force.

SC-24 APPLICATIONS FOR PAYMENT

General Condition 906, APPLICATIONS FOR PAYMENT, is hereby deleted in its entirety and replaced by the following:

- 1. Each complete application shall contain a list of Subcontractor and material invoices. The Contractor will furnish the City with invoices shown on the lists attached to the application(s) for payment.
- 2. Application for payment shall be based on approved Cost of the Work items incurred, completed and/or certified by the Contractor. The application shall specify the Cost of the Work so certified as having been incurred by the Contractor for Work performed during the preceding period. The Contractor's Fee shall be paid based on the actual Cost of Work items incurred. Each application for payment shall also be accompanied by a written schedule of values which sets out the Cost of the Work for the Project together with the Contractor's accounting of the percentage of completion of each line item of Cost of the Work of which the City is liable to pay the Contractor.
- 3. With each application for payment the Contractor shall certify in writing (in the Project Monthly Report) that to its knowledge the Project will be completed at a cost within the Guaranteed Maximum Price, as modified by change orders, and shall identify with reasonable particularity any circumstances which could result in the total cost to the Contractor (including Fee) in completing the Project exceeding the Guaranteed Maximum Price.
- 4. If long lead items are being fabricated off-site and the manufacturer requires partial payment to begin fabrication or manufacturing work, the City, in its sole discretion, may agree to reimburse Contractor for some or all of these costs. The City will only consider actual costs that must be paid in advance by Contractor. Contractor assumes all risk of loss, non-performance, damage or defect in long lead items. In no circumstance will Contractor be entitled to additional compensation if long lead items are defective, delayed or not delivered. In the case of loss, Contractor must replace all long lead items at its sole cost. If Contractor identifies specific long lead items requiring significant payments before off-site fabrication can begin and it would like the City to consider paying some or all of amounts required to start work, it must submit a written request for the Program Manager's review with all requested documentation well in advance of submitting an application for payment. Contractor will execute any additional assurances requested by City. If the City declines to approve the request, Contractor is entitled to no additional compensation.
- 5. Each application for payment for materials or equipment stored on or off the Project site shall be accompanied by bills of sale to establish the City's title to such material or equipment free and clear of liens and encumbrances; evidence of property insurance covering such materials or equipment; evidence, as to material and equipment stored off the Project site, that the same have been properly labeled as the City's property and segregated from the vendor's other inventory; and, if required by the City, contracts and financing statements sufficient to create a security interest in favor of the City in

- 6. Each progress payment application shall show each Subcontractor or Supplier participating in the Work completed during the previous progress period and the dollar amount of such participation. The Contractor will assure that the Subcontractors and/or Suppliers are filing for and are being paid for only the value of materials and services delivered and performed upon or incurred for the Project and that the Subcontractors and/or Suppliers are not over-billing for the effort performed. The Contractor shall, prior to or with the submission of each application for payment, furnish to the City proper evidence accounting for the distribution to Subcontractors and/or Suppliers of funds received under prior applications together with proper releases and waiver, in form and content acceptable to the City, obtained in connection therewith.
- 7. If the Contractor disputes a Subcontractor's or Supplier's entitlement to a portion of the previous progress payment, the Contractor shall submit to the City copies of any written communication from the Contractor to such Subcontractor or Supplier explaining the Contractor's determination not to render payment to such Subcontractor or Supplier, together with proof of service of such written communication upon such Subcontractor or Supplier.
- 8. Each application for payment shall be signed. Such signed application for payment shall constitute a representation by the Contractor to the City that the Work has progressed to the point indicated; that the quality of the Work covered by the estimate is in accordance with the Contract Documents; that each obligation covered by the payment application has been properly incurred, is a proper charge and has not been the basis of any previous application (except as otherwise noted); that the money received as a result of the application will be used to discharge the Contractor's obligations under the Contract; and that the Contractor is entitled to payment in the amount requested. The Project Manager must also verify and certify the estimate of Work completed prior to any acceptance by the City. The Project Manager may delegate the verification of specific work to the Design Consultant.
- 9. By submitting an application for payment, the Contractor warrants that: (i) the title to the Work covered by an application for payment will pass to the City upon receipt of payment by the Contractor; (ii) the Work covered by previous payment applications is free and clear of liens, claims, security interests or encumbrances, hereinafter referred to as "liens", except for any interest created by retainage; and (iii) no Work covered by an application for payment is subject to an agreement under which an interest therein or an encumbrance thereon is retained by the seller or otherwise imposed by the Contractor or any other person or entity.
- 10. The Contractor shall not include in its application for payment any billing for defective Work or for work performed by Subcontractors or Suppliers if it does not intend to pay the Subcontractors or Suppliers for such work.
- 11. Approval of an application for payment of Work completed or actual payment by the City shall not foreclose the right of the City to examine the books and records of the Contractor to determine the correctness and accuracy of any item.
- 12. Should the City decline or fail to approve for payment any items of the Contractor's Fee, the Cost of the Work, or any other item shown on an application for payment, the City shall notify the Contractor in writing, setting forth the reasons for such action. The City shall pay that portion of each payment application which is not disapproved in writing by the City.
- 13. No progress payment or partial or entire use or occupancy of the Project by the City shall constitute an acceptance of Work not in accordance with the Contract Documents.

DocuSign Envelope ID: 6D08041F-2595-4CAD-AA1B-949C26AEFA37

SC-25 CONTRACT FORMS

The following listed and attached "Contract Forms" shall be detached and utilized in accordance with the Contract Documents.

- 1. ACORD Certificate of Insurance
- 2. Payment and Performance Bond
- 3 Surety Authorization
- 4. Change Rider
- 5. Proposal Request
- 6. Proposal Request Pricing Worksheet
- 7. Sub-Contractor Worksheet for Proposal Requests
- 8. Work Order
- 9. Work Order Notice to Proceed
- 10. Work Order Change
- 11. Work Order Final Receipt
- 12. Instructions for Completing Contractor Certification of Payment form
- 13. Contractor Certification of Payment Form (sample)
- 14. Final/Partial Release and Certification of Payment
- 15. Prevailing Wage Rates
- 16. Workforce Requirements

RULES AND REGULATIONS

REGARDING

EQUAL EMPLOYMENT OPPORTUNITY

Promulgated and adopted by the Executive Director of the Department of Transportation and Infrastructure pursuant to and by authority of Article III, Division 2, Chapter 28 of the Revised Municipal Code of the City and County of Denver, and for the purpose of insuring that contractors, subcontractors and suppliers soliciting and receiving compensation for contract work from or through the City and County of Denver provide equal opportunity in employment without regard to race, color, creed, sex, national origin, age, religion, marital status, political opinion or affiliation or mental or physical handicap and meet certain requirements for the hiring, training, promotion, and treatment during employment of members of ethnic groups subject to differential treatment, including persons of African descent (Black), Spanish-surnamed (Hispanic), Asian-American and American Indian Groups.

RULE I - DEFINITIONS

- A. "City" means the City and County of Denver.
- B. "Manager" shall mean the Executive Director of the Department of Transportation and Infrastructure for the City and County of Denver.
- C. "Contract" means a contract entered into with the City and County of Denver, financed in whole or in part by local resources or funds of the City and County of Denver, for the construction of any public building or prosecution or completion of any public work.
- D. "Contractor" means the original party to a contract with the City and County of Denver, also referred to as the "general" or "prime" contractor.
- E. "Director" means the Director of the Division of Small Business Opportunity.
- F. "Subcontractor" means any person, company, association, partnership, corporation, or other entity, which assumes by subordinate agreement some or all of the obligations of the general or prime contractor.
- G. The phrase "Bidding Specifications" as used in Article III, Division 2 of Chapter 28 of the Revised Municipal Code shall include BID CONDITION, INVITATION TO BID, and NOTICE OF PROPOSAL.
- H. "Affirmative Action Program" means a set of specific and result-oriented procedures or steps to which a contractor commits himself to apply every good faith effort to employ members of ethnic minority groups, to include persons of African descent (Black), Spanish surnamed (Hispanic), Asian-American, American Indians, and persons with mental or physical handicap.
- I. "Division of Small Business Opportunity" means the City agency established pursuant to Article III, Division 1 of Chapter 28 of the Denver Revised Municipal Code.

RULE II - NOTICE OF HEARING

When results of conciliation efforts are unsatisfactory to the Manager and he is informed in accordance with Article III, Division 2 of Chapter 28 of the Revised Municipal code that a contractor or subcontractor has apparently failed to meet affirmative action and equal employment opportunity requirements after a reasonable period of notice to correct deficiencies, the Manager will, prior to imposition of any sanctions, afford the general contractor a hearing in order to determine whether the contractor or his subcontractors have failed to comply with the affirmative action and equal employment opportunity requirements of Article III, Division 2 of Chapter 28 of the Revised Municipal Code

or of the contract. Written notice of such hearing shall be delivered personally or sent by certified mail, return receipt requested, to the contractor and to any subcontractor involved, at least ten (10) days prior to the date scheduled for the hearing.

RULE III - HEARING

- A. Contractors will appear at hearings and may be represented by counsel, and may present testimony orally and other evidence.
- B. Hearings shall be conducted by one or more hearing examiners designated as such by the Manager.
- C. The Director of the Division of Small Business Opportunity may participate in hearings as a witness.
- D. Hearings shall be held at the place specified in the notice of hearing.
- E. All oral testimony shall be given under oath or affirmation and a record of such proceedings shall be made.
- F. All hearings shall be open to the public.
- G. The hearing officer shall make recommendations to the Manager who shall make a final decision.

REGULATIONS

REGULATION NO. 1 - ORDINANCE:

The Rules and Regulations of the Manager shall be inserted in the bidding specifications for every contract for which bidding is required.

REGULATION NO. 2 - EXEMPTIONS:

Each contract and subcontract, regardless of the dollar amount, shall be subject to affirmative action requirements unless specifically exempted in writing individually by the Manager. Exemptions apply only to "affirmative action" in equal employment opportunity, and are not to be construed as condonation in any manner of "discrimination" or "discriminatory practices" in employment because of race, color, creed, sex, age, national origin, religion, marital status, political opinion or mental or physical handicap.

REGULATION NO. 3 - DIRECTOR OF CONTRACT COMPLIANCE:

The Director of the Division of Small Business Opportunity shall perform the duties assigned to such official by Article III, Division 2 Chapter 28 of the Revised Municipal Code and by the Manager. (1) The Director of the Division of Small Business Opportunity or designated representatives shall inform bidders and contractors of affirmative action procedures, programs, and goals in accordance with the Ordinance at prebid and pre-construction conference; (2) make regular on-site inspections; (3) supply contractors and subcontractors with report forms to be completed by them when requested, and furnished to the Director of the Division of Small Business Opportunity; and (4) review payroll records, employment records and practices of general contractors and their subcontractors and suppliers during the performance of any contract. The Director of the Division of Small Business Opportunity shall promptly report apparent affirmative action deficiencies to the Manager.

REGULATION NO. 4 - GOALS AND TIMETABLES:

In general, goals and timetables should take into account anticipated vacancies and the availability of skills in the market place from which employees should be drawn. In addition, where discrimination in employment by a general contractor or any of his subcontractors is indicated, a corrective action program will take into account the need by the general contractor and his subcontractors to correct past discriminatory practices and reach goals of minority manpower utilization on a timely basis through such recruiting and advertising efforts as are necessary and appropriate.

REGULATION NO. 5 - AWARD OF CONTRACTS:

It shall be the responsibility of the Director of the Division of Small Business Opportunity to determine the affirmative action capability of bidders, contractors and subcontractors and to recommend to the Manager the award of contracts to those bidders, contractors and subcontractors and suppliers who demonstrate the ability and willingness to comply with the terms of their contract.

REGULATION NO. 6 - PUBLICATION AND DUPLICATION:

Copies of these Rules and Regulations as amended by the Manager from time to time, shall as soon as practicable and after Notice being published will be made a part of all City Contracts.

REGULATION NO. 7 - NOTICE TO PROCEED:

Prior to issuance of the Notice to Proceed a sign-off will be required of the Director of the Division of Small Business Opportunity or his designee.

REGULATION NO. 8 - CONTRACTS WITH SUBCONTRACTORS:

To the greatest extent possible, the contractor shall make a good faith effort to contract with minority contractors, subcontractors and suppliers for services and supplies by taking affirmative actions, which include but are not limited to the following:

- 1. Advertise invitations for subcontractor bids in minority community news media.
- 2. Contact minority contractor organizations for referral of prospective subcontractors.
- 3. Purchase materials and supplies from minority material suppliers.

REGULATION NO. 9 - AGENCY REFERRALS:

It shall be no excuse that the union with which the contractor or subcontractor has an agreement providing for referral, exclusive or otherwise, failed to refer minority employees.

REGULATION NO. 10 - CLAUSES:

The Manager shall include the appropriate clauses in every contract and the contractor shall cause to be inserted in every subcontract the appropriate clauses:

- 1. APPENDIX A: City and County of Denver Equal Opportunity Clause ALL CONTRACTS funded only with City and County of Denver monies.
- 2. APPENDIX B: Equal Opportunity Clause (11246) ALL FEDERAL ASSISTED.
- 3. APPENDIX C: Section 3 Assurance of Compliance HUD ASSISTED PROJECTS.
- 4. APPENDIX D: Section 3 Clause HUD ASSISTED PROJECTS.

All amendments to the appendices shall be included by reference.

REGULATION NO. 11 - SHOW CAUSE NOTICES:

When the Manager has reasonable cause to believe that a contractor has violated Article III, Division 2 of Chapter 28 of the Denver Revised Municipal Code, he may issue a notice requiring the contractor to show cause, within fifteen (15) days why enforcement procedures, or other appropriate action to insure compliance, should not be instituted.

REGULATION NO. 12 - BID CONDITIONS - AFFIRMATIVE ACTION REQUIREMENTS - EQUAL EMPLOYMENT OPPORTUNITY:

- 1. APPENDIX E: The Bid Conditions Affirmative Action Requirements Equal Employment Opportunity as amended and published by the U.S. Department of Labor Employment Standards Administration, Office of Federal Contract Compliance, shall be inserted verbatim for bidding specification for every non-exempt contract involving the use of Federal funds.
- 2. APPENDIX F: The Bid Conditions Affirmative Action Requirements Equal Employment Opportunity as published by the Department of Transportation and Infrastructure, City and County

of Denver, shall be inserted verbatim as bidding specifications for every non-exempt contract using City funds.

CITY AND COUNTY OF DENVER DEPARTMENT OF TRANSPORTATION AND INFRASTRUCTURE

APPENDIX A

CITY AND COUNTY OF DENVER EQUAL OPPORTUNITY CLAUSE - ALL CONTRACTS

- 1. The Contractor will not discriminate against any employee or applicant for employment because of race, creed, color, sex, age, national origin, religion, marital status, political opinion or affiliation, or mental or physical handicap. The Contractor will take affirmative action to ensure that applicants are employed, and that employees are treated during employment without regard to their race, creed, color, sex, age, national origin, religion, marital status, political opinion or affiliation, or mental or physical handicap. Such action shall include, but not be limited to the following: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship. The Contractor agrees to post in conspicuous places, available to employees and applicants for employment, notices to be provided setting forth the provisions of this nondiscrimination clause.
- 2. The Contractor will, in all solicitations or advertisements for employees placed by or on behalf of the contractor, state that all qualified applicants will receive consideration for employment without regard to race, creed, color, sex, age, national origin, religion, marital status, political opinion or affiliation, or mental or physical handicap.
- 3. The Contractor will send to each labor union or representative of workers with which he has a collective bargaining agreement or other contract or understanding, a notice to be provided, advising the said labor union or workers' representatives of the contractor's commitments under this section, and shall post copies of the notice in conspicuous places available to employees and applicants for employment.
- 4. Each Contractor will comply with all provisions of Article III, Division 2 of Chapter 28 of the Revised Municipal Code, and the rules, regulations, and relevant orders of the Manager and the Director.
- 5. The Contractor will furnish all information and reports required by Article III, Division 2 of Chapter 28 of the Revised Municipal Code, and by rules, regulations and orders of the Manager and Director or pursuant thereto, and will permit access to his books, records, and accounts by the Manager, Director, or their designee for purposes of investigation to ascertain compliance with such rules, regulations, and orders.
- 6. In the event of the Contractor's noncompliance with the nondiscrimination clauses of this contract or with any of the said rules, regulations or orders, this contract may be canceled, terminated, or suspended in whole or in part and the Contractor may be declared ineligible for further City contracts in accordance with procedures authorized in Article III, Division 2, Chapter 28 of the Revised Municipal Code, or by rules, regulations, or order of the Manager.
- 7. The Contractor will include Regulation 12, Paragraph 2 and the provisions of paragraphs (1) through (6) in every subcontract of purchase order unless exempted by rules, regulations, or orders of the Manager issued pursuant to Article III, Division 2, Chapter 28 of the Revised Municipal Code, so that such provisions will be binding on each subcontractor or supplier. The Contractor will take such action with respect to any subcontract or purchase order as the administering agency may direct as a means of enforcing such provisions, including sanctions for noncompliance.

The applicant further agrees to be bound by the above equal opportunity clauses with respect to its own employment practices when it participates in City contracts. The Contractor agrees to assist and cooperate actively with the Manager and the Director in obtaining compliance of subcontractors and suppliers with the equal opportunity clause and the rules, regulations and relevant orders of the Manager, and will furnish the Manager and the Director such information as they may require for the supervision of compliance, and will otherwise assist the Manager and Director in the discharge of the City's primary responsibility for securing compliance. The Contractor further agrees to refrain from entering into any contract or contract modification subject to Article III, Division 2 of Chapter 28 of the Revised Municipal Code with a contractor debarred from, or who has not demonstrated eligibility for, City contracts.

The Contractor will carry out such sanctions and penalties for violation of the equal opportunity clause as may be imposed upon contractors and subcontractors by the Manager and Director. In addition, the Contractor agrees that failure or refusal to comply with these undertakings the Manager may take any or all of the following actions:

- A. Cancellation, termination, or suspension in whole or in part of this contract.
- B. Refrain from extending any further assistance to the applicant under the program with respect to which the failure occurred until satisfactory assurance of future compliance has been received from such applicant.
- C. Refer the case to the City Attorney for appropriate legal proceedings.

SUBCONTRACTS: Each prime Contractor or Subcontractor shall include the equal opportunity clause in each of its subcontracts.

CITY AND COUNTY OF DENVER DEPARTMENT OF TRANSPORTATION AND INFRASTRUCTURE

APPENDIX F

AFFIRMATIVE ACTION REQUIREMENTS

EQUAL EMPLOYMENT OPPORTUNITY

For All Non-Exempt Construction Contracts to Be Awarded by the City and County of Denver, Department of Transportation and Infrastructure.

NOTICE

EACH BIDDER, CONTRACTOR OR SUBCONTRACTOR (HEREINAFTER THE CONTRACTOR) MUST FULLY COMPLY WITH THE REQUIREMENTS OF THESE BID CONDITIONS AS TO EACH CONSTRUCTION TRADE IT INTENDS TO USE ON THIS CONSTRUCTION CONTRACT, AND ALL OTHER CONSTRUCTION WORK (BOTH CITY AND NON-CITY) IN THE DENVER AREA DURING THE PERFORMANCE OF THIS CONTRACT OR SUBCONTRACT. THE CONTRACTOR COMMITS ITSELF TO THE GOALS FOR MINORITY MANPOWER UTILIZATION, AS APPLICABLE, AND ALL OTHER REQUIREMENTS, TERMS AND CONDITION OF THESE BID CONDITIONS BY SUBMITTING A PROPERLY SIGNED BID.

THE CONTRACTOR SHALL APPOINT A COMPANY EXECUTIVE TO ASSUME THE RESPONSIBILITY FOR THE IMPLEMENTATION OF THE REQUIREMENTS, TERMS AND CONDITIONS OF THESE BID CONDITIONS.

<u>/s/</u>

Executive Director of Transportation and Infrastructure
City and County of Denver

A. REQUIREMENTS - AN AFFIRMATIVE ACTION PLAN:

Contractors shall be subject to the provisions and requirements of these bid conditions including the goals and timetables for minority* and female utilization, and specific affirmative action steps set forth by the Office of Contract Compliance. The contractor's commitment to the goals for minority, and female utilization as required constitutes a commitment that it will make every good faith effort to meet such goals.

1. GOALS AND TIMETABLES:

The goals and timetables for minority and female participation, expressed in percentage terms for the contractor's aggregate workforce in each trade are as follows:

GOALS FOR MINORITY PARTICIPATION FOR EACH TRADE

> From January 1, 1982 to Until Further Notice

> > 21.7% - 23.5%

GOALS FOR FEMALE PARTICIPATION FOR EACH TRADE

> From January 1, 1982 to Until Further Notice

> > 6.9%

The goals for minority and female utilization above are expressed in terms of hours of training and employment as a proportion of the total number of hours to be worked by the contractor's aggregate workforce, which includes all supervisory personnel, in each trade, on all projects for the City and County of Denver during the performance of its contract (i.e., The period beginning with the first day of work on the City and County of Denver funded construction contract and ending with the last day of work).

The hours of minority and female employment and training must be substantially uniform throughout the length of the contract in each trade and minorities and females must be employed evenly on each of a contractor's projects. Therefore, the transfer of minority or female employees from contractor to contractor or from project to project for the purpose of meeting the contractor's goals shall be a violation of these Bid Conditions.

If the Contractor counts the nonworking hours of apprentices they must be employed by the Contractor during the training period; the Contractor must have made a commitment to employ apprentices at the completion of their training subject to the availability of employment opportunities; and the apprentices must be trained pursuant to training programs approved by the Bureau of Apprenticeship and Training.

* "Minority" is defined as including, Blacks, Spanish Surname Americans, Asian Americans, and American Indians, and includes both men and minority women.

2. SPECIFIC AFFIRMATIVE ACTION STEPS:

No contractor shall be found to be in noncompliance solely on account of its failure to meet its goals, but will be given an opportunity to demonstrate that the contractor has instituted all the specific affirmative action steps specified and has made every good faith effort to make these steps work toward the attainment of its goals within the timetables, all to the purpose of expanding minority and female utilization in its aggregate workforce. A contractor, who fails to comply with its obligation under the Equal Opportunity Clause of its contract and fails to achieve its commitments to the goals for minority and female utilization has the burden of proving that it has engaged in an Affirmative Action Program directed at increasing minority and female utilization and that such efforts were at least as extensive and as specific as the following:

a. The Contractor should have notified minority and female organizations when employment opportunities were available and should have maintained records of the organization's response.

- b. The Contractor should have maintained a file of the names and addresses of each minority and female referred to it by any individual or organization and what action was taken with respect to each such referred individual, and if the individual was not employed by the Contractor, the reasons. If such individual was sent to the union hiring hall for referral and not referred back by the union or if referred, not employed by the Contractor, the file should have documented this and their reasons.
- The Contractor should have promptly notified the Department of Transportation and c. Infrastructure, and the Division of Small Business Opportunity when the union or unions with which the Contractor has collective bargaining agreements did not refer to the contractor a minority or female sent by the contractor, or when the Contractor has other information that the union referral process has impeded efforts to meet its goals.
- d. The Contractor should have disseminated its EEO policy within its organization by including it in any employee handbook or policy manual; by publicizing it in company newspapers and annual reports and by advertising such policy at reasonable intervals in union publications. The EEO policy should be further disseminated by conducting staff meetings to explain and discuss the policy; by posting of the policy; and by review of the policy with minority and female employees.
- The Contractor should have disseminated its EEO policy externally by informing and e. discussing it with all recruitment sources; by advertising in news media, specifically including minority and female news media; and by notifying and discussing it with all subcontractors.
- f. The Contractor should have made both specific and reasonably recurrent written and oral recruitment efforts. Such efforts should have been directed at minority and female organizations, schools with substantial minority and female enrollment, and minority and female recruitment and training organizations within the Contractor's recruitment area.
- The Contractor should have evidence available for inspection that all tests and other selection g. techniques used to select from among candidates for hire, transfer, promotion, training, or retention are being used in a manner that does not violate the OFCCP Testing Guidelines in 41 CFR Part 60-3.
- h. The Contractor should have made sure that seniority practices and job classifications do not have a discriminatory effect.
- i. The Contractor should have made certain that all facilities are not segregated by race.
- j. The Contractor should have continually monitored all personnel activities to ensure that its EEO policy was being carried out including the evaluation of minority and female employees for promotional opportunities on a quarterly basis and the encouragement of such employees to seek those opportunities.
- The Contractor should have solicited bids for subcontracts from available minority and k. female subcontractors engaged in the trades covered by these Bid Conditions, including circulation of minority and female contractor associations.

NOTE: The Director and the Division of Small Business Opportunity will provide technical assistance on questions pertaining to minority and female recruitment sources, minority and female community organizations, and minority and female news media upon receipt of a request for assistance from a contractor.

3. NON - DISCRIMINATION:

In no event may a contractor utilize the goals and affirmative action steps required in such a manner as to cause or result in discrimination against any person on account of race, color, religion, sex, marital status, national origin, age, mental or physical handicap, political opinion or affiliation.

4. **COMPLIANCE AND ENFORCEMENT:**

In all cases, the compliance of a contractor will be determined in accordance with its obligations under the terms of these Bid Conditions. All contractors performing or to perform work on projects subject to these Bid Conditions hereby agree to inform their subcontractors in writing of their respective obligations under the terms and requirements of these Bid Conditions, including the provisions relating to goals of minority and female employment and training.

B. CONTRACTORS SUBJECT TO THESE BID CONDITIONS:

In regard to these Bid Conditions, if the Contractor meets the goals set forth therein or can demonstrate that it has made every good faith effort to meet these goals, the Contractor shall be presumed to be in compliance with Article III, Division 2 of Chapter 28 of the Revised Municipal Code, the implementing regulations and its obligations under these Bid Conditions. In the event, no formal sanctions or proceedings leading toward sanctions shall be instituted unless the contracting or administering agency otherwise determines that the contractor is violating the Equal Opportunity Clause.

- 1. Where the Office of Contract Compliance finds that a contractor failed to comply with the requirements of Article III, Division 2 of Chapter 28 of the Revised Municipal Code or the implementing regulations and the obligations under these Bid Conditions, and so informs the Manager, the Manager shall take such action and impose such sanctions, which include suspension, termination, cancellation, and debarment, as may be appropriate under the Ordinance and its regulations. When the Manager proceeds with such formal action it has the burden of proving that the Contractor has not met the goals contained in these Bid Conditions. The Contractor's failure to meet its goals shall shift to it the requirement to come forward with evidence to show that it has met the good faith requirements of these Bid Conditions.
- 2. The pendency of such proceedings shall be taken into consideration by the Department of Transportation and Infrastructure in determining whether such contractor can comply with the requirements of Article III, Division 2 of Chapter 28 of the Revised Municipal Code, and is therefore a "responsible prospective contractor".
- 3. The Division of Small Business Opportunity shall review the Contractor's employment practices during the performance of the contract. If the Division of Small Business Opportunity determines that the Contractor's Affirmative Action Plan is no longer an acceptable program, the Director shall notify the Manager.

C. OBLIGATIONS APPLICABLE TO CONTRACTORS:

It shall be no excuse that the union with which the Contractor has a collective bargaining agreement providing for exclusive referral failed to refer minority or female employees. Discrimination in referral for employment, even if pursuant to provisions of a collective bargaining agreement, is prohibited by the National Labor Relations Act, as amended, Title VI of the Civil Rights Act of 1964, as amended, and Article III, Division 2 of Chapter 28 of the Revised Municipal Code. It is the policy of the Department of Transportation and Infrastructure that contractors have a responsibility to provide equal employment opportunity, if they wish to participate in City and County of Denver contracts. To the extent they have delegated the responsibility for some of their employment practices to a labor organization and, as a result, are prevented from meeting their obligations pursuant to Article III, Division 2, Chapter 28 of the Revised Municipal Code, such Contractors cannot be considered to be in compliance with Article III, Division 2, Chapter 28 of the Revised Municipal Code, or its implementing rules and regulations.

D. GENERAL REQUIREMENTS:

Contractors are responsible for informing their subcontractors in writing regardless of tier, as to their respective obligations. Whenever a Contractor subcontracts a portion of work in any trade covered by these

Bid Conditions, it shall include these Bid Conditions in such subcontracts and each subcontractor shall be bound by these Bid Conditions to the full extent as if it were the prime contractor. The Contractor shall not, however, be held accountable for the failure of its subcontractors to fulfill their obligations under these Bid Conditions. However, the prime contractor shall give notice to the Director of any refusal or failure of any subcontractor to fulfill the obligations under these Bid Conditions. A subcontractor's failure to comply will be treated in the same manner as such failure by a prime contractor.

- 1. Contractors hereby agree to refrain from entering into any contract or contract modification subject to Article III, Division 2, Chapter 28 of the Revised Municipal Code with a contractor debarred from, or who is determined not to be a "responsive" bidder for the City and County of Denver contracts pursuant to the Ordinance.
- 2. The Contractor shall carry out such sanctions and penalties for violation of these Bid Conditions and the Equal Opportunity Clause including suspension, termination and cancellation of existing subcontracts and debarment from future contracts as may be ordered by the Manager pursuant to Article III, Division 2, Chapter 28 of the Revised Municipal Code and its implementing regulations.
- 3. Nothing herein is intended to relieve any contractor during the term of its contract from compliance with Article III, Division 2, Chapter 28 of the Revised Municipal Code, and the Equal Opportunity Clause of its contract with respect to matters not covered in these Bid Conditions.
- 4. Contractors must keep such records and file such reports relating to the provisions of these Bid Conditions as shall be required by the Office of Contract Compliance.
- 5. Requests for exemptions from these Bid Conditions must be made in writing, with justification, to the Manager of the Department of Transportation and Infrastructure, 201 W. Colfax, Dept. 608, Denver, Colorado 80202, and shall be forwarded through and with the endorsement of the Director.



CITY AND COUNTY OF DENVER

Department of Transportation and Infrastructure

[SBE / LARGE] CONSTRUCTION ON-CALL PROPOSAL REQUEST [PROJECT NAME]

BID DUE DATE: [Date and 3:00PM, MST]

CITY & COUNTY OF DENVER PROJECT MANAGER

[Name, Phone, Email]

BID SUBMITTAL

Email bids in PDF format to City and County of Denver Project Manager by [Date and 3:00PM. MST]

PRE-BID CONFERENCE

A pre-bid site visit is scheduled for bidders on [Date and Time]. The pre-bid conference will be held at the project location, [Address]. Contractors are encouraged to attend the pre-bid site visit to become familiar with the project scope and location.

QUESTIONS FROM BIDDERS

All questions must be submitted in writing to the Project Manager by [Date and Time].

STATEMENT OF WORK

The work includes all labor, material and equipment required to complete the work described in this proposal request, and the accompanying bid documents.

Scope of Work:

[Provide a detailed summary of what the work will entail. Reference the file name(s) of the Construction Documents, Technical Specifications and/or Project Manual from which the project will be bid.]

Contractor shall include the cost for all required permit fees in their bid. Permits will be reimbursed at cost, with no markup allowed.

Contractor will be required to haul dedicated loads (non-hazardous entire loads of waste) to the Denver Arapahoe Disposal Site (DADS) for disposal, and pay all fees associated with such disposal.

Per Executive Order No. 123, Chapter 5, the Contractor shall recycle construction and demolition when possible. Contractor shall provide proof of any recycling of materials.

Special Considerations:

Liquidated damages are to be set at \$XXX/Day on this project. This project needs to be complete prior to date XXXXXX

PROPOSAL REQUIREMENTS

The bid submission shall include the Project Cost Proposal and Project Schedule as outlined below. **Bids will be evaluated and awarded based on cost**. The Project Manager will confirm that all bids address the complete scope of work before awarding and notifying firms.



In the event the Contractor includes terms and conditions and/or assumptions and/or exclusions in their Proposal that contradict the terms and conditions of the On-Call Master Contract, and/or contradict the requirements or scope defined in this Proposal Request and associated documents, the City may deem the Contractor's proposal non-responsive.

Project Cost Proposal

The Project Cost Proposal shall be submitted using the On-Call proposal worksheet.

Each Bid Alternate shall be priced on a separate On-Call proposal worksheet with the subcontractor backup provided.

Contractor shall provide a list of <u>ANY</u> assumptions and qualifications associated with their bid on a separate document titled "[Project Name] - Bid Assumptions and Qualifications."

Project Schedule

Provide a project schedule with the start date of [Date]. The project is expected to be substantially complete on [Date]. Provide durations of all activities, lead times for material not readily available, breakout of project phasing (if required) and enough detail to illustrate the overall plan to successfully execute the project. The Contractor can assume Working Hours are: [7AM- 5PM Monday through Friday]. The Contractor agrees to achieve the schedule as outlined. If for some reason the Contractor cannot meet the schedule as outlined, the bid submission must include a notification of such.

Execution of Documents

The Contractor understands that if the Bid is accepted, the bidder must provide the Bond Rider and Schedule of Values within fourteen (14) calendar days from the date of the notification of the bid results. Otherwise the Contractor will be considered non-responsive. Other bidders will not be notified of bid results until a Schedule of Values has been provided by the apparent low bidder, and the PM has reviewed and approved it.

DOCUMENTS AND BID INFORMATION AVAILABLE

The bid documents consisting of Drawings and Specifications are being distributed as PDFs attached to the email containing this Proposal Request. The PDF [file(s) is/are] titled, ["File Name"]. Please contact the Project Manager if you have any issues viewing the documents.

MINORITY AND WOMEN BUSINESS ENTERPRISE (MWBE) PARTICIPATION

Contractors shall comply with their respective On-Call Contract.

MISCELLANEOUS

Contracts for construction, reconstruction, and remodeling are subject to the City prevailing wage rate requirements established pursuant to Section 20-76, D.R.M.C. For questions related to prevailing wage rates, Contractor shall contact the Office of the Auditor.

As its best interest may appear, the City and County of Denver reserves the right to reject any or all bids, and to waive informalities in bids.

If you have any questions related to this Construction On-Call Proposal Request, please contact the Project Manager whose contact information is listed at the top of this proposal request. Your interest in assisting with this project is greatly appreciated.

WORK ORDER PRICING REQUEST WORKSHEET

DOTI- CITY & COUNTY OF DENVER - 201 W. COLFAX AVE., DEPARTMENT 506 - DENVER, CO 80202 - (303) 913-4501 FAX (303) 913-4544

ON CALL CONSTRUCTION SERVICES

INFRASTRUCTURE PROJECT MANAGEMENT

ATE:
d the On-Call Construction Services Contract, er Pricing Request, Drawings, Specifications, and er and the City's Design Consultant(s), having of the Work, hereby agrees to furnish all material, cessary to complete the construction of the above-
Dollars (\$)
f Work indicated : M/WBE (Yes/No):
ne Work of the Contract Documents on a date county of Denver, and shall fully complete the Work
ty that it has received written commitments from rials specified at the prices indicated.
DATE
uest Worksheet and associated backup ne scope of work described in the Work Order anager recommends awarding the Work to the

On-Call Construction Services Work Order

Project Name: Project Manager: Work Order #: Alfresco/Jaggaer # / Workday PO: / PO- Workday Project ID(s): PRJ-		Master Contact Alfresco/Jaggaer #: Contractor/Supplier: Supplier #: SC- Supplier ID: Bond Change Rider: Yes							
						It is mutually agreed that when this work order has k work shall be executed by the Contractor without ch furnish all materials and labor and perform all work r attached proposal, in accordance with the requirement	nanging the terms of required to complete	the Master On-Call Contract. The Contractor agrees the work order scope, as described below and with	s to
						Insert a very brief description of proposed work scop area should be formatted in font size 10 and Calibri f			nto this
						Accepted for Contractor By:		Title: Date:	
						Printed Name	Signature		
WORK ORDER 0 SUMMARY Total Work Order Amount (Do Not Exceed): Work Order Duration: Calendar Days from NTP Scope Includes M/W/S/D/EBE Participation: Yes (M/WBE) Liquidated Damages \$ /Day		Approved by Executive Director Date Approved by City Attorney – If Applicable Date							
MASTER ON-CALL CONTRACT SUMMARY									
On-Call Contract Expiration Date: M/W/S/D/EBE On-Call Participation Commitment:	: % (Goal Type)	Approved by Division Director	Date						
Total of All Work Orders Issued: Total Work Additions/Deductions (all changes): This Work Order: Total of All Work Orders & Changes Issued:	\$ 0.00 \$ 0.00	Approved by Using Agency(s) – If Applicable	Date						
Maximum On-Call Contract Capacity: Remaining On-Call Contract Capacity:	\$ 0.00	Approved by Group Manager	Date						
		Approved by Project Manager	Date						
		Approved by On-Call Contract Manager	Date						

NOTE: No person shall authorize or perform any of the above work until the work order has all signatures and an NTP has been issued.

 $Distribution: \underline{prevailing wage@denvergov.org}, \underline{dsbo@denvergov.org}, PROJECT\ MGR\ EMAIL, ON-CALL\ CONTRACT\ MGR\ EMAIL\ ADDL\ DISTRIBUTION$



ON-CALL CONSTRUCTION WORK ORDER NOTICE TO PROCEED

Click or tap to enter a date.

Click or tap here to enter text.

Attn: Click or tap here to enter text.

Click or tap here to enter text.

Click or tap here to enter text.

RE: On-Call Contract No.: Click or tap here to enter text.

On-Call Contract Expiration Date: Click or tap to enter a date. On-Call Contract Name: Click or tap here to enter text.

Work Order Alfresco/Jaggaer No.: Click or tap here to enter text.

Work Order No.: Click or tap here to enter text. Work Order Name: Click or tap here to enter text. Purchase Order No.: Click or tap here to enter text.

Please note, all invoices should be submitted through Textura.

Dear Click or tap here to enter text.

In accordance with Section 302 of the Standard Specifications for Construction, General Contract Conditions, 2011 Edition, you are hereby authorized and directed to proceed on Click or tap to enter a date. with the work described in the above referenced Work Order No: Click or tap here to enter text., in accordance with the terms and conditions of your On-Call Contract with the City and county of Denver, dated Click or tap to enter a date.

The established period of performance for this Work Order is Click or tap here to enter text. consecutive calendar days; therefore, all work including Final Completion must be completed on or before Click or tap to enter a date. in accordance with Title 20 of the General Contract Conditions. The not to exceed amount for this work order is \$Click or tap here to enter text., which includes all costs, fees and expenses.

The Project Manager for this work order is Click or tap here to enter text., phone Click or tap here to enter text. Please contact the Project Manager with any questions regarding the above referenced work. If you have not already done so, please submit your construction schedule, in accordance with General Contract Condition 306.2.B to the Project Manager within 10 days from the date of this letter.

Sincerely,				
Deputy City Engineer				
Distribution: DSBO, Prevailing Wa	ge, DOTI C	ontracts,		
Reviewed by: On-Call Contract Manage	er	Project Manager _	Supervisor	
Group Manager Division Div	rector			



ON-CALL CONSTRUCTION WORK ORDER LETTER OF FINAL ACCEPTANCE

Click or tap to enter a date.

Click or tap here to enter text.

Attn: Click or tap here to enter text.

Click or tap here to enter text.

Click or tap here to enter text.

RE: On-Call Contract No: Click or tap here to enter text.

On-Call Contract Expiration Date: Click or tap to enter a date. On-Call Contract Name: Click or tap here to enter text. Work Order Contract No.: Click or tap here to enter text.

Work Order No.: Click or tap here to enter text. Work Order Name: Click or tap here to enter text.

Dear Click or tap here to enter text.

Sincerely,

Please be advised that final inspection of the work on the project referenced above was conducted on: Click or tap to enter a date..

The work was found to be acceptable and satisfactorily completed within the timeframe of the contract. Therefore, the project is considered complete in accordance with General Contract Condition 2002, Final Completion and Acceptance of the Work, of the Standard Specifications for Construction, General Contract Conditions 2011 Edition and is hereby accepted.

In accordance with General Contract Condition 1801 Contractor's Warranties, Guarantees and Correction of Work, the warranty/guarantee period shall commence as of the date of Choose an item.

Final Settlement shall be contingent upon General Contract Condition 2003.2 and the final payment will be issued when all conditions outlined in General Contract Condition 2003 are satisfied.

Deputy City Engineer		
Distribution: DSBO, Prevailin	ng Wage, DOTI Contracts,	, PRO,
Prepared by: Project Manager		
Reviewed by: Supervisor	Group Manager	Division Director

On-Call Construction Services Work Order Change Request

Project Name:	Master Contract Alfresco/Jaggaer #:		
Project Manager:	Contractor/Supplier:		
Work Order #:	Supplier #: SC-		
Alfresco/Jaggaer # / Workday PO: / PO-	Supplier ID:		
Workday Project ID(s): PRJ-			
It is mutually agreed that when this work order change has been signed described changes shall be executed by the Contractor without changing agrees to furnish all materials and labor and perform all work required to within the attached change Proposal, in accordance with the requirement. Enter a brief description of the proposed work order change here. Attached	g the terms of the Master On-Call Contract. The Contractor complete the work order change, as described below and ints for similar work covered by the Contract:		
the changes from the Contractor. All text entered into this area should document.	be formatted in font size 10 and Calibri font to match the entire		
Accepted for Contractor By: Printed Name Signature	Title: Date:		
Timed Name Signature	1		
WORK ORDER 0, CHANGE REQUEST 0 SUMMARY Original Work Order: Original Work Order Duration: Calendar Days Original Work Order Completion Date: Scope Includes M/W/S/D/EBE Participation: Yes (M/WBE)	Approved by Executive Director Date		
Previous Work Order Additions/Deductions: This Work Order Change (+/-): New Work Order Total (Do Not Exceed): \$ 0.00	Approved by Division Director Date		
Adjust the Work Order Completion By: Calendar Days			
New Work Order Completion Date:	Approved by Using Agency(s) – If Applicable Date		
MASTER ON-CALL CONTRACT SUMMARY			
On-Call Contract Expiration Date: M/W/S/D/EBE On-Call Participation Commitment:	Approved by Group Manager Date		
Total of All Work Orders Issued: Total Work Additions/Deductions (All Changes):	Approved by Project Manager Date		
This Work Order Change: \$ 0.00 Total of All Work Orders and Changes Issued: \$ 0.00	Paper or ear by 1 To jeet Hamager Date		
Maximum On-Call Contract Capacity: Remaining On-Call Contract Capacity: \$ 0.00	Approved by On-Call Contract Manager Date		

NOTE: No person shall authorize or perform any of the above work changes until this work order change form has all signatures.

Distribution: prevailingwage@denvergov.org, dsbo@denvergov.org, prevailingwage@denvergov.org, prevai

WORK ORDER CHANGE REQUEST PRICING WORKSHEET GENERAL CONTRACTOR ON-CALL CONSTRUCTION SERVICES

INFRASTRUCTURE PROJECT MANAGEMENT

BOUNDED NAME: DATE: DATE:	CONTRACTOR NAME: PROPOSAL NO.:									
TOTALS S S S S S S S S S	ROJECT NAME:				_	DAT	E:			
TOTALS S S S S S S S S S										
S S S S S S S S S S		,								
\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	rovide Subcontract	or Worksheets for each subcontractor							ТО	TALS
\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	S1								\$	
S S S S S S S S S S	S2								+	
S S S S S S S S S S									+ -	
S									+	
S									+	
\$ \$ \$ \$ \$ \$ \$ \$ \$ \$									+	
Substitution Subs									+	
S S S S S S S S S S									+	
SUB-CONTRACTOR SUB TOTAL FOR LABOR + MATERIAL + EQUIPMENT \$									+	
SUB-CONTRACTOR SUB TOTAL FOR LABOR + MATERIAL + EQUIPMENT \$									<u> </u>	
TOTAL OF SUB-CONTRACTOR 0&P + TAX + PERMIT + BOND (SC Worksheets Line 2t) \$ TOTAL FOR SUB-CONTRACTORS (SC Worksheets Line 2z) \$ ENERAL CONTRACTOR NON-UNIT PRICE WORK ITEMS (Refer to General Contractor Worksheets) ENERAL CONTRACTOR NON-UNIT PRICE WORK ITEMS (Refer to General Contractor Worksheets) ENERAL CONTRACTOR NON-UNIT PRICE WORK ITEMS (Refer to General Contractor Worksheets) ENERAL CONTRACTOR NON-UNIT PRICE WORK ITEMS (Refer to General Contractor Worksheets) ENERAL CONTRACTOR NON-UNIT PRICE WORK ITEMS (Refer to General Contractor Worksheets) ENERAL CONTRACTOR NON-UNIT PRICE WORK ITEMS (Refer to General Contractor Worksheets) ENERAL CONTRACTOR NON-UNIT PRICE WORK ITEMS (Refer to General Contractor Totals (Line Sq		SUB-CONTRACTOR	SUB TOTAL	L FOR I	ABOR +	MATERIA	L + EQUIP	MENT	 	
TOTAL FOR SUB-CONTRACTORS (SC Worksheets Line 22) \$									+	
LABOR MATERIAL EQUIPMENT TOTALS						<u> </u>			+	
\$ - \$ - \$ - \$ - \$ - \$ - \$ - \$ - \$ - \$ -			LAD	∩P	I MAT	EDIAI	LEOUIE	DMENIT	TO	TALS
\$ - \$ - \$ - \$ \$ -			LAR	OR.	I MAT	FRIAI	LEQUIE	PMENT	TO:	TALS
\$ - \$ - \$ - \$ 5 - \$ 5 5 5 5 5 5 5 5 5 5	G1		+		_		_		+	TALS
\$ - \$ - \$ - \$ 66 \$ - \$ - \$ - \$ 67 \$ - \$ - \$ 68 \$ - \$ - \$ - \$ 69 \$ - \$ - \$ - \$ 69 \$ TOTAL (Lines G1 through G8) \$ - \$ - \$ 60 \$ - \$ - \$ 610 \$ GC O&P @ 13% of Line G9 611 \$Sales Tax on Materials as of 01/01/21 @ 4.81% \$ - \$ 612 \$ Permit Costs (At Cost) \$ 613 \$ GC SUB TOTAL (Sum of Lines G9 through G12) \$ 614 \$ Sub-Contractor Total (Line S14) \$ 615 \$ GC Markup of Sub Contractors (7% of Line S12) \$ - \$ 616 \$ Subtotal (Sum of Lines G13, G14, & G15) \$ 617 \$ Bond Costs (No greater than 2.5% of Line G16) \$ 618 \$ Total Proposal Request (Lines G16 + G17) \$			\$		\$	-	\$		\$	TALS
\$ - \$ - \$ - \$ 677	G2		\$ \$ \$		\$	-	\$		\$	TALS
\$ - \$ - \$ - \$ 68	G2 G3		\$ \$ \$	- - -	\$ \$ \$	- - -	\$ \$ \$	- - -	\$ \$ \$	TALS
TOTAL (Lines G1 through G8) S	G2 G3 G4 G5		\$ \$ \$ \$	- - -	\$ \$ \$ \$	- - -	\$ \$ \$ \$	- - -	\$ \$ \$ \$	TALS
TOTAL (Lines G1 through G8) \$ - \$ - \$ - \$ 100 GC O&P @ 13% of Line G9 \$ 13% of Line G12 \$ 13% of Line G13 \$ 13% of Line G14 \$ 13% of Line G15 \$ 13% of Line G16 \$ 13% o	G2 G3 G4 G5 G6		\$ \$ \$ \$ \$	- - - -	\$ \$ \$ \$ \$	- - - - -	\$ \$ \$ \$ \$	- - - -	\$ \$ \$ \$ \$	TALS
GC O&P @ 13% of Line G9 \$ \$ \$ \$ \$ \$ \$ \$ \$	G2		\$ \$ \$ \$ \$	- - - - -	\$ \$ \$ \$ \$	- - - - -	\$ \$ \$ \$ \$	- - - - -	\$ \$ \$ \$ \$ \$	TALS
Sales Tax on Materials as of 01/01/21 @ 4.81%	G2 G3 G4 G4 G5 G5 G6 G7 G8 G6 G7 G8 G7 G8 G7 G8 G7 G7	TOTAL (Lines G1 through G8)	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	- - - - - -	\$ \$ \$ \$ \$ \$	- - - - - -	\$ \$ \$ \$ \$ \$	- - - - - -	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	TALS
GC On-Site Reimbursable Costs \$ \$ \$ \$ \$ \$ \$ \$ \$	32 33 34 4 4 55 56 56 56 57 58 59 59	· · · · · · · · · · · · · · · · · · ·	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	- - - - - -	\$ \$ \$ \$ \$ \$	- - - - - -	\$ \$ \$ \$ \$ \$	- - - - - -	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	TALS
Substitute Sub	G2 G3 G3 G3 G4 G5 G5 G5 G5 G5 G5 G5	GC O&P @ 13% of Line G9	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	- - - - - -	\$ \$ \$ \$ \$ \$ \$ \$		\$ \$ \$ \$ \$ \$	- - - - - -	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	TALS
Sub-Contractor Total (Line S14) \$ \$ \$ \$ \$ \$ \$ \$ \$	32 33 34 4 55 56 56 56 56 57 56 58 59 510 511 511 511 511 511 511 511 511 511	GC O&P @ 13% of Line G9 Sales Tax on Materials as of 01/01/21 @ 4.81%	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	- - - - - -	\$ \$ \$ \$ \$ \$ \$ \$		\$ \$ \$ \$ \$ \$	- - - - - -	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	TALS
Side Subtotal (Sum of Lines G13, G14, & G15) \$ \$ \$ \$ \$ \$ \$ \$ \$	G2 G3 G3 G3 G3 G4 G5 G5 G5 G5 G5 G5 G5	GC O&P @ 13% of Line G9 Sales Tax on Materials as of 01/01/21 @ 4.81% GC On-Site Reimbursable Costs	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	- - - - - -	\$ \$ \$ \$ \$ \$ \$ \$		\$ \$ \$ \$ \$ \$	- - - - - -	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	TALS
Subtotal (Sum of Lines G13, G14, & G15) \$ \$ \$ \$ \$ \$ \$ \$ \$	G2 G3 G3 G3 G3 G4 G5 G5 G5 G5 G5 G5 G5	GC O&P @ 13% of Line G9 Sales Tax on Materials as of 01/01/21 @ 4.81% GC On-Site Reimbursable Costs Permit Costs (At Cost)	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	- - - - - -	\$ \$ \$ \$ \$ \$ \$ \$		\$ \$ \$ \$ \$ \$	- - - - - -	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	TALS
Bond Costs (No greater than 2.5% of Line G16) Total Proposal Request (Lines G16 + G17) CONTRACTOR'S TOTAL PROPOSED COST \$	32	GC O&P @ 13% of Line G9 Sales Tax on Materials as of 01/01/21 @ 4.81% GC On-Site Reimbursable Costs Permit Costs (At Cost) GC SUB TOTAL (Sum of Lines G9 through G12)	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	- - - - - -	\$ \$ \$ \$ \$ \$ \$ \$		\$ \$ \$ \$ \$ \$	- - - - - -	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	TALS
Total Proposal Request (Lines G16 + G17) \$ CONTRACTOR'S TOTAL PROPOSED COST \$	32	GC O&P @ 13% of Line G9 Sales Tax on Materials as of 01/01/21 @ 4.81% GC On-Site Reimbursable Costs Permit Costs (At Cost) GC SUB TOTAL (Sum of Lines G9 through G12) Sub-Contractor Total (Line S14)	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$		\$ \$ \$ \$ \$ \$ \$ \$		\$ \$ \$ \$ \$ \$	- - - - - -	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	TALS
CONTRACTOR'S TOTAL PROPOSED COST \$	32	GC O&P @ 13% of Line G9 Sales Tax on Materials as of 01/01/21 @ 4.81% GC On-Site Reimbursable Costs Permit Costs (At Cost) GC SUB TOTAL (Sum of Lines G9 through G12) Sub-Contractor Total (Line S14) GC Markup of Sub Contractors (7% of Line S12) Subtotal (Sum of Lines G13, G14, & G15)	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$		\$ \$ \$ \$ \$ \$ \$ \$		\$ \$ \$ \$ \$ \$	- - - - - -	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	TALS
	32	GC O&P @ 13% of Line G9 Sales Tax on Materials as of 01/01/21 @ 4.81% GC On-Site Reimbursable Costs Permit Costs (At Cost) GC SUB TOTAL (Sum of Lines G9 through G12) Sub-Contractor Total (Line S14) GC Markup of Sub Contractors (7% of Line S12) Subtotal (Sum of Lines G13, G14, & G15) Bond Costs (No greater than 2.5% of Line G16)	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$		\$ \$ \$ \$ \$ \$ \$ \$		\$ \$ \$ \$ \$ \$	- - - - - -	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	TALS
TIME TO COMPLETE THE WORK IN THIS PROPOSAL REQUEST CALENDAR DAYS	32	GC O&P @ 13% of Line G9 Sales Tax on Materials as of 01/01/21 @ 4.81% GC On-Site Reimbursable Costs Permit Costs (At Cost) GC SUB TOTAL (Sum of Lines G9 through G12) Sub-Contractor Total (Line S14) GC Markup of Sub Contractors (7% of Line S12) Subtotal (Sum of Lines G13, G14, & G15) Bond Costs (No greater than 2.5% of Line G16)	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$		\$ \$ \$ \$ \$ \$ \$ \$		\$ \$ \$ \$ \$ \$	- - - - - -	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	TALS
	32	GC O&P @ 13% of Line G9 Sales Tax on Materials as of 01/01/21 @ 4.81% GC On-Site Reimbursable Costs Permit Costs (At Cost) GC SUB TOTAL (Sum of Lines G9 through G12) Sub-Contractor Total (Line S14) GC Markup of Sub Contractors (7% of Line S12) Subtotal (Sum of Lines G13, G14, & G15) Bond Costs (No greater than 2.5% of Line G16) Total Proposal Request (Lines G16 + G17)	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$		\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$		\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	- - - - - -	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	TALS
	G2 G3 G3 G3 G3 G3 G3 G3	GC O&P @ 13% of Line G9 Sales Tax on Materials as of 01/01/21 @ 4.81% GC On-Site Reimbursable Costs Permit Costs (At Cost) GC SUB TOTAL (Sum of Lines G9 through G12) Sub-Contractor Total (Line S14) GC Markup of Sub Contractors (7% of Line S12) Subtotal (Sum of Lines G13, G14, & G15) Bond Costs (No greater than 2.5% of Line G16) Total Proposal Request (Lines G16 + G17)	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	- - - - - - - - - - - - - - - - - - -	\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$		\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$		\$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$ \$	TALS

DocuSign Envelope ID: 6D08041F	2000 10/10/10/10/01/00/20/10							
			Ci	ity and County of Den	ver			
			Contractor's/Con	sultant's Certification	of Payment (CCP)			
DENVER								
THE MILE HIGH CITY								
Prime Contractor or Consultant:				Phone:	Project Manager:	-		
					, ,			
Pay Application #:			Pay Period:		Amount Requested:			
Contract #:			Project Name:					
Current Completion Date:			Percent Complete:		Prepared By:			
Original Contract Amount:					Current Contract Amount:			
			A	В	С	D	E	F
		M/W/S/				Amount Paid on the		Paid %
Prime/Subcontractor/Supplier Name	Contracted to:	DBE/ NON	Original Contract Amount	Current Contract Amount including Amendments	Requested Amount of this Pay Application	Previous Pay Application #	Net Paid To Date	Achieved (G/II)
General Contractor	City of Denver	MBE	Original Contract Amount	Including Amendments	1 ay Application	Application #	TO Date	(G/II)
Self Performed	n/a	IVIDE						
Subcontracted	n/a							_
Subcontracted	11/a							
Sub1 - 1st Tier	General Contractor							
Sub2 - 1st Tier	General Contractor							_
Self Performed	n/a							_
Sub 1 - 2nd Tier	Sub 2 - 1st Tier							
Sub 3 - 1st Tier	General Contractor							
Self Performed	n/a							
Sub 2 - 2nd Tier	Sub 3 - 1st Tier			1				
Self Performed	n/a							
Sub 1 - 3rd Tier	Sub 2 - 2nd Tier							

The undersigned certifies that the information contained in this document is true, accurate and that the payments shown have been made to all subcontractors and suppliers used on this project and listed herein. Please use an additional form, if more space is necessary.

- \$

- \$

0%

Prepared By (Signature):

\$

Totals



Instructions for Completing the Contractor/Consultant Certification of Payment Form

Office of Economic Development Division of Small Business Opportunity Compliance Unit

201 W. Colfax Ave., Dept. 907 Denver, CO 80202 Phone: 720-913-1999

Fax: 720-913-1803 dsbo@denvergov.org

Note: The attached Contractor/Consultant Certification of Payment form must be completed by the Contractor/
Subconsultant and all subcontractors/subconsultant or suppliers used on the project at any tier and submitted with each
pay application. The Contractor/Consultant is responsible for the accuracy of all information provided and is required to
have each subcontractor/subconsultant or supplier fill out the appropriate forms. Please be sure to complete all
information requested at the top of the form, including the name of the person who prepared this form.

If you reproduce this form, you must continue to list each of the originally listed firms, as well as any additional firms used during the performance period of the contract work or task order.

If you have any questions, please call the Compliance Unit of DSBO at 720.913.1999.

Instructions for Completing the Contractor/Consultant Certification of Payment Form, per Column

<u>Contractor/Subcontractor or Subconsultant/Supplier Name</u>: In the space provided, list all subcontractors/ subconsultants and suppliers used on the project. For all M/W/S/E/DBEs use the exact name listed in the DSBO Directory.

MW/S/E/DBE/NON: For each name listed, indicate whether the entity is a certified MW/S/E/DBE.

Column A: Provide the contract amount, as listed at bid time, for the Contractor/Consultant and each

subcontractor/subconsultant or supplier.

Column B: Provide the percentage portion of each listed subcontractor/subconsultant or supplier contract amount

(Column A) compared to the total original contract amount in (I).

Column C: Provide the original contract amount (Column A) for each subcontractor/subconsultant or supplier plus any

awarded alternate and/or change order amounts applicable. If an alternate/change order does not apply

to the listed firm, re-enter the original contract amount (Column A).

Column D: Provide the percent portion of each listed subcontractor/subconsultant or supplier contract amount

(Column C) compare to the current total contract amount in (II).

Column E: Provide the amount requested for work performed or materials supplied by each listed

subcontractor/subconsultant or supplier for this pay application. The sum of the items in this column

should equal the estimated amount requested for this pay application.

Column F: Provide the amount paid to each subcontractor/subconsultant or supplier on the previous pay

application. Enter the previous pay application number in the column heading. The sum of the items listed in this column should equal the warrant amount paid to the Contractor/Consultant on the previous pay application. The amounts paid to the subcontractor/subcontractor or suppliers should be the actual

amount of each check issued.

Column G: Provide the net paid to date for the Contractor/Subconsultant and each listed subcontractor/subconsultant

or supplier.

Column H: Provide the percent portion of the net paid to date (Column G) for the Contractor/Subconsultant and each

listed subcontractor/subconsultant or supplier of the current total contract amount in (II).



Certificate of Contract Release «Project_Name»

Current Date Name Street Address City, State, Zip

Upon receipt of the below stated amount from the City and Cou	nty of Denver, as full and fi	nal payment of the cost of
the improvements provided for in the foregoing contract,	dollars and	cents (\$),
in cash, being the remainder of the full amount accruing to the covering and including full payment for the cost of all work, ex the construction of said improvements, and all incidentals there County of Denver from any and all claims or demands whatso said contract.	tra work and material furniseto, and the undersigned her	shed by the undersigned in eby releases said City and
The Undersigned further certifies that each of the undersigned to be incurred, on their behalf, costs, charges or expenses in a above referenced Project have been duly paid in full. The under and hold harmless the City, its officers, employees, agents and against all costs, losses, damages, causes of action, judgments a connection with any claim or claims against the City or the performance of the Work effort and which may be asserted by the of any tier or any of their representatives, officers, agents, or en	connection with the undersigned further agrees to do assigns and the above-reference ander the subcontract and exact contractor which arise to the Undersigned or any of its second contraction.	gned's Work effort on the efend, indemnify and save enced Contractor from and epenses arising out of or in out of the Undersigned's
And these presents are to certify that all persons performing wo	rk upon or furnishing materi	ials for said improvements
under the foregoing contract have been paid in full and this payment.	ment to be made as describe	d herein is the last or final
Contractor's Signature	Ι	Date Signed
If there are any questions, please contact me by telephone at (##email at pw.procurement@denvergov.org .	##) ###-####. Please return	this document to me via
Sincerely,		
Contract Administration		

DEPARTMENT OF TRANSPORTATION AND INFRASTRUCTURE FINAL/PARTIAL RELEASE AND CERTIFICATE OF PAYMENT (PRIME CONTRACTOR)

		Date:	, 20
(PROJECT NO. and NAM	E)		
		Contract #:	
(NAME OF OWNER)		Contract n.	<u> </u>
		Contract Value: \$Current Progress Payment: \$	
		Current Progress Payment: \$	S
(NAME OF PRIME CONTRA	CTOR)	Date: Total Paid to Date: \$.
		Total Paid to Date: \$	·
		Date of Last Work:	<u>.</u>
The Undersigned hereby certifies that all costs, charges or used in connection with the above referenced The Undersigned further certifies that each of the incurred, on their behalf, costs, charges or expensively project have been duly paid in full.	any materials, supplies or Subcontract (the "Work E he undersigned's subcont	equipment provided on the Effort") have been duly paid tractors and suppliers that	above referenced Project I in full. incurred or caused to be
Troject have occir dary paid in rain.			
In consideration of \$ representing the Total Paid to Date, also referenced above, undersigned this day of of Denver (the "City"), the above referenced City from all claims, liens, rights, liabilities, demands or in connection with the performance of the work.	and other good and va _, 20, the Undersigned Project, the City's premis and obligations, whethe	luable consideration received hereby releases and discharges and property and the about the abou	yed and accepted by the rges the City and County ove referenced Contractor
As additional consideration for the payments reference harmless the City, its officers, employees, agents losses, damages, causes of action, judgments und or claims against the City or the Contractor which may be asserted by the Undersigned or any of its agents, or employees.	s and assigns and the aborer the subcontract and expenses out of the Under	ve-referenced Contractor from the penses arising out of or in consigned's performance of the	om and against all costs, onnection with any claim e Work Effort and which
It is acknowledged that this release is for the bend	efit of and may be relied u	pon by the City and the refe	erenced Contractor.
The foregoing shall not relieve the undersigned of subcontract may have been amended, which by without limitation, warranties, guarantees, insura	their nature survive com	pletion of the Undersigned	
-		(Name of Contractor)	
В	y:		
_			
T	tle:		

Workforce Requirements

Workforce Requirements.

- **1.1** Objectives of Expanded Workforce Program. The City is committed to developing and implementing an Workforce Program for the Project that will increase outreach, training, job opportunities and employment of people in economically disadvantaged areas and populations. In addition, the City is committed to addressing shortages in qualified construction workers generally and in Targeted Categories by increasing the number of apprentices and pre-apprentices.
- **1.2** <u>Targeted Categories</u>. "Targeted Categories" are the Targeted Areas and Targeted Populations defined below.
- **1.3** Targeted Areas. "Targeted Areas" are economically disadvantaged areas of the City identified by zip code on the map attached as **Exhibit F.**
- **1.4 Targeted Populations.** "Targeted Populations" are:
 - **1.4.1 Veterans.** A "Veteran" is any person who has served any amount of time in any branch of the United States Armed Forces.
 - **1.4.2 Formerly Incarcerated Individuals.** A "Formerly Incarcerated Individual" is anyone incarcerated for any amount of time because of a felony conviction.
 - **1.4.3 TANF recipients.** Individuals who have been Temporary Assistance for Needy Families ("TANF") Recipients within the last two years.
 - **1.4.4 History of Homelessness.** People have a History of Homelessness if they are living in a place not meant for human habitation, in an emergency shelter, in transitional housing or are exiting an institution where they temporarily resided. People who lose their primary nighttime residence, which may include a motel or hotel, or a doubled-up situation also have a History of Homelessness. Individuals who are or have in the past two years lived in public or private shelters, transitional housing have a History of Homelessness.
 - **1.4.5 Exiting the foster care system.** Individuals who attest that they have aged out of the foster care system, or who have attained 16 years of age and left foster care for kinship, guardianship or adoption qualify as having exited the foster care system whether or not they return to their foster families before turning 18.
 - **1.4.6** Graduates of pre-apprentice programs approved by the City's Office of Economic Development in partnership with WORKNOW.

2.1 Apprenticeship.

- **2.1.1 Overall Apprenticeship Requirement.** Fifteen percent (15%) of Construction Hours will be performed by apprentices in registered apprenticeship programs ("Overall Apprenticeship Requirement").
- **2.1.2 Targeted Category Requirement.** Twenty-five percent (25%) of the Overall Apprenticeship Requirement that are performed by Colorado residents will be performed by

apprentices in registered apprenticeship programs who reside in Targeted Areas or that are from Targeted Populations ("Targeted Category Requirement").

- **2.1.3** First Year Apprentice Requirement. Twenty-five percent (25%) of the Overall Apprenticeship Requirement will be performed by first year apprentices in registered apprenticeship programs ("First Year Apprenticeship Requirement").
- **2.1.4** Apprentices may be counted in all applicable categories for purposes of meeting the requirements in 2.1.1, 2.1.2 and 2.1.3.
- **2.1.5** "Construction Hours" are the hours of every worker, mechanic or other laborer employed by Contractor or its subcontractors in the work of construction, alteration, improvement, maintenance or demolition as documented in LCPtracker.
- **3.1** Failure to Achieve Overall Apprenticeship Requirements. Contractor must exercise good faith efforts to meet or exceed the Overall Apprenticeship Requirement. Contractor's failure to deliver this scope item and achieve the stated Overall Apprenticeship Requirement as established by the apprentice work hours reflected in LCPtracker (or its replacement if LCPtracker is replaced) will result in a reduction in payment to Contractor. If Contractor does not meet or exceed the Overall Apprenticeship Requirement at Substantial Completion, the City will reduce contractor's final payment by \$29 for each hour of apprentice work not achieved as reflected by LCPtracker up to a maximum of \$40,000.00. Contractor's final payment shall not be reduced if it negotiates and the City approves a compliance plan.
- **4.1 Workforce Platform.** Contractor shall utilize the City's common workforce platform ("WORKNOW") and coordinate its workforce efforts with any supporting program.
- **5.1 Workforce Plan.** Contractor's approved Workforce Plan is attached as **Exhibit G.** Contractor shall comply with all requirements of its approved Workforce Plan. The approved Workforce Plan shall at a minimum address:
 - **5.1.1** Specific additional actions Contractor will take to increase outreach, training, job opportunities and employment in Target Categories.
 - **5.1.2** Contractor's commitment to coordinate and interface with WORKNOW.
 - **5.1.3** Specific actions Contractor will take to meet the City's Apprenticeship Requirements.
- **Mandatory Reporting Requirement and Coordinator.** Contractor shall prepare and provide periodic reporting of progress meeting specific goals consistent with the objectives of the Workforce Program including data on outreach, training, job opportunities and the employment of people in Targeted Categories and apprentices. Contractor shall designate a Workforce coordinator who will be the central point of contact for workforce issues.

EXHIBIT A - SCOPE OF WORK

EXHIBIT B - RATES AND FEE

EXHIBIT C - INSURANCE ACORD

EXHIBIT D - PAYMENT AND PERFORMANCE BOND

EXHIBIT E - PREVAILING WAGE RATES

EXHIBIT F - WORKFORCE REQUIREMENTS TARGETED AREAS MAP

EXHIBIT G - WORKFORCE PLAN

EXHIBIT A – SCOPE OF WORK

A. Overview

The City and County of Denver Department of Transportation and Infrastructure is seeking general contractors to provide On-Call construction services as needed for construction work on municipal buildings. The City anticipates awarding multiple contracts to multiple general contractors. The Agreement for On-Call Construction Services (Agreement) will have a three-year term and will have a contract capacity of \$25,000,000. Projects will be initiated by issuing Work Orders under the Agreement.

Description of Services

To initiate a Work Order using the Agreement, the City will issue a proposal request describing the scope of work. The On-Call general contractor(s) will provide a bid for the work. The City reserves the right to request proposals from more than one On-Call general contractor. The City reserves the right to request the On-Call general contractors to bid the scope of work to multiple subcontractors within the same trade. On-Call general contractors will conduct bidding of work in accordance with City rules and regulations governing bidding and construction work, including the use of Denver Small Business Opportunity Division (DSBO) certified minority and women business enterprises (M/WBE).

This Contract contemplates performance of construction services by the Contractor on a variety of, as yet to be identified, City construction Projects on an "as needed" or "On-Call" basis. Work on any assigned Project may require completion within a short time frame or time sensitive nature and prompt turnaround of Projects will be required. As such the Contractor shall have all necessary resources available, on an asneeded basis, to complete each such Project when directed by the City during the Term of the Contract, in accordance with the terms and conditions of this Contract. The Contractor agrees to price all Work described in any Work Order Pricing Request issued hereunder, in accordance with the prices for covered items and terms and conditions contained herein and further agrees to and shall furnish all labor, tools, supplies, equipment, materials and everything necessary for and required to perform and complete all of the Work described in any Work Order issued by the City in accordance with the terms and conditions set forth herein.

It is anticipated that the On-Call General Contractor's scope of work may entail construction in any area, including, but not limited to:

- General Construction
- Construction Supervision
- Competitive Bidding
- Interiors and Tenant Finish
- Doors and Hardware
- Mechanical/HVAC
- Electrical
- Pre-con Services
- Independent Cost Estimating (ICE)
 - ICE should have the skills and background required to prepare bottom-up, production-based estimates, and the ability to independently analyze the labor, equipment, production rates, and schedule required to construct the project. The ICE is expected to know the local market and maintain a relationship with Subcontractors, certified firms (SMWDBE's), and other Subject Matter Experts to assist the ICE (if necessary) in validation of trade specific pricing and estimates.
- Data and Telecommunications
- Steel Fabrication and Erection

- Carpentry Masonry
- Bridge Construction
- Structural damage assessment, repair and renovation
- New building, ground-up construction
- General Interior Renovation
- Sidewalks and paving
- Energy Efficient Construction
- Roofing and Waterproofing
- Asphalt/Concrete Work
- Fire Alarm/Fire Protection
- Pre-fabricated structures (restrooms, pump houses, etc.)
- Landscape and Irrigation
- Landscape Maintenance
- Crane services
- Playground work
- ROW work
- Permitting
- Earthwork and Hauling
- Signage
- Traffic Control
- Security/Telecommunications/AV
- Plumbing Drywall and Painting
- Concrete Demolition
- Miscellaneous Metals
- Project Management
- Program Management
- Staff Augmentation
- Abatement, protection, and environmental mitigation

Work under the Agreement will be performed within facilities operated by, but not limited to, the following City Agencies:

- Denver Parks and Recreation
- Denver Arts and Venues
- Denver Public Libraries
- Denver Police Department
- Denver Fire Department
- Denver Sheriff Department
- Denver Department of General Services
- Denver Zoo
- Denver Department of Transportation and Infrastructure
- Department of Housing Stability (HOST)
- Climate Action, Sustainability & Resiliency (CASR)
- Denver Real Estate/Department of Finance

It is anticipated that the On-Call general contractor's scope of work may also entail construction in any area, including:

- CSI Division 03 Concrete
- CSI Division 04 Masonry
- CSI Division 05 Metals
- CSI Division 06 Wood, Plastics, and Composites
- CSI Division 07 Thermal and Moisture Protection
- CSI Division 08 Openings
- CSI Division 09 Finishes
- CSI Division 10 Specialties
- CSI Division 11 Equipment
- CSI Division 12 Furnishings
- CSI Division 13 Special Construction
- CSI Division 14 Conveying Equipment
- CSI Division 21 Fire Suppression
- CSI Division 22 Plumbing
- CSI Division 23 HVAC
- CSI Division 25 Integrated Automation
- CSI Division 26 Electrical
- CSI Division 27 Communications
- CSI Division 28 Electronic Safety and Security
- CSI Division 31 Earthwork
- CSI Division 32 Exterior Improvements
- CSI Division 33 Utilities

Below is a list of typical construction projects, for reference purposes, completed using recent On-Call Construction Services Agreements. The list provides examples of the various types of projects for which the City might request bid proposals.

- Inspiration Point Park Playground
- Montbello Central Park
- 48th Avenue Shelter 4600 E 48th Ave
- DFD Stations 12, 16, 22 & 25 Renovations
- Environmental Learning For Kids (ELK)
- 2020 OMPD Relocation
- Sloan's Lake Playground & Tennis Court Replacement
- Gary and Gonzales Library Cooling
- Roof Projects Group A
- Sonny Lawson Park Restrooms
- Hiawatha Rec Center Bathroom Renovation
- Tooley Hall Renovation
- Urban Farm Renovations
- Courtroom 476
- 2601 West 7th Avenue Roof and Site
- Red Rocks Road Drainage & Ped Bridge
- CCB Marshals Office
- DHS Welcome Center
- Gary and Gonzales Library Cooling
- Arapahoe Studio Renovation
- Park Maintenance Facilities Rosedale

DocuSign Envelope ID: 6D08041F-2595-4CAD-AA1B-949C26AEFA37

EXHIBIT B - RATES AND FEE



Attachment 2—Hourly Rates

Classification	Hourly Rate
General Contractor Project Manager	\$80
General Contractor Superintendent	\$85
On-site General Contractor Supervisor	\$85
Estimating/Pricing Services	\$75
Clerical Services	\$65
Financial/Accounting Services	\$70
Construction Management Services	\$135
Construction Manager	\$135
Project Manager	\$135
Project Engineer	\$95
Field Engineer	\$85
Safety / HSE Manager	\$80
Senior Project Manager	\$100



DocuSign Envelope ID: 6D08041F-2595-4CAD-AA1B-949C26AEFA37

EXHIBIT C - INSURANCE ACORD



CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY) 4/21/2023

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER		CONTACT NAME: IMA Denver Team				
IMA, Inc Colorado Division 1705 17th Street, Suite 100		PHONE (A/C, No, Ext): 303-534-4567	FAX (A/C, No):			
Denver CO 80202		E-MAIL ADDRESS: DenAccountTechs@imacorp.com				
		INSURER(S) AFFORDING COVERAGE	<u> </u>	NAIC#		
		INSURER A: *Westfield Insurance Company		24112		
NSURED	KRISCON	INSURER B: The Hanover Casualty Company		41602		
Krische Construction Inc. Krische Construction Inc.		INSURER C: *Pinnacol Assurance		41190		
605 Weaver Park Road		INSURER D:				
Longmont CO 80501		INSURER E :				
		INSURER F:				

COVERAGES CERTIFICATE NUMBER: 760862062 **REVISION NUMBER:**

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

	TOUSIONS AND CONDITIONS OF SUCH						
INSR LTR	TYPE OF INSURANCE	ADDL SUBR INSD WVD		POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMIT	s
Α	X COMMERCIAL GENERAL LIABILITY		CMM6404291	7/1/2022	7/1/2023	EACH OCCURRENCE	\$ 1,000,000
	CLAIMS-MADE X OCCUR					DAMAGE TO RENTED PREMISES (Ea occurrence)	\$ 500,000
	X PD DED:\$2,500					MED EXP (Any one person)	\$ 10,000
	X XCU & Cont. Liab					PERSONAL & ADV INJURY	\$ 1,000,000
	GEN'L AGGREGATE LIMIT APPLIES PER:					GENERAL AGGREGATE	\$2,000,000
	POLICY X PRO- X LOC					PRODUCTS - COMP/OP AGG	\$2,000,000
	OTHER:						\$
Α	AUTOMOBILE LIABILITY		CMM6404291	7/1/2022	7/1/2023	COMBINED SINGLE LIMIT (Ea accident)	\$1,000,000
	X ANY AUTO					BODILY INJURY (Per person)	\$
	OWNED SCHEDULED AUTOS ONLY					BODILY INJURY (Per accident)	\$
	X HIRED X NON-OWNED AUTOS ONLY					PROPERTY DAMAGE (Per accident)	\$
							\$
Α	X UMBRELLA LIAB X OCCUR		CMM6404291	7/1/2022	7/1/2023	EACH OCCURRENCE	\$ 9,000,000
	EXCESS LIAB CLAIMS-MADE					AGGREGATE	\$ 9,000,000
	DED X RETENTION \$ 0						\$
С	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY		4058925	7/1/2022	7/1/2023	X PER OTH- STATUTE ER	
	ANYPROPRIETOR/PARTNER/EXECUTIVE N	N/A				E.L. EACH ACCIDENT	\$1,000,000
	(Mandatory in NH)	, 6				E.L. DISEASE - EA EMPLOYEE	\$ 1,000,000
	If yes, describe under DESCRIPTION OF OPERATIONS below					E.L. DISEASE - POLICY LIMIT	\$1,000,000
В	Leased & Rented Equipment		IH4J04897100	7/1/2022	7/1/2023	Limit Any One Item Limit Deductible	\$250,000 \$250,000 \$1,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

Builders Risk Coverage: Policy #IH4H99950000 Effective Date: 03/07/2022-07/01/2023 Insurer: The Hanover Insurance Company

\$1,000 Deductible

17,300,000 Any One Location (Frame/JM) Limit

\$20,000,000 Any One Location (Non-Combustible/Masonry) Limit

\$5,000,000 Any One Location (Site Work/Infrastructure) Limit \$500,000 Transit Limit; \$1,000,000 Temporary Location Limit \$2,500,000 Flood/Earthquake Sub-Limits; \$25,000 Deductible

See Attached...

CFRI	rific.	ΔTF	HOL	DER	

City of Denver Department of Transportation & Infrastructure 201 West Colfax Ave. Dept 1110

Denver CO 80202

CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

1	577
TO (1	- 1
* K	1+
Bruda	MOM

AGENCY CUSTOMER ID: KRISCON

LOC #:

ACORD [®]	ADDITIONAL REM	ARKS SCHEDULE	Page _ 1 _ of _ 1
AGENCY IMA, Inc Colorado Division		NAMED INSURED Krische Construction Inc. Krische Construction Inc.	
POLICY NUMBER		605 Weaver Park Road Longmont CO 80501	
CARRIER	NAIC CODE		

EFFECTIVE DATE: ADDITIONAL REMARKS THIS ADDITIONAL REMARKS FORM IS A SCHEDULE TO ACORD FORM, FORM TITLE: CERTIFICATE OF LIABILITY INSURANCE 25 FORM NUMBER: __ Professional & Pollution Liability Coverage: Policy #PEC004758406 Effective Dates: 07/01/22-07/01/23 Insurer: Indian Harbor Insurance Company \$1,000,000 Per Occurrence; \$2,000,000 Aggregate Claims-Made; Retro Date: 5/19/2016; Professional Liability

ACORD 101 (2008/01)

D O' F I	ID. 0000044E 050E	4040 440 04	0000AFFA07
DocuSign Envelope	11) h1)UXU4 1F-2595	-4(.AI)-AAIB-94	90.26AFFA.37
Doodoign Envolope	1D. 0D000 111 E000	10/10/11/01	00-07 (-17 107

EXHIBIT D - PAYMENT AND PERFORMANCE BOND

CITY AND COUNTY OF DENVER DEPARTMENT OF TRANSPORTATION AND INFRASTRUCTURE

PERFORMANCE AND PAYMENT BOND

KNOW	ALL	MEN	BY	THESE	PRESENTS	S, that	we,	the	undersigned
Krische Con	struction, Ir	nc., 605 Wea	ver Park Ro	oad, Longmor	nt, CO 80501				
a corporat	ion organiz	ed and exis	ting under	and by virt	ue of the laws of	of the State of		Colorado	,
hereafter Hartford Fi	re Insurance	referred e Company, (,	to rd Plaza, Hart	as tford, CT 06155-0	the 0001	"Con	tractor",	and
,	ion organia	od and avia	tina unda	and have winter	ua of the laws s	fthe State of		Conne	ecticut
					ue of the laws or rado, as Surety,				the CITY AND
									s the "City", in
•						. , ,	, ,		y of the United
									and our heirs,
executors,	administra	itors, succes	sors and a	issigns, join	tly and severall	y, firmly by th	ese pres	ents;	

THE CONDITION OF THE FOREGOING OBLIGATION IS SUCH THAT:

WHEREAS, the above bounden Contractor has entered into a written contract with the aforesaid City for furnishing all labor and tools, supplies, equipment, superintendence, materials and everything necessary for and required to do, perform and complete the construction of CONTRACT NO. 202367922 2023 ON-CALL VERTICAL CONSTRUCTION (LARGE) SERVICES, Denver, Colorado, and has bound itself to complete the project within the time or times specified or pay liquidated damages, all as designated, defined and described in the said Contract and Conditions thereof, and in accordance with the Plans and Technical Specifications therefore, a copy of said Contract being made a part hereof;

NOW, THEREFORE, if the said Contractor shall and will, in all particulars well and truly and faithfully observe, perform and abide by each and every Covenant, Condition and part of said Contract, and the Conditions, Technical Specifications, Plans, and other Contract Documents thereto attached, or by reference made a part thereof and any alterations in and additions thereto, according to the true intent and meaning in such case, then this obligation shall be and become null and void; otherwise, it shall remain in full force and effect;

PROVIDED FURTHER, that if the said Contractor shall satisfy all claims and demands incurred by the Contractor in the performance of said Contract, and shall fully indemnify and save harmless the City from all damages, claims, demands, expense and charge of every kind (including claims of patent infringement) arising from any act, omission, or neglect of said Contractor, its agents, or employees with relation to said work; and shall fully reimburse and repay to the City all costs, damages, and expenses which it may incur in making good any default based upon the failure of the Contractor to fulfill its obligation to furnish maintenance, repairs or replacements for the full guarantee period provided in the Contract Documents, then this obligation shall be null and void; otherwise it shall remain in full force and effect;

PROVIDED FURTHER, that if said Contractor shall at all times promptly make payments of all amounts lawfully due to all persons supplying or furnishing it or its subcontractors with labor and materials, rental machinery, tools or equipment used or performed in the prosecution of work provided for in the above Contract and that if the Contractor will indemnify and save harmless the City for the extent of any and all payments in connection with the carrying out of such Contract, then this obligation shall be null and void; otherwise it shall remain in full force and effect;

PROVIDED FURTHER, that if the said Contractor fails to duly pay for any labor, materials, team hire, sustenance, provisions, provender, gasoline, lubricating oils, fuel oils, grease, coal, or any other supplies or materials used or consumed by said Contractor or its subcontractors in performance of the work contracted to be done, or fails to pay any person who supplies rental machinery, tools or equipment, all amounts due as the result of the use of such machinery, tools or equipment in the prosecution of the work, the Surety will pay the same in any amount not exceeding the amount of this obligation, together with interest as provided by law;

PROVIDED FURTHER, that the said Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or addition to the terms of the Contract, or to contracts with others in connection with this project, or the work to be performed thereunder, or the Technical Specifications and Plans accompanying the same, shall in any way affect its obligation on this bond and it does hereby waive notice of any change, extension of time, alteration or addition to the terms of the Contract, or contracts, or to the work, or to the Technical Specifications and Plans.

IN WITNESS WHEREOF, said Contractor and said Surety have executed these presents as of this

Sccretary Krista Toepfer

Attest:

Krische Construction, Inc.

Contractor

President V. Mark Pilkington

Hartford Fire Insurance Company

Surety

Attorney-In-Fact Brandi Tetley

(Accompany this bond with Attorney-in-Fact's authority from the Surety to execute bond, certified to include the date of the bond).

APPROVED AS TO FORM:

Attorney for the City and County of Denver

Assistant City Attorney

APPROVED FOR THE CITY AND COUNTY

By:

OF DEN

Bv:

EXEC. DIR. OF DEPARTMENT OF TRANSPORTATION AND INFRASTRUCTURE

4

POWER OF ATTORNEY

Direct Inquiries/Claims to: THE HARTFORD **BOND, T-11 One Hartford Plaza** Hartford, Connecticut 06155 Bond Claims@thehartford.com call: 888-266-3488 or fax: 860-757-5835

KNOW ALL PERSONS BY THESE PRESENTS THAT:

Agency Code: 34-340140
X Hartford Fire Insurance Company, a corporation duly organized under the laws of the State of Connecticut
Hartford Casualty Insurance Company, a corporation duly organized under the laws of the State of Indiana
X Hartford Accident and Indemnity Company, a corporation duly organized under the laws of the State of Connecticut
Hartford Underwriters Insurance Company, a corporation duly organized under the laws of the State of Connecticut
Twin City Fire Insurance Company, a corporation duly organized under the laws of the State of Indiana
Hartford Insurance Company of Illinois, a corporation duly organized under the laws of the State of Illinois
Hartford Insurance Company of the Midwest, a corporation duly organized under the laws of the State of Indiana
Hartford Insurance Company of the Southeast, a corporation duly organized under the laws of the State of Florida
aving their home office in Hartford, Connecticut, (hereinafter collectively referred to as the "Companies") do hereby make, constitute and appoint,

Agency Name: IMA INC

ha up to the amount of Unlimited :

Jennifer L. Clampert, Amy Coonts, David Dondlinger, Michael Lischer Jr., Ashlea McCaughey, Nicole L. McCollam, Lindsey Minutillo, Brandi J. Tetley, Danielle Waring of DENVER, Colorado

their true and lawful Attorney(s)-in-Fact, each in their separate capacity if more than one is named above, to sign its name as surety(ies) only as delineated above by A, and to execute, seal and acknowledge any and all bonds, undertakings, contracts and other written instruments in the nature thereof, on behalf of the Companies in their business of guaranteeing the fidelity of persons, guaranteeing the performance of contracts and executing or guaranteeing bonds and undertakings required or permitted in any actions or proceedings allowed by law.

In Witness Whereof, and as authorized by a Resolution of the Board of Directors of the Companies on May 23, 2016 the Companies have caused these presents to be signed by its Assistant Vice President and its corporate seals to be hereto affixed, duly attested by its Assistant Secretary. Further, pursuant to Resolution of the Board of Directors of the Companies, the Companies hereby unambiguously affirm that they are and will be bound by any mechanically applied signatures applied to this Power of Attorney.

















Shelby Wiggins, Assistant Secretary

Joelle L. LaPierre, Assistant Vice President

STATE OF FLORIDA

COUNTY OF SEMINOLE

ss. Lake Mary

On this 20th day of May, 2021, before me personally came Joelle LaPierre, to me known, who being by me duly sworn, did depose and say; that (s)he resides in Seminole County, State of Florida, that (s)he is the Assistant Vice President of the Companies, the corporations described in and which executed the above instrument; that (s)he knows the seals of the said corporations; that the seals affixed to the said instrument are such corporate seals; that they were so affixed by authority of the Boards of Directors of said corporations and that (s)he signed his/her name thereto by like authority.



Jessica Ciccone My Commission HH 122280 Expires June 20, 2025

I, the undersigned, Assistant Vice President of the Companies, DO HEREBY CERTIFY that the above and foregoing is a true and correct copy of the Power of Attorney executed by said Companies, which is still in full force effective as of

Signed and sealed in Lake Mary, Florida.



















PERFORMANCE AND PAYMENT BOND SURETY AUTHORIZATION

FAX NUMBER:

720-913-3183

TELEPHONE NUMBER:

720-913-3267

Assistant City Attorney 201 West Colfax Ave. Dept. 1207 Denver, CO 80202

RE:

Krische Construction, Inc

Contract No: 202367922

Project Name: 2023 On-Call Vertical Construction (Large) Services Contract Amount: Three Million Dollars and No/100 (\$3,000,000.00)

Performance and Payment Bond Number: 34BCSJA2022

Dear Assistant City Attorney,

The Performance and Payment Bonds covering the above captioned project were executed by this agency, through Hartford Fire Insurance Company, on April 26, 2023.

We hereby authorize the City and County of Denver, Department of Public Works, to date all bonds and powers of attorney to coincide with the date of the contract.

If you should have any additional questions or concerns, please don't hesitate to give me a call at 303-534-4567.

Thank you

Sincerely,

Brandi J. Tetley

Surety Account Manager

DocuSign Envelope ID: 6D08041F-2595-4CAD-AA1B-949C26AEFA37

EXHIBIT E - PREVAILING WAGE RATES



TO: All Users of the City and County of Denver Prevailing Wage Schedules

FROM: Alex Marvin, Classification and Compensation Analyst Staff

DATE: January 20, 2023

SUBJECT: Latest Change to Prevailing Wage Schedules

The effective date for this publication will be **Friday**, **January 13**, **2023**, and applies to the City and County of Denver for **BUILDING CONSTRUCTION PROJECTS** (does not include residential construction consisting of single family homes and apartments up to and including 4 stories) in accordance with the Denver Revised Municipal Code, Section 20-76(c).

General Wage Decision No. CO20230020 Superseded General Decision No. CO20220020 Modification No. 1 Publication Date: 1/13/2023 (7 pages)

Unless otherwise specified in this document, apprentices shall be permitted only if they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of Labor (DOL). The employer and the individual apprentice must be registered in a program which has received prior approval by the DOL. Any employer who employs an apprentice and is found to be in violation of this provision shall be required to pay said apprentice the full journeyman scale.

Attachments as listed above.

*Career Service Board approved to adjust all Davis Bacon classifications under \$17.29 to comply with the city's minimum wage. The effective date is January 1, 2023.

"General Decision Number: CO20230020 01/13/2023

Superseded General Decision Number: CO20220020

State: Colorado

Construction Type: Building

County: Denver County in Colorado.

BUILDING CONSTRUCTION PROJECTS (does not include single family

homes or apartments up to and including 4 stories).

Note: Contracts subject to the Davis-Bacon Act are generally

required to pay at least the applicable minimum wage rate required under Executive Order 14026 or Executive Order 13658.

Please note that these Executive Orders apply to covered contracts entered into by the federal government that are subject to the Davis-Bacon Act itself, but do not apply to contracts subject only to the Davis-Bacon Related Acts, including those set forth at 29 CFR 5.1(a)(2)-(60).

```
determination, if it is
                              | higher) for all hours
                                 spent performing on the
                                 contract in 2023.
| If the contract was awarded on | . Executive Order 13658
or between January 1, 2015 and generally applies to the
|January 29, 2022, and the | contract.
|contract is not renewed or |. The contractor must pay
|extended on or after January | covered workers at least
|30, 2022:
                                 $12.15 per hour (or the
                                 applicable wage rate
listed
                              | on this wage
determination,
                              | if it is higher) for all
                                 hours spent performing on
                               that contract in 2023.
```

The applicable Executive Order minimum wage rate will be adjusted annually. If this contract is covered by one of the

Executive Orders and a classification considered necessary for

performance of work on the contract does not appear on this wage determination, the contractor must still submit a conformance request.

Additional information on contractor requirements and worker

protections under the Executive Orders is available at http://www.dol.gov/whd/govcontracts.

Modification Number Publication Date

0 01/06/2023 1 01/13/2023

ASBE0028-002 03/01/2022

	Rates	Fringes
ASBESTOS WORKER/HEAT & FROST INSULATOR - MECHANICAL (Duct, Pipe & Mechanical System Insulation)	\$ 32.98	15.47
 CARP0055-002 05/01/2022		
	Rates	Fringes
CARPENTER (Drywall Hanging Only)		12.17
 CARP1607-001 06/01/2022		
	Rates	Fringes
MILLWRIGHT		15.73
 ELEC0068-012 06/01/2022		
	Rates	Fringes
ELECTRICIAN (Includes Low Voltage Wiring)	\$ 41.30	17.87

^{*} ELEV0025-001 01/01/2023

	Rates	Fringes
ELEVATOR MECHANIC	.\$ 51.94	37.335
a.Vacation: 6%/under 5 years befor all hours worked. 8%/over 5 ye hourly rate for all hours worked. b. PAID HOLIDAYS: New Year's I Independence Day; Labor Day; Veterans' Day; Friday after Thanksgiving Day; and Chi	ears based on re Day; Memorial Da Thanksgiving Da	gular Y;
 ENGI0009-017 05/01/2021		
	Rates	Fringes
POWER EQUIPMENT OPERATOR (Crane) 141 tons and over 50 tons and under 51 to 90 tons 91 to 140 tons	.\$ 31.70 .\$ 31.97	12.35 12.35 12.35 12.35
IRON0024-009 12/01/2022		
11(01(0021 003 12, 01, 2022	Rates	Fringes
IRONWORKER, ORNAMENTAL	.\$ 31.00	24.59
IRON0024-010 12/01/2022		
	Rates	Fringes
IRONWORKER, STRUCTURAL	.\$ 31.00	24.59

PAIN0079-006 08/01/2022		
	Rates	Fringes
PAINTER (Brush, Roller and		
Spray; Excludes Drywall		
Finishing/Taping)	\$ 25.11	10.95
PAIN0079-007 08/01/2022		
	Rates	Fringes
DDWINI DINIGHED (TABED	¢ 05 01	10.05
DRYWALL FINISHER/TAPER	\$ 25.81	10.95
PAIN0419-001 06/01/2022		
	D .	- ·
	Rates	Fringes
SOFT FLOOR LAYER (Vinyl and		
Carpet)	\$ 18.25	14.33
PAIN0930-002 06/01/2022		
TAIN0930 002 00/01/2022		
	Rates	Fringes
CLARIED	¢ 21 02	11.74
GLAZIER	> 31.92 	
PLUM0003-009 06/01/2022		
	Dala	
	Rates	Fringes
PLUMBER (Excludes HVAC Duct,		
Pipe and Unit Installation)	\$ 41.33	19.29
PLUM0208-008 06/01/2022		
1 10110200 000 00/01/2022		

Rates

Fringes

PIPEFITTER (Includes HVAC Pipe and Unit Installation; Excludes HVAC Duct		
Installation)	\$ 40.50	18.62
 * SFC00669-002 01/01/2023		
	Rates	Fringes
SPRINKLER FITTER (Fire Sprinklers)	\$ 41.46	26.40
 SHEE0009-004 07/01/2022		
	Rates	Fringes
SHEET METAL WORKER (Includes HVAC Duct Installation; Excludes HVAC Pipe and Unit Installation)	\$ 37.17	20.05
* SUCO2013-006 07/31/2015		
	Rates	Fringes
BRICKLAYER	\$ 21.96	0.00
CARPENTER (Acoustical Ceiling Installation Only)	\$ 22.40	4.85
CARPENTER (Metal Stud Installation Only)	\$ 17.68	0.00
CARPENTER, Excludes Acoustical Ceiling Installation, Drywall Hanging, and Metal Stud		
Installation	\$ 21.09	6.31
CEMENT MASON/CONCRETE FINISHER.	\$ 20.09	7.03

LABORER: (Common or General\$	14.49 **	5.22
LABORER: 1	Mason Tender - Brick\$	15.99 **	0.00
	Mason Tender - crete\$	16.00 **	0.00
LABORER:	Pipelayer\$	16.96	3.68
OPERATOR: Backhoe/Exc	cavator/Trackhoe\$	20.78	5.78
	Bobcat/Skid Loader\$	19.10	3.89
OPERATOR:	Grader/Blade\$	21.50	0.00
ROOFER	\$	16.56	0.00
TRUCK DRIVE	ER: Dump Truck\$	17.34	0.00
	ER\$		0.00

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.

Waterproofer

Office of Human Resources Supplemental Rates (Specific to the Denver projects) Revision Date: 01-01-2023

Classification Base Fringe \$21.45 Boilermaker \$30.97 Iron Worker, Reinforcing \$18.49 \$3.87 Laborer: Concrete Saw \$17.29 Paper Hanger \$20.15 \$6.91 Plasterer \$24.60 \$12.11 Plaster Tender \$17.29 Power Equipment Operator \$23.67 Concrete Mixer - Less than 1 yd \$10.67 Concrete Mixer - 1 yd and over \$23.82 \$10.68 \$23.97 Drillers \$10.70 Loader - up to and incl 6 cu yd \$23.67 \$10.67 Loaders - over 6 cu yd \$23.82 \$10.68 Mechanic \$18.48 Motor Grader \$23.97 \$10.70 \$22.97 Oilers \$10.70 Roller \$23.67 \$10.67 Truck Driver Flatbed \$19.14 \$10.07

Go to www.denvergov.org/Auditor to view the Prevailing Wage Clarification Document for a list of complete classifications used.

Semi

\$19.48

\$17.29

\$10.11

\$0.00



TO: All Users of the City and County of Denver Prevailing Wage Schedules

FROM: Alex Marvin, Classification and Compensation Analyst Senior

DATE: January 20, 2023

SUBJECT: Latest Change to Prevailing Wage Schedules

The effective date for this publication will be **Friday**, **January 6**, **2023**, and applies to the City and County of Denver for **HEAVY CONSTRUCTION PROJECTS** in accordance with the Denver Revised Municipal Code, Section 20-76(c).

General Wage Decision No. CO20230002 Superseded General Decision No. CO20220002 Modification No. 0 Publication Date: 1/06/2023 (6 pages)

Unless otherwise specified in this document, apprentices shall be permitted only if they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of Labor (DOL). The employer and the individual apprentice must be registered in a program which has received prior approval by the DOL. Any employer who employs an apprentice and is found to be in violation of this provision shall be required to pay said apprentice the full journeyman scale.

Attachments as listed above.

*Career Service Board approved to adjust all Davis Bacon classifications under \$17.29 to comply with the city's minimum wage. The effective date is January 1, 2023. See page 8 for reference.

"General Decision Number: CO20230002 01/06/2023

Superseded General Decision Number: CO20220002

State: Colorado

Construction Type: Heavy

Counties: Adams, Arapahoe, Boulder, Broomfield, Denver, Douglas, El Paso, Jefferson, Larimer, Mesa, Pueblo and Weld Counties in Colorado.

HEAVY CONSTRUCTION PROJECTS

Note: Contracts subject to the Davis-Bacon Act are generally required to pay at least the applicable minimum wage rate required under Executive Order 14026 or Executive Order 13658. Please note that these Executive Orders apply to covered contracts entered into by the federal government that are subject to the Davis-Bacon Act itself, but do not apply to contracts subject only to the Davis-Bacon Related Acts, including those set forth at 29 CFR 5.1(a)(2)-(60).

|. Executive Order 14026 |If the contract is entered |into on or after January 30, generally applies to the |2022, or the contract is contract. |renewed or extended (e.g., an |. The contractor must pay |option is exercised) on or all covered workers at |after January 30, 2022: least \$16.20 per hour (or the applicable wage rate listed on this wage determination, if it is higher) for all hours spent performing on the contract in 2023. | If the contract was awarded on | . Executive Order 13658 or between January 1, 2015 and generally applies to the |January 29, 2022, and the contract. |contract is not renewed or |. The contractor must pay all| |extended on or after January covered workers at least \$12.15 per hour (or the 30, 2022: applicable wage rate listed| on this wage determination, | | if it is higher) for all hours spent performing on that contract in 2023.

The applicable Executive Order minimum wage rate will be

adjusted annually. If this contract is covered by one of the Executive Orders and a classification considered necessary for performance of work on the contract does not appear on this wage determination, the contractor must still submit a conformance request.

Additional information on contractor requirements and worker protections under the Executive Orders is available at http://www.dol.gov/whd/govcontracts.

Modification Number Publication Date

01/06/2023

ASBE0028-001 03/01/2022

Rates Fringes

Asbestos Workers/Insulator (Includes application of all insulating materials, protective coverings, coatings and finishings to all types of mechanical

systems).....\$ 32.98

_____ BRC00007-004 01/01/2022

ADAMS, ARAPAHOE, BOULDER, BROOMFIELD, DENVER, DOUGLAS, JEFFERSON AND WELD COUNTIES

Rates Fringes BRICKLAYER....\$ 33.10 BRC00007-006 05/01/2022

EL PASO AND PUEBLO COUNTIES

Rates Fringes BRICKLAYER.....\$ 30.17 12.92

ELEC0012-004 09/01/2021

PUEBLO COUNTY

Rates Fringes

ELECTRICIAN Electrical contract over

\$1,000,000		13.00+3%
Electrical cont		13.00+3%
ELEC0068-001 06/	01/2022	
ADAMS, ARAPAHOE, BOULDER, BROOME JEFFERSON, LARIMER, AND		
	Rates	Fringes
ELECTRICIAN	\$ 41.30	17.87
ELEC0111-001 09/	01/2022	
	Rates	Fringes
Line Construct Groundman Line Equipment Operator Lineman and Welder	\$ 23.89 \$ 38.61	21.25%+7.35 21.25%+7.35 24.25%+7.35
ELEC0113-002 06/	01/2022	
EL PASO COUN	TY	
	Rates	Fringes
ELECTRICIAN	\$ 34.90	17.25
ELEC0969-002 06/	01/2019	
MESA COUNT	Y	
	Rates	Fringes
ELECTRICIAN	\$ 25.20	10.06
ENGI0009-001 05/	01/2021	
	Rates	Fringes
Power equipment op Blade: Finish	\$ 31.37 \$ 31.05 \$ 31.05 \$ 31.70 \$ 31.97 \$ 33.05 \$ 35.17	12.35 12.35 12.35 12.35 12.35 12.35 12.35

Mechanic\$ 31.20 Oiler\$ 30.29	12.35 12.35
Scraper: Single bowl under 40 cubic yards\$ 31.20 Scraper: Single bowl, including pups 40 cubic	12.35
yards and over and tandem bowls\$ 31.37	12.35
Trackhoe\$ 31.20	12.35
IRON0024-003 12/01/2021	
Rates	Fringes
IRONWORKER, STRUCTURAL\$ 31.00 Structural	24.59
LABO0086-001 05/01/2009	
Rates	Fringes
Laborers:	
Pipelayer\$ 18.68	6.78
PLUM0003-005 06/01/2022	
ADAMS, ARAPAHOE, BOULDER, BROOMFIELD, DENVER, JEFFERSON, LARIMER AND WELD COUNTIES	DOUGLAS,
	DOUGLAS, Fringes
JEFFERSON, LARIMER AND WELD COUNTIES	
JEFFERSON, LARIMER AND WELD COUNTIES Rates	Fringes
JEFFERSON, LARIMER AND WELD COUNTIES Rates PLUMBER\$ 46.58	Fringes
JEFFERSON, LARIMER AND WELD COUNTIES Rates PLUMBER\$ 46.58 PLUM0058-002 07/01/2022	Fringes
JEFFERSON, LARIMER AND WELD COUNTIES Rates PLUMBER\$ 46.58 PLUM0058-002 07/01/2022 EL PASO COUNTY	Fringes 19.29
PLUMBER\$ 46.58 PLUMO58-002 07/01/2022 EL PASO COUNTY Rates	Fringes 19.29 Fringes
PLUMBER\$ 46.58 PLUMO058-002 07/01/2022 EL PASO COUNTY Rates Plumbers and Pipefitters\$ 42.20	Fringes 19.29 Fringes
PLUMBER\$ 46.58 PLUMO058-002 07/01/2022 EL PASO COUNTY Rates Plumbers and Pipefitters\$ 42.20 PLUM0058-008 07/01/2022	Fringes 19.29 Fringes
PLUMBER\$ 46.58 PLUMO058-002 07/01/2022 EL PASO COUNTY Rates Plumbers and Pipefitters\$ 42.20 PLUM0058-008 07/01/2022 PUEBLO COUNTY	Fringes 19.29 Fringes 16.69

MESA COUNTY

	Rates	Fringes
Plumbers and Pipefitters	\$ 36.47	14.82
PLUM0208-004	06/02/2022	
ADAMS, ARAPAHOE, BOULDER, BROULDER,		
	Rates	Fringes
PIPEFITTER	\$ 42.65	16.97
SHEE0009-002	07/01/2022	
	Rates	Fringes
Sheet metal worker	\$ 37.17	20.05
TEAM0455-002	07/01/2022	
	Rates	Fringes
Truck dr Pickup Tandem/Semi and Water	\$ 24.71	4.67 4.67
SUC02001-006	5 12/20/2001	
	Rates	Fringes
BOILERMAKER	\$ 17.	60
Carpent Form Building and Setting All Other Work	g\$ 16.97	2.74 3.37
Cement Mason/Concrete Finisher	17.31	2.85
IRONWORKER, REINFORCING	\$ 18.83	3.90
Labore Common	\$ 11.22 ** \$ 8.91 ** \$ 12.56 **	2.92 3.80 3.21
Painte Brush, Roller & Spray		3.26

Power equipment op	erators:	
Backhoe	\$ 16.36	2.48
Front End Loader	\$ 17.24	3.23
Skid Loader	\$ 15.37 **	4.41

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.

Office of Human Resources Supplemental Rates (Specific to the Denver Projects) (Supp #74, Revised: 01-01-2023)

Classification		Base	Fringe
Ironworker	Ornamental	\$24.80	\$10.03
Laborer	Group 1	\$18.18	\$8.27
	Group 2	\$21.59	\$8.61
Laborer (Common)		\$17.29	\$2.92
Laborer (Flagger)		\$17.29	\$3.80
Laborer (Landscape)		\$17.29	\$3.21
Laborer (Janitor)	Janitor/Yardmen	\$17.68	\$8.22
Laborer (Asbestos)	Removal of Asbestos	\$21.03	\$8.55
Laborer (Tunnel)	Group 1	\$18.53	\$8.30
	Group 2	\$18.63	\$8.31
	Group 3	\$19.73	\$8.42
	Group 4	\$21.59	\$8.61
	Group 5	\$19.68	\$8.42
Line Construction	Lineman, Gas Fitter/Welder	\$36.88	\$9.55
	Line Eq Operator/Line Truck		
	Crew	\$25.74	\$8.09
Millwright		\$28.00	\$10.00
Power Equipment Operator	Group 1	\$22.97	\$10.60
	Group 2	\$23.32	\$10.63
	Group 3	\$23.67	\$10.67
	Group 4	\$23.82	\$10.68
	Group 5	\$23.97	\$10.70
	Group 6	\$24.12	\$10.71
	Group 7	\$24.88	\$10.79
Power Equipment Operator (Tunnels above and			
below ground, shafts and raises):	Group 1	\$25.12	\$10.81
	Group 2	\$25.47	\$10.85
	Group 3	\$25.57	\$10.86
	Group 4	\$25.82	\$10.88
	Group 5	\$25.97	\$10.90
	Group 6	\$26.12	\$10.91
	Group 7	\$26.37	\$10.94
Truck Driver	Group 1	\$18.42	\$10.00
	Group 2	\$19.14	\$10.07
	Group 3	\$19.48	\$10.11
	Group 4	\$20.01	\$10.16
	Group 5	\$20.66	\$10.23
	Group 6	\$21.46	\$10.31

Go to http://www.denvergov.org/Auditor to view the Prevailing Wage Clarification Document for a list of complete classifications used.



TO: All Users of the City and County of Denver Prevailing Wage Schedules

FROM: Alex Marvin, Classification and Compensation Analyst Staff

DATE: January 20, 2023

SUBJECT: Latest Change to Prevailing Wage Schedules

The effective date for this publication will be **Friday**, **January 6**, **2023**, and applies to the City and County of Denver for **HIGHWAY CONSTRUCTION PROJECTS** in accordance with the Denver Revised Municipal Code, Section 20-76(c).

General Wage Decision No. CO20230009
Superseded General Decision No. CO20220009
Modification No. 0
Publication Date: 01/06/2023
(6 pages)

Unless otherwise specified in this document, apprentices shall be permitted only if they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with the U.S. Department of Labor (DOL). The employer and the individual apprentice must be registered in a program which has received prior approval by the DOL. Any employer who employs an apprentice and is found to be in violation of this provision shall be required to pay said apprentice the full journeyman scale.

Attachments as listed above.

*Career Service Board approved to adjust all Davis Bacon classifications under \$17.29 to comply with the city's minimum wage. The effective date is January 1, 2023. See page 7 for reference.

"General Decision Number: CO20230009 01/06/2023

Superseded General Decision Number: CO20220009

State: Colorado

Construction Type: Highway

Counties: Denver and Douglas Counties in Colorado.

HIGHWAY CONSTRUCTION PROJECTS

Note: Contracts subject to the Davis-Bacon Act are generally required to pay at least the applicable minimum wage rate required under Executive Order 14026 or Executive Order 13658. Please note that these Executive Orders apply to covered contracts entered into by the federal government that are subject to the Davis-Bacon Act itself, but do not apply to contracts subject only to the Davis-Bacon Related Acts, including those set forth at 29 CFR 5.1(a)(2)-(60).

|If the contract is entered |. Executive Order 14026 |into on or after January 30, | generally applies to the |2022, or the contract is | contract. |renewed or extended (e.g., an |. The contractor must pay option is exercised) on or | all covered workers at |after January 30, 2022: least \$16.20 per hour (or the applicable wage rate listed on this wage determination, if it is higher) for all hours spent performing on the contract in 2023. |If the contract was awarded on|. Executive Order 13658 |or between January 1, 2015 and | generally applies to the |January 29, 2022, and the | contract. |contract is not renewed or |. The contractor must pay all| |extended on or after January | covered workers at least |30, 2022: \$12.15 per hour (or the applicable wage rate listed| on this wage determination, if it is higher) for all hours spent performing on that contract in 2023.

The applicable Executive Order minimum wage rate will be adjusted annually. If this contract is covered by one of the Executive Orders and a classification considered necessary for performance of work on the contract does not appear on this

wage determination, the contractor must still submit a conformance request.

Additional information on contractor requirements and worker protections under the Executive Orders is available at http://www.dol.gov/whd/govcontracts.

Modification Number Publication Date 0 01/06/2023

CARP9901-008 11/01/2019

		Rates	Fringes	
CARPENTER	(Form Wor	k Only)\$ 26.5	0 10.32	
		·		

Rates Fringes

ELEC0068-016 03/01/2011

		_
TRAFFIC SIGNALIZATION:		
Traffic Signal Installation		
Zone 1	\$ 26.42	4.75%+8.68
Zone 2	\$ 29.42	4.75%+8.68

TRAFFIC SIGNAL INSTALLER ZONE DEFINITIONS

Zone 1 shall be a 35 mile radius, measured from the following addresses in each of the following cities:

Colorado Springs - Nevada & Bijou

Denver - Ellsworth Avenue & Broadway

Ft. Collins - Prospect & College

Grand Junction - 12th & North Avenue

Pueblo - I-25 & Highway 50

All work outside of these areas shall be paid Zone 2 rates.

ENGI0009-008 05/01/2021

	Rates	Fringes
POWER EQUIPMENT OPERATOR:		
(3)-Hydraulic Backhoe		
(Wheel Mounted, under $3/4$		
yds), Hydraulic Backhoe		
(Backhoe/Loader		
combination), Drill Rig		
Caisson (smaller than		
Watson 2500 and similar),		
Loader (up to and		

including 6 cu. yd.).....\$ 31.05

(3)-Loader (under 6 cu.		
yd.) Denver County\$ (3)-Motor Grader (blade-	31.05	12.35
rough) Douglas County\$ (4)-Crane (50 tons and	31.05	12.35
under), Scraper (single bowl, under 40 cu. yd)\$ (4)-Loader (over 6 cu. yd)	31.70	12.35
Denver County\$ (5)-Drill Rig Caisson (Watson 2500 similar or larger), Crane (51-90 tons), Scraper (40 cu.yd	31.20	12.35
and over),\$ (5)-Motor Grader (blade-finish)	31.37	12.35
Douglas County\$ (6)-Crane (91-140 tons)\$	33.05	12.35 12.35
SUCO2011-004 09/15/2011		
1	Rates	Fringes
CARPENTER (Excludes Form Work)\$	19 27	5.08
CARFENIER (EXCLUDES FOLM WOLK)	13.21	3.00
CEMENT MASON/CONCRETE FINISHER Denver\$ Douglas\$	20.18	5.75 3.00
CEMENT MASON/CONCRETE FINISHER Denver\$	20.18 18.75	5.75
CEMENT MASON/CONCRETE FINISHER Denver\$ Douglas\$ ELECTRICIAN (Excludes Traffic	20.18 18.75 35.13	5.75 3.00
CEMENT MASON/CONCRETE FINISHER Denver\$ Douglas\$ ELECTRICIAN (Excludes Traffic Signal Installation)\$ FENCE ERECTOR (Excludes	20.18 18.75 35.13	5.75 3.00 6.83
CEMENT MASON/CONCRETE FINISHER Denver\$ Douglas\$ ELECTRICIAN (Excludes Traffic Signal Installation)\$ FENCE ERECTOR (Excludes Link/Cyclone Fence Erection)\$ GUARDRAIL INSTALLER\$ HIGHWAY/PARKING LOT STRIPING:Painter	20.18 18.75 35.13 13.02 ** 12.89 **	5.75 3.00 6.83
CEMENT MASON/CONCRETE FINISHER Denver\$ Douglas\$ ELECTRICIAN (Excludes Traffic Signal Installation)\$ FENCE ERECTOR (Excludes Link/Cyclone Fence Erection)\$ GUARDRAIL INSTALLER\$ HIGHWAY/PARKING LOT	20.18 18.75 35.13 13.02 ** 12.89 **	5.75 3.00 6.83
CEMENT MASON/CONCRETE FINISHER Denver\$ Douglas\$ ELECTRICIAN (Excludes Traffic Signal Installation)\$ FENCE ERECTOR (Excludes Link/Cyclone Fence Erection)\$ GUARDRAIL INSTALLER\$ HIGHWAY/PARKING LOT STRIPING:Painter Denver\$ Douglas\$ IRONWORKER, REINFORCING (Excludes Guardrail	20.18 18.75 35.13 13.02 ** 12.89 **	5.75 3.00 6.83 3.20 3.20
CEMENT MASON/CONCRETE FINISHER Denver	20.18 18.75 35.13 13.02 ** 12.89 **	5.75 3.00 6.83 3.20 3.20
CEMENT MASON/CONCRETE FINISHER Denver\$ Douglas\$ ELECTRICIAN (Excludes Traffic Signal Installation)\$ FENCE ERECTOR (Excludes Link/Cyclone Fence Erection)\$ GUARDRAIL INSTALLER\$ HIGHWAY/PARKING LOT STRIPING:Painter Denver\$ Douglas\$ IRONWORKER, REINFORCING (Excludes Guardrail	20.18 18.75 35.13 13.02 ** 12.89 ** 12.62 ** 13.89 **	5.75 3.00 6.83 3.20 3.20

LABORER			
Asphalt Raker\$	16.29		4.25
Asphalt Shoveler\$			4.25
Asphalt Spreader\$			4.65
Common or General			
Denver\$	16.76		6.77
Douglas\$			4.25
Concrete Saw (Hand Held)\$			6.14
Landscape and Irrigation\$		**	3.16
Mason Tender-	12.20		3.10
Cement/Concrete			
Denver\$	16 06		4.04
			4.04
Douglas\$	16.29		4.25
Pipelayer	10 55	T T	0 41
Denver\$		^ ^	2.41
Douglas\$			2.18
Traffic Control (Flagger)\$	9.55	**	3.05
Traffic Control (Sets			
Up/Moves Barrels, Cones,			
Install Signs, Arrow			
Boards and Place			
Stationary Flags)(Excludes			
Flaggers)\$	12.43	**	3.22
PAINTER (Spray Only)\$	16.99		2.87
POWER EQUIPMENT OPERATOR:			
Asphalt Laydown			
Asphalt Laydown Denver\$			8.72
Asphalt Laydown			8.72 8.47
Asphalt Laydown Denver\$ Douglas\$ Asphalt Paver	23.67		
Asphalt Laydown Denver\$ Douglas\$ Asphalt Paver	23.67		
Asphalt Laydown Denver\$ Douglas\$	23.6724.97		8.47
Asphalt Laydown Denver\$ Douglas\$ Asphalt Paver Denver\$	23.6724.97		8.47 6.13
Asphalt Laydown Denver\$ Douglas\$ Asphalt Paver Denver\$ Douglas\$ Asphalt Roller	23.67 24.97 25.44		8.47 6.13
Asphalt Laydown Denver\$ Douglas\$ Asphalt Paver Denver\$ Douglas\$	23.67 24.97 25.44 23.13		8.47 6.13 3.50
Asphalt Laydown Denver\$ Douglas\$ Asphalt Paver Denver\$ Douglas\$ Asphalt Roller Denver\$ Douglas\$	23.67 24.97 25.44 23.13 23.63		8.47 6.13 3.50 7.55
Asphalt Laydown Denver\$ Douglas\$ Asphalt Paver Denver\$ Douglas\$ Asphalt Roller Denver\$ Douglas\$ Asphalt Roller	23.67 24.97 25.44 23.13 23.63		8.47 6.13 3.50 7.55 6.43
Asphalt Laydown Denver\$ Douglas\$ Asphalt Paver Denver\$ Douglas\$ Asphalt Roller Denver\$ Douglas\$ Asphalt Spreader.\$ Backhoe/Trackhoe	23.67 24.97 25.44 23.13 23.63 22.67		8.47 6.13 3.50 7.55 6.43 8.72
Asphalt Laydown Denver\$ Douglas\$ Asphalt Paver Denver\$ Douglas\$ Asphalt Roller Denver\$ Douglas\$ Asphalt Spreader\$ Backhoe/Trackhoe Douglas\$	23.67 24.97 25.44 23.13 23.63 22.67	**	8.47 6.13 3.50 7.55 6.43 8.72 6.00
Asphalt Laydown Denver\$ Douglas\$ Asphalt Paver Denver\$ Douglas\$ Asphalt Roller Denver\$ Douglas\$ Asphalt Spreader\$ Backhoe/Trackhoe Douglas\$ Bobcat/Skid Loader\$	23.67 24.97 25.44 23.13 23.63 22.67 23.82 15.37	**	8.47 6.13 3.50 7.55 6.43 8.72 6.00 4.28
Asphalt Laydown Denver	23.67 24.97 25.44 23.13 23.63 22.67 23.82 15.37	**	8.47 6.13 3.50 7.55 6.43 8.72 6.00
Asphalt Laydown Denver	23.67 24.97 25.44 23.13 23.63 22.67 23.82 15.37 22.67	**	8.47 6.13 3.50 7.55 6.43 8.72 6.00 4.28 8.72
Asphalt Laydown Denver\$ Douglas\$ Asphalt Paver Denver\$ Douglas\$ Asphalt Roller Denver\$ Douglas\$ Asphalt Spreader\$ Backhoe/Trackhoe Douglas\$ Bobcat/Skid Loader\$ Boom\$ Broom/Sweeper Denver\$	23.67 24.97 25.44 23.13 23.63 22.67 23.82 15.37 22.67	**	8.47 6.13 3.50 7.55 6.43 8.72 6.00 4.28 8.72
Asphalt Laydown Denver\$ Douglas\$ Asphalt Paver Denver\$ Douglas\$ Asphalt Roller Denver\$ Douglas\$ Asphalt Spreader\$ Backhoe/Trackhoe Douglas\$ Bobcat/Skid Loader\$ Boom\$ Broom/Sweeper Denver\$ Spouglas\$ Spreader\$ Sp	23.67 24.97 25.44 23.13 23.63 22.67 23.82 15.37 22.67	**	8.47 6.13 3.50 7.55 6.43 8.72 6.00 4.28 8.72 8.72 8.22
Asphalt Laydown Denver	23.67 24.97 25.44 23.13 23.63 22.67 23.82 15.37 22.67 22.47 22.96 26.90	**	8.47 6.13 3.50 7.55 6.43 8.72 6.00 4.28 8.72 8.72 8.72 8.72 5.59
Asphalt Laydown Denver	23.67 24.97 25.44 23.13 23.63 22.67 23.82 15.37 22.67 22.47 22.96 26.90	**	8.47 6.13 3.50 7.55 6.43 8.72 6.00 4.28 8.72 8.72 8.22
Asphalt Laydown Denver	23.67 24.97 25.44 23.13 23.63 22.67 23.82 15.37 22.67 22.47 22.96 26.90 21.60	**	8.47 6.13 3.50 7.55 6.43 8.72 6.00 4.28 8.72 8.72 8.72 5.59 5.21
Asphalt Laydown Denver\$ Douglas\$ Asphalt Paver Denver\$ Douglas\$ Asphalt Roller Denver\$ Douglas\$ Asphalt Spreader\$ Backhoe/Trackhoe Douglas\$ Bobcat/Skid Loader\$ Boom\$ Broom/Sweeper Denver\$ Douglas\$ Broom/Sweeper Denver\$ Sulldozer\$ Concrete Pump\$ Surill	23.67 24.97 25.44 23.13 23.63 22.67 23.82 15.37 22.67 22.47 22.96 26.90 21.60 20.48	**	8.47 6.13 3.50 7.55 6.43 8.72 6.00 4.28 8.72 8.72 8.72 8.22 5.59 5.21
Asphalt Laydown Denver	23.67 24.97 25.44 23.13 23.63 22.67 23.82 15.37 22.67 22.47 22.96 26.90 21.60 20.48 20.71		8.47 6.13 3.50 7.55 6.43 8.72 6.00 4.28 8.72 8.72 8.72 8.22 5.59 5.21 4.71 2.66
Asphalt Laydown Denver\$ Douglas\$ Asphalt Paver Denver\$ Douglas\$ Asphalt Roller Denver\$ Douglas\$ Asphalt Spreader\$ Backhoe/Trackhoe Douglas\$ Bobcat/Skid Loader\$ Boom\$ Broom/Sweeper Denver\$ Douglas\$ Broom/Sweeper Denver\$ Sulldozer\$ Concrete Pump\$ Surill	23.67 24.97 25.44 23.13 23.63 22.67 23.82 15.37 22.67 22.47 22.96 26.90 21.60 20.48 20.71		8.47 6.13 3.50 7.55 6.43 8.72 6.00 4.28 8.72 8.72 8.72 8.22 5.59 5.21

Denver\$ 22.67 Guardrail/Post Driver\$ 16.07 Loader (Front End)		8.72 4.41
Douglas\$ 21.67		8.22
Denver\$ 22.89 Douglas\$ 23.88		8.72 8.22
Oiler Denver\$ 23.73 Douglas\$ 24.90		8.41 7.67
Roller/Compactor (Dirt and Grade Compaction)		, . 0 ,
Denver\$ 20.30 Douglas\$ 22.78		5.51 4.86
Rotomill		4.418.38
Douglas\$ 29.99 Tractor\$ 13.13	1	1.40 2.95
TRAFFIC SIGNALIZATION: Groundsman		
Denver\$ 17.90		3.41
Douglas\$ 18.67		7.17
TRUCK DRIVER		
Distributor		
Denver\$ 17.81		5.82
Douglas\$ 16.98		5.27
Dump Truck		
Denver\$ 15.27	**	5.27
Douglas\$ 16.39		5.27
Lowboy Truck\$ 17.25		5.27
Mechanic\$ 26.48		3.50
Multi-Purpose Specialty &		
Hoisting Truck		0.45
Denver\$ 17.49		3.17
Douglas\$ 20.05		2.88
Pickup and Pilot Car	**	3.77
Denver\$ 14.24 Douglas\$ 16.43		3.68
Semi/Trailer Truck\$ 18.39		4.13
Truck Mounted Attenuator\$ 12.43		3.22
Water Truck		J • Z Z
Denver\$ 26.27		5.27
Douglas\$ 19.46		2.58


WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental.

Office of Human Resources Supplemental Rates (Specific to the Denver Projects) Revised 01/01/2023)

Classification		Base	Fringe
Guard Rail Installer		\$17.29	\$3.20
Highway Parking Lot Striping:			
Painter		\$17.29	\$3.21
Ironworker (Ornamental)		\$26.05	\$12.00
Laborer	Removal of Asbestos	\$21.03	\$8.55
Laborer (Landscape & Irrigation)		\$17.29	\$3.16
Laborer: Traffic Control (Flagger)		\$17.29	\$3.05
Laborer: Stationary Flags			
(excludes Flaggers)		\$17.29	\$3.22
Line Construction	Lineman, Gas Fitter/Welder	\$36.88	\$9.55
	Line Eq Operator/Line Truck Crew	\$25.74	\$8.09
Millwright		\$28.00	\$10.00
Pipefitter		\$30.45	\$12.85
Plumber		\$30.19	\$13.55
Power Equipment Operator			
(Tunnels Above and Below			
Ground, shafts and raises):	Group 1	\$25.12	\$10.81
	Group 2	\$25.47	\$10.85
	Group 3	\$25.57	\$10.86
	•		
	Group 4	\$25.82 \$25.97	\$10.88
	Group 5		\$10.90
	Group 6	\$26.12	\$10.91
Daniel Control	Group 7	\$26.37	\$10.94
Power Equipment Operator	Group 1	\$22.97	\$10.60
	Group 2	\$23.32	\$10.63
	Group 3	\$23.67	\$10.67
	Group 4	\$23.82	\$10.68
	Group 5	\$23.97	\$10.70
	Group 6	\$24.12	\$10.71
	Group 7	\$24.88	\$10.79
Truck Driver	Group 1	\$18.42	\$10.00
	Group 2	\$19.14	\$10.07
	Group 3	\$19.48	\$10.11
	Group 4	\$20.01	\$10.16
	Group 5	\$20.66	\$10.23
	Group 6	\$21.46	\$10.31
Truck Driver: Truck Mounted			
Attenuator		\$17.29	\$3.22

Go to http://www.denvergov.org/Auditor to view the Prevailing Wage Clarification Document for a list of complete classifications used.

DocuSign Envelope ID: 6D08041F-2595-4CAD-AA1B-949C26AEFA37
EXHIBIT F - WORKFORCE REQUIREMENTS TARGETED AREAS MAP



DocuSign Envelope ID: 6D08041F-2595-4CAD-AA1B-949C26AEFA37

EXHIBIT G - WORKFORCE PLAN

10 | WORKFORCE DEVELOPMENT

OVERVIEW & CONTRACTORS COMMITMENT

KCI recognizes the need to develop skills and careers in the construction industry. We believe that the Workforce Program being piloted by the city and supported by WORKNOW is an excellent opportunity to fill the large skill gap in the construction industry, as well as support the targeted areas outlined in the RFP.

Experience with Targeted Populations

KCI has previous success in serving veterans, TANF recipients, formerly incarcerated individuals, individuals experiencing housing instability, and individuals exiting the foster care system.

- We have an excellent relationship with Veterans Community Project. KCI constructed their Longmont Services Center, raised more than \$35,000 for them in our annual golf tournament in 2022, and participated in several volunteer days to support their mission.
- KCI employs and/or has employed numerous individuals that have overcome felony convictions.
- KCI is a strong supporter for people experiencing housing instability. We have sponsored fund raising events, built a supportive housing project (Micah Homes) pro-bono, and our leadership sit on various boards that support this population.
- We have several members of our company, including leadership, who are foster parents, provide foster care respite, and have directly supported individuals aging out of the foster care system.

Experience with Other Workforce & Apprenticeship Programs

Our company has organized and participated in a variety of other programs with workforce objectives, including, but not limited to:

- HUD Section 3
- Summer Apprenticeship with St Vrain Valley Schools
- Summer Apprenticeship with Boulder Valley School District
- Short-term and Long-term internships with University of Wyoming that have led to permanent positions
- · Job and skills training for incumbent workers that have led to promotions and pay increases

Several of these programs have included participation with our subcontractors as well.

APPRENTICESHIP OPPORTUNITIES

KCI will have apprenticeship opportunities for the following:

- **Construction Laborer** | This is usually an entry level position that offers an individual to make a good wage and develop skills for rapid promotion.
- **Carpenter** | This position can include carpentry for wood framing, interior carpentry, and concrete forming.
- Foreman | This is a supervisor position that oversees specific areas of a project.
- Assistant Superintendent | A manager position that directly supports the superintendent.
- **Superintendent** | Provides overall field leadership of a construction project.
- **Compliance Specialist** | Manages data and reporting for various project compliance requirements such as Davis Bacon wage reporting, M/WBE reporting, Section 3, and others.
- **Stormwater Inspector** | Inspects job site for stormwater compliance

Other apprenticeship opportunities will be developed to meet candidates' skills and interests.

Specific Actions

KCI will administer quarterly trainings to develop the following specific skills:

• Plan reading and understanding of specifications | Basic and advanced skills for interpreting construction plans and specifications.



- Schedule | Students will learn how to read, develop, and update construction schedules in MS Project and Excel.
- Communication and Leadership | Basics in effective communication, dispute resolution, and motivating others.
- Construction Technology | Development of skills in using MS Office, Bluebeam, Procore, and other common applications.
- Compliance Programs | Develop skills in administering state and federal construction compliance programs.
- Stormwater Compliance | Students will learn how to perform stormwater inspections and complete inspection reports compliant with local, state, and federal regulations.

Trainings will be held at our company headquarters, job sites, and online.

Soon after I began as an intern at KCI, I got hands-on experience working with the Project Coordinator on submittals for the Linden Street Rehabilitation project. This opportunity provided such a deeper experience than just learning in a classroom. To see the submittals come in, then to see the products on palettes at the jobsite, to be in the field to see the concrete being poured, you see the whole circle which is a valuable experience.

Since I work on different types of projects—civil, ground-up, etc.—I'm able to gain experience to help me focus my career make the best choice for what trade I really want to work in.



Brett Page | Former KCI Intern

Subcontractor Participation/Engagement

KCI will require our subcontractors to be active participants in our Workforce Plan. Specific actions with our subcontractors will include, but not be limited to:

- Subcontractors will be contractually required to provide a minimum of 1 training per year for tradespecific topics.
- KCI will actively connect job seekers with subcontractors to encourage and develop trade-specific job opportunities.
- KCI will work with our closest subcontractor partners to develop pre-journey-level and journey-level apprentice programs.

WORKFORCE PLAN ADMINISTRATION

Workforce Plan Coordinator

Karen Peterson will be our Workforce Plan Coordinator. Karen has more than 10 years of experience administering and reporting on a variety of local, state, and federal compliance programs on construction projects.

Communications & Outreach Strategy

Jamie Davis will be our Communications & Outreach Specialist. Jamie creates community engagement plans for KCl's construction projects that have specific communication goals and outreach requirements.

Jamie Davis and Mark Teplitsky (VP of Business Operations) will develop a specific outreach strategy with:

- Subcontractors
- Veterans Groups such as Veterans Community Project



- Foster Agencies and Youth Advocates such as Lutheran Family Services, Denver Human Services, the Matthews House.
- Housing and Homeless Prevention Agencies such as N2N, Homeward Alliance, Catholic Charities.

Each outreach strategy will focus on providing a pathway to connect individuals with opportunities for training and developing excitement in jobs that match their skills and interests.



OUTREACH

CONSULT

INVOLVE

COLLABORATE

EMPOWER

Partner Affiliates

KCI will partner with local colleges that provide targeted training and skills development as part of their curriculum. We will provide networking opportunities and suggest ways on how to get involved in the construction industry.

Job Fairs & Outreach Events

KCI regularly participates in job fairs with and through:

- Construction Jobs Colorado
- Northern Colorado Construction Partnership
- Front Range School Districts
- University of Wyoming



As part of this Workforce Plan, we will leverage these and other events to develop successful results. KCI will partner with **WORKNOW** to develop custom hiring events and other recruitment strategies.

Additional Strategies

KCI will use email campaigns, include fliers in check envelopes to our subs, and hold regular information sessions to generate excitement and participation.

Reporting

To administer this program successfully, KCI will develop and maintain several reports that track the following metrics:

- Number of agencies that we are in contact with that are interested in referring job candidates.
- Number of candidates received from each agency
- Number of outreach events
- Number of hours worked by workers from Targeted Categories
- Utilization of trade training programs by KCI's subcontractors
- Number of training opportunities that lead to full-time jobs
- Other means and methods will be developed in partnership with WORKNOW to ensure a successful Workforce Program









