

ORDINANCE/RESOLUTION REQUEST

Please email requests to the Mayor's Legislative Team
at MileHighOrdinance@DenverGov.org by **3:00pm on Monday**.

****All fields must be completed.****

Incomplete request forms will be returned to sender which may cause a delay in processing.

Date of Request: 8/30/10

Please mark one: Bill Request or Resolution Request

1. Has your agency submitted this request in the last 12 months?

Yes No

If yes, please explain:

2. Title: *(Include a concise, one sentence description – please include name of company or contractor and contract control number - that clearly indicates the type of request: grant acceptance, contract execution, amendment, municipal code change, supplemental request, etc.)*

Name change and term extension for on-call planning and related consulting services agreement with EDAW OC71231.

3. Requesting Agency: Parks and Recreation

4. Contact Person: *(With actual knowledge of proposed ordinance/resolution.)*

- **Name:** BeeGee Brem
- **Phone:** 720.913.0623
- **Email:** beegee.brem@denvergov.org

5. Contact Person: *(With actual knowledge of proposed ordinance/resolution who will present the item at Mayor-Council and who will be available for first and second reading, if necessary.)*

- **Name:** Mark Tabor
- **Phone:** 720.913.0662
- **Email:** mark.tabor@denvergov.org

6. General description of proposed ordinance including contract scope of work if applicable: Planning consultant EDAW has merged with AECOM, requiring contract name change so that we can make payments to AECOM for the remainder of the contract. This on-call contract OC71231 is set to expire in October 2010. The assignment of the Speer Boulevard Landscape Vision Plan, Downing St. to Auraria Blake St., requires additional time. Therefore, we are requesting the agreement end date be extended to June 1, 2011. No additional funding required. New work will not be assigned under this contract beyond October 2010.

****Please complete the following fields:** *(Incomplete fields may result in a delay in processing. If a field is not applicable, please enter N/A for that field.)*

a. **Contract Control Number:** OC71231

b. **Duration:** October 29, 2007 to October 30, 2010 currently. Requesting ordinance to extend to June 1, 2011

c. **Location:** N/A

d. **Affected Council District:** all

e. **Benefits:** Allows for project completion

f. **Costs:** Original contract amount \$970,000. This is not changed by this ordinance. This is an on-call planning contract with no DSBO M/WBE goal. No bond funds used for projects awarded under this contract thus far.

7. Is there any controversy surrounding this ordinance? (Groups or individuals who may have concerns about it?) Please explain.

No.

To be completed by Mayor's Legislative Team:

SIRE Tracking Number: _____

Date Entered: _____