

ORDINANCE/RESOLUTION REQUEST

Please email requests to Daelene Mix at Stacie.loucks@denvergov.org by **NOON on Monday**.

**All fields must be completed.*
Incomplete request forms will be returned to sender which may cause a delay in processing.*

Date of Request: 2/24/2012

Please mark one: Bill Request or Resolution Request

1. Has your agency submitted this request in the last 12 months?

Yes No

If yes, please explain: N/A

2. Title: (Include a concise, one sentence description – please include name of company or contractor and contract control number - that clearly indicates the type of request: grant acceptance, contract execution, amendment, municipal code change, supplemental request, etc.)

With regard to the 9th Avenue Lincoln to Ogden Pavement Rehabilitation project, Public Works is seeking approval of contract execution for amendment to 21102206 to transfer contract from LaFarge to Martin Marietta Materials Inc. due to a reallocation of LaFarge assets to Martin Marietta Materials Inc.

3. Requesting Agency: Public Works – Engineering

4. Contact Person: (With actual knowledge of proposed ordinance/resolution.)

- Name: Elizabeth Sample
- Phone: 303-913-1774
- Email: elizabeth.sample@denvergov.org

5. Contact Person: (With actual knowledge of proposed ordinance/resolution who will present the item at Mayor-Council and who will be available for first and second reading, if necessary.)

- Name: Norman Shaw
- Phone: 303-513-6075
- Email: Norman.Shaw@denvergov.org

6. General description of proposed ordinance including contract scope of work if applicable:

Amend contract to change name of contractor from La Farge to Martin Marietta Materials Inc. as a result of asset reallocation from LaFarge to Martin Marietta Materials Inc. No other change to contract terms. Project includes removal and replacement of asphalt pavement, curb and gutter, and upgrade of curb ramps on an as needed basis, to restore pavement and improve drainage.

****Please complete the following fields:** (Incomplete fields may result in a delay in processing. If a field is not applicable, please enter N/A for that field.)

- a. **Contract Control Number:** 201102206-1
- b. **Duration:** One Hundred Twenty days from Notice to Proceed through Completion
- c. **Location:** 9th Ave Lincoln to Ogden
- d. **Affected Council District:** Ten (10)
- e. **Benefits:** Improved infrastructure and public safety
- f. **Costs:** \$929,547.60

7. Is there any controversy surrounding this ordinance? (Groups or individuals who may have concerns about it?) Please explain.

None

To be completed by Mayor's Legislative Team:

SIRE Tracking Number: _____

Date Entered: _____