

ORDINANCE/RESOLUTION REQUEST

Please email requests to the Mayor's Legislative Team
at MileHighOrdinance@DenverGov.org by **3:00pm on Monday**. For any questions please contact Skye Stuart.

****All fields must be completed.****
Incomplete request forms will be returned to sender which may cause a delay in processing.

Date of Request: _____

Please mark one: Bill Request or Resolution Request

1. Has your agency submitted this request in the last 12 months?

Yes No

If yes, please explain:

2. Title: (Include a concise, one sentence description – please include name of company or contractor and contract control number - that clearly indicates the type of request: **grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.**)

First Amendment to Construction Agreement (36th St. Yard Office Facility Relocation) (Contract Control # 201419081) with Union Pacific Railroad Company

3. Requesting Agency: Public Works/Capital Projects

4. Contact Person: (With actual knowledge of proposed ordinance/resolution.)

- **Name:** Patrick Riley
- **Phone:** 720-865-3035
- **Email:** Patrick.Riley@denvergov.org

5. Contact Person: (With actual knowledge of proposed ordinance/resolution who will present the item at Mayor-Council and who will be available for first and second reading, if necessary.)

- **Name:** Angela Casias
- **Phone:** 720-913-8529
- **Email:** angel.casias@denvergov.org

6. General description/background of proposed ordinance including contract scope of work if applicable:

Change of Contract Terms to adjust maximum amount of work to be reimbursed to Union Pacific to \$286,878.83 and maximum amount of the 36th St. Yard Office Facility Relocation to \$4,128,129.02

****Please complete the following fields:** (Incomplete fields may result in a delay in processing. If a field is not applicable, please enter N/A for that field – please do not leave blank.)

a. **Contract Control Number:** 201419081

b. **Contract Term:** Until Completed

c. **Location:** 3880 Wynkoop Street

d. **Affected Council District:** 9

e. **Benefits:** Existing Union Pacific Yard Office required relocation to accommodate 35th/36th Pedestrian Bridge

f. **Contract Amount (indicate amended amount and new contract total):** Union Pacific Railroad work to be reimbursed to be amended from \$188,839.00 to \$286,878.83 and maximum amount of the 36th St. Yard Office Facility Relocation amended to \$4,128,129.02. All funds have been previously appropriated.

7. Is there any controversy surrounding this ordinance? (Groups or individuals who may have concerns about it?) Please explain.

No

To be completed by Mayor's Legislative Team:

SIRE Tracking Number: _____

Date Entered: _____