BILL/ RESOLUTION REQUEST

- 1. Title: Approves a contract amendment to extend the term of the John Rohrer Construction Co. contract from 2 years to 3 years for the existing John Rohrer Contracting Company contract for Terminal Roadway Moisture Protection and Repairs (PLANE-201102006).
- 2. Requesting Agency: DIA
- 3. Contact Person with actual knowledge of proposed ordinance

Name:Dave Rhodes Phone:303-342-2646

Email:Dave.Rhodes@flydenver.com

4. Contact Person with actual knowledge of proposed ordinance who will present the item at Mayor Council and who will be available for first and second reading, if necessary

Name: Amy Raaz Phone: 303-342-2201

Email: Amy. Raaz@flydenver.com

- 5. Describe the proposed ordinance, including what the proposed ordinance is intended to accomplish, who's involved
 - a. Scope of Work

Amend the existing contract to extend the term of the contract from 2 years to 3 years. The maximum contact amount of \$12,000,000.00 will not change. The contract provides concrete repairs and moisture protection for the Terminal Roadways.

b. Duration

current is 730 days (2 years) – amended is 1095 days (3 years)

c. Location

DIA

d. Affected Council District

11

e. Benefits

The repairs and moisture protection will extend the service life of the Terminal Roadways.

f. Costs

current is \$12,000,000.00 - amended is \$12,000,000.00

6. Is there any controversy surrounding this ordinance, groups or individuals who may have concerns about it? Please explain. N_0 .

Bill Request Number: BR13-0023 Date: 1/15/2013