ORDINANCE/RESOLUTION REQUEST

Please email requests to the Mayor's Legislative Team

at MileHighOrdinance@DenverGov.org by 3:00pm on Monday. Contact the Mayor's Legislative team with questions

Please mark one:	ll Request	or 🛛	Resolution I	Request	Date of Request:	January 3, 2022
1. Type of Request:						
Contract/Grant Agreement	Intergovern	mental Agro	ement (IGA)	Rezoning/Te	ext Amendment	
Dedication/Vacation	Appropriatio	on/Supplem	ental	DRMC Char	nge	
Other:						

2. Title: (Start with *approves, amends, dedicates*, etc., include <u>name of company or contractor</u> and indicate the type of request: grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.)

Amends the contract with Kone, Inc. for the elevator modernization project at the Minoru Yasui by extending the contract term to October 31, 2022.

3. Requesting Agency: General Services

4. Contact Person:

Contact person with knowledge of proposed	Contact person to present item at Mayor-Council and		
ordinance/resolution	Council		
Name: Nicol Suddreth	Name: Nicol Suddreth		
Email: Nicol.Suddreth@denvergov.org	Email: <u>Nicol.Suddreth@denvergov.org</u>		

5. General description or background of proposed request. Attach executive summary if more space needed:

Kone, Inc. was awarded a contract to complete an elevator modernization project at the Minoru Yasui building. The amendment will extend the contract term to October 31, 2022. All other terms and conditions of the contract will remain the same.

6. City Attorney assigned to this request (if applicable):

Jill Ferguson

- 7. City Council District: 10
- 8. ** For all contracts, fill out and submit accompanying Key Contract Terms worksheet**

Key Contract Terms

Type of Contract: (e.g. Professional Services > \$500K; IGA/Grant Agreement, Sale or Lease of Real Property):

To be completed by Mayor's Legislative Team:

Date Entered:

Expenditure

Vendor/Contractor Name: Kone, Inc.

Contract cont	rol number: GENRL-20216058	1-00 (Alfresco: GENRL-201951354-02)
Location: 303	W. Colfax Avenue, Minoru Yas	sui Building,	
Is this a new o	contract? 🗌 Yes 🖂 No 🛛 Is t	this an Amendment? 🛛 Yes 🔲 No	If yes, how many? 2
Contract Terr	n/Duration (for amended contra 07/01/2019 – 10/31/2021 (Exi 07/01/2019 – 10/31/2022 (Am	6	<u>nended</u> dates):
Contract Ame	ount (indicate existing amount, a \$1,074,634.47	amended amount and new contract tot	al):
	Current Contract Amount	Additional Funds	Total Contract Amount
	<i>(A)</i>	<i>(B)</i>	(A+B)
	\$1,074,634.47	\$0	\$1,074,634.47

Current Contract Term	Added Time	New Ending Date
07/01/2019	12 months	10/31/2022

Scope of work:

Kone, Inc. is providing the modernization and installation of elevators at the Minoru Yasui building located at 303 W. Colfax Avenue, Denver, CO 80202.

Was this contractor selected by competitive process? No

If not, why not? D.R.M.C. Sec. 20-64.5 Cooperative Purchasing

Has this contractor	provided these	e services to the	• City before?	🛛 Yes	No No
---------------------	----------------	-------------------	----------------	-------	-------

Source of funds: Capital Improvement Funds

Is this contract subject to:	W/MBE	DBE	SBE	XO101	🗌 ACDBE 🖾 N/A
------------------------------	-------	-----	-----	--------------	---------------

WBE/MBE/DBE commitments (construction, design, Airport concession contracts):

Who are the subcontractors to this contract?

Date Entered: _____