

ORDINANCE/RESOLUTION REQUEST

Please email requests to Jason Gallardo, Department of Transportation and Infrastructure at pw.ordinance@denvergov.org by **12:00pm NOON on Monday**. Contact Jason with questions.

Date of Request: 05/16/2022

Please mark one: Bill Request or Resolution Request

1. Type of Request:

- Contract Intergovernmental Agreement (IGA) Rezoning/Text Amendment
- Dedication/Vacation Appropriation/Supplemental DRMC Change
- Other:

2. Title: (Start with *approves, amends, dedicates*, etc., include name of company or contractor and indicate the type of request: grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.)

Approves execution of an amendment to contract 201947926 with Brannan Construction Company to extend the term by 9 months. To change to the contract value.

3. Requesting Agency: Department of Transportation and Infrastructure

4. Contact Person:

Contact person with knowledge of proposed ordinance/resolution	Contact person to present item at Mayor-Council and Council
Name: David Shaw	Name: Jason Gallardo
Email: David.shaw@denvergov.org	Email: jason.gallardo@denvergov.org

5. General description or background of proposed request. Attach executive summary if more space needed: This amendment will extend the current contract’s term by 9 months to allow the Wastewater Capital program group time to procure a new contract. No change to the contract value.

6. City Attorney assigned to this request (if applicable): John McGrath

7. City Council District: Citywide

8. **For all contracts, fill out and submit accompanying Key Contract Terms worksheet**

To be completed by Mayor’s Legislative Team:

Resolution/Bill Number: _____

Date Entered: _____

Key Contract Terms

Type of Contract: Construction

Vendor/Contractor Name: Brannan Construction Company

Contract control number: 202263272-01 (201947926-01)

Location: Citywide

Is this a new contract? Yes No **Is this an Amendment?** Yes No **If yes, how many?** 1

Contract Term/Duration (for amended contracts, include existing term dates and amended dates): 5/2/2019-5/1/2022

Contract Amount (indicate existing amount, amended amount and new contract total): \$3,000,000

<i>Current Contract Amount</i> (A)	<i>Additional Funds</i> (B)	<i>Total Contract Amount</i> (A+B)
\$3,000,000	0	\$3,000,000

<i>Current Contract Term</i>	<i>Added Time</i>	<i>New Ending Date</i>
5/2/2019-5/1/2022	9 months	2/1/2023

Scope of work: This contract is designed to support the implementation of the Wastewater Infrastructure Improvement Program. Work performed will include but is not limited to: replacement of sanitary and storm sewer infrastructure; Infrastructure Program systems support and/or development; cured-in-place lining for water, storm, and sanitary infrastructure; work in open channel waterways; environmental site investigation and/or early construction activities; negotiating early site access and agreements; structural rehabilitation of manholes, inlets, and other wastewater infrastructure, installation or stabilization of concrete flatwork, street infrastructure, or subgrades; promoting storm drainage in the City Right-of-way, City parks, or other City owned facilities and land; utility relocation and coordination; compliance with regulations including the American Disability Act; other work to satisfy City obligations under State, Federal, and Army Corp issued permits or other City agreements associated with Infrastructure Projects involving new construction, water quality, and drainage way improvements.

Was this contractor selected by competitive process? Yes, Hard bid construction.

If not, why not?

Has this contractor provided these services to the City before? Yes No

Source of funds: Wastewater Capital funds.

ELEVATE DENVER BOND:

Is this contract subject to: W/MBE DBE SBE XO101 ACDBE N/A.

WBE/MBE/DBE commitments: 10%

Who are the subcontractors to this contract? Chacon Paving and Garza Concrete Structures

To be completed by Mayor's Legislative Team:

Resolution/Bill Number: _____

Date Entered: _____