## ORDINANCE/RESOLUTION REQUEST

Please email requests to the Mayor's Legislative Team

at MileHighOrdinance@DenverGov.org by 3:00pm on Monday. Contact the Mayor's Legislative team with questions

Please mark one:   Bill Request or	Date of Request:02/27/23  Resolution Request	
1. Type of Request:		
1. Type of Kequest:	_	
☐ Contract/Grant Agreement ☐ Intergovernmental Agr	reement (IGA) Rezoning/Text Amendment	
☐ Dedication/Vacation ☐ Appropriation/Supplem	nental DRMC Change	
Other:		
acceptance, contract execution, contract amendment, munici	ame of company or contractor and indicate the type of request: grant pal code change, supplemental request, etc.)  for one additional year for the on-call contract with L.E.R., Inc. dba	
4. Contact Person:		
Contact person with knowledge of proposed ordinance/resolution	Contact person to present item at Mayor-Council and Council	
Name: Kent Sondgerath	Name: Jesus Orrantia	
Email: Kent.Sondgerath@denvergov.org	Email: jesus.orrantia@denvergov.org	
Court repair and replacement services at various locations the G. City Attorney assigned to this request (if applicable): Jac		
7. City Council District: Citywide		
8. **For all contracts, fill out and submit accompanying Ke	ey Contract Terms worksheet**	
Key Cor Type of Contract: (e.g. Professional Services > \$500K; IGA/O	ntract Terms Grant Agreement, Sale or Lease of Real Property):	
To be completed by I	Mayor's Legislative Team:	
Resolution/Rill Number: Date Entered:		

Vendor/Contractor Name: L.E.R., Inc. dba Renner Sports Surfaces				
Contract cont	trol number: 202057057-01 / 20236	66293		
Location: Der	nver parks			
Is this a new o	contract?  Yes  No Is this	s an Amendment? 🛚 Yes	If yes, how many? 1	
Contract Terr	m/Duration (for amended contract	s, include <u>existing</u> term dates an	ad <u>amended</u> dates): 03/10/21 to 03/10/24	
Contract Amo	ount (indicate existing amount, am	ended amount and new contrac	t total): \$2,000,000	
	Current Contract Amount (A)	Additional Funds (B)	Total Contract Amount (A+B)	
	\$2,000,000	( <i>b</i> )	\$2,000,000	
	Current Contract Term	Added Time	New Ending Date	
	03/10/21 to 03/10/23	1 additional year	03/10/24	
Has this control	ractor selected by competitive proc ractor provided these services to th ds: ct subject to:   W/MBE   DI	e City before?  Yes  No		
WBE/MBE/DBE commitments (construction, design, Airport concession contracts): 6%				
Who are the subcontractors to this contract? N/A				
	To be c	completed by Mayor's Legislative	Team:	
Resolution/Bil	Bill Number: Date Entered:			