

ORDINANCE/RESOLUTION REQUEST

Please email requests to the Mayor's Legislative Team
at [MileHighOrdinance@DenverGov.org](mailto: MileHighOrdinance@DenverGov.org) by **9 a.m. Friday**. Contact the Mayor's Legislative team with questions

Date of Request: **10/25/24**

Please mark one: Bill Request or Resolution Request

Please mark one: The request directly impacts developments, projects, contracts, resolutions, or bills that involve property and impact within .5 miles of the South Platte River from Denver's northern to southern boundary? (Check map [HERE](#))

Yes No

1. Type of Request:

- Contract/Grant Agreement Intergovernmental Agreement (IGA) Rezoning/Text Amendment
 Dedication/Vacation Appropriation/Supplemental DRMC Change
 Other:

2. Title: (Start with *approves, amends, dedicates*, etc., include name of company or contractor and indicate the type of request: grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.)

Amends contract with SEMA Construction, Inc. to add 180 days for a new end date of 8/6/2025 to support the citywide implementation of the Wastewater Infrastructure Improvement Projects and/or Programs. No change to contract amount.
202263906-01/ 202476510-01

3. Requesting Agency: Department of Transportation and Infrastructure

4. Contact Person:

Contact person with knowledge of proposed ordinance/resolution (e.g., subject matter expert)	Contact person for council members or mayor-council
Name: Aaron McMichael, Michele Foust	Name: Alaina McWhorter
Email: aaron.mcmichael@denvergov.org michele.foust@denvergov.org	Email: Alaina.McWhorter@denvergov.org

5. General description or background of proposed request. Attach executive summary if more space needed:

Amending contract with SEMA Construction, Inc. to continue to support the implementation of the Wastewater Infrastructure Improvement Projects and/or Programs. This contract is composed of multiple events and used on an as-needed basis. Adding 180 days to contract with new end date of 8/6/25. No change to contract amount.

6. City Attorney assigned to this request (if applicable): Jacob Crawford

7. City Council District: Citywide

8. **For all contracts, fill out and submit accompanying Key Contract Terms worksheet**

To be completed by Mayor's Legislative Team:

Resolution/Bill Number: _____

Date Entered: _____

Key Contract Terms

Type of Contract: (e.g. Professional Services > \$500K; IGA/Grant Agreement, Sale or Lease of Real Property): Construction

Vendor/Contractor Name (including any dba's): SEMA Construction, Inc.

Contract control number (legacy and new): 202263906-01/ 202476510-01

Location: Citywide

Is this a new contract? Yes No **Is this an Amendment?** Yes No **If yes, how many?** 1

Contract Term/Duration (for amended contracts, include existing term dates and amended dates): Existing: 2/8/23 (NTP) – 2/7/25 (730 days). Amended: 2/8/23 – 8/6/25 (910 days)

Contract Amount (indicate existing amount, amended amount and new contract total): \$2,000,000.00

<i>Current Contract Amount</i> (A)	<i>Additional Funds</i> (B)	<i>Total Contract Amount</i> (A+B)
\$2,000,000.00	No Change	\$2,000,000.00

<i>Current Contract Term</i>	<i>Added Time</i>	<i>New Ending Date</i>
730 days (2/8/23 – 2/7/25)	180 days	910 days (8/6/25)

Scope of work: Construction contract designed to support the implementation of the Wastewater Infrastructure Improvement Projects and/or Programs. Work performed includes but is not limited to: replacement of sanitary and storm sewer infrastructure; Infrastructure Program systems support and/or development; cured-in-place lining for water, storm, and sanitary infrastructure; work in open channel waterways; environmental site investigation and/or early construction activities; negotiating early site access and agreements; structural rehabilitation of manholes, inlets, and other wastewater infrastructure, installation or stabilization of concrete flatwork, street infrastructure, or subgrades; promoting storm drainage in the City Right-of-way, City parks, or other City owned facilities and land; utility relocation and coordination; compliance with regulations including the American Disability Act; other work to satisfy City obligations under State, Federal, and Army Corp issued permits or other City agreements associated with Infrastructure Projects involving new construction, water quality, and drainage way improvements. This contract is composed of multiple events and used on an as-needed basis. Amendment #1 to add 180 days to contract. No change in contract amount.

Was this contractor selected by competitive process? Yes, Hardbid construction advertised on 7/27/22

Has this contractor provided these services to the City before? Yes No

Source of funds: 72400/5061000

Is this contract subject to: W/MBE DBE SBE XO101 ACDBE N/A

To be completed by Mayor's Legislative Team:

Resolution/Bill Number: _____

Date Entered: _____

WBE/MBE/DBE commitments (construction, design, Airport concession contracts): 7%

Who are the subcontractors to this contract? Chacon Paving Inc., Oceangirl Design, Western States Reclamation, Diversified Underground, Ideal Fencing, Garcia Fencing

To be completed by Mayor's Legislative Team:

Resolution/Bill Number: _____

Date Entered: _____