ORDINANCE/RESOLUTION REQUEST

Please email requests to Angela Casias

at angela.casias@DenverGov.org by 12:00 pm on Monday.

All fields must be completed.

Incomplete request forms will be returned to sender which may cause a delay in processing.

	Date of Request:	September 15, 2016
Ple	lease mark one: Bill Request or Resolution Request	
1.	Has your agency submitted this request in the last 12 months?	
	☐ Yes ☐ No	
	If yes, please explain:	
2.	Title: (Include a concise, one sentence <u>description</u> – please include <u>name of company or contractor</u> and <u>contractor</u> and <u>contractor</u> that clearly indicates the type of request: grant acceptance, contract execution, contract amendment, munisupplemental request, etc.) This Ordinance request is for approval of the first Contract Amendment to the 201524788-01 Interlock Compand the Work Order cap for Work Order #5 only, to accommodate \$650K instead of the current \$450K expeditiously complete the interior build out of the Court childcare center at the Lindsey-Flanigan Courter.	icipal code change, onstruction, Corp. to X cap in order to
3.	Requesting Agency: Public Works	
4.	 Contact Person: (With actual knowledge of proposed ordinance/resolution.) Name: Michael Sheehan Phone: 720-865-2664 Email: Michael.sheehan@denvergov.org 	
5.	will be available for first and second reading, if necessary.) Name: Angela Casias	or-Council and who
	 Phone: 720-913-8529 Email: angela.casias@denvergov.org 	
6.	General description/background of proposed ordinance including contract scope of work if applicable: This Ordinance request is for approval of the first Contract Amendment to the 201524788-01 Interlock Constrained the Work Order cap for Work Order #5 only, to accommodate \$650K instead of the current \$450K cap expeditiously complete the interior build out of the Court childcare center Lindsey-Flanigan Courthouse.	
	* Please complete the following fields: (Incomplete fields may result in a delay in processing. If a field is not apparter N/A for that field – please do not leave blank.)	plicable, please
	 a. Contract Control Number: 201524788-01 b. Contract Term: 01/15/2015 -01/14/2018 	
	c. Location: Lindsey-Flanigan Courthouse	
	 d. Affected Council District: 10 e. Benefits: To expeditiously complete the interior build out of the Court childcare center Lindsey-Flat 	nigan Courthouse
	f. Contract Amount (indicate amended amount and new contract total): No change to contract	
7.	. Is there any controversy surrounding this ordinance? (Groups or individuals who may have concerns above explain.	ut it?) Please
	No known controversy.	
	To be completed by Mayor's Legislative Team:	
SIF	IRE Tracking Number: Date Entered:	