ORDINANCE/RESOLUTION REQUEST

Please email requests to the Mayor's Legislative Team

at MileHighOrdinance@DenverGov.org by 3:00pm on Monday. For any questions please contact Skye Stuart.

All fields must be completed.

Incomplete request forms will be returned to sender which may cause a delay in processing.

					Date of Request: March 7, 2016
Please marl	k one:	☐ Bill Request	or	\boxtimes	Resolution Request
1. Has you	ur agency s	submitted this request in	the last 1	2 mont	nths?
	Yes es, please o	⊠ No explain:			
- that cl		ates the type of request: g			include <u>name of company or contractor</u> and <u>contract control numb</u> contract execution, amendment, municipal code change,
oversight ser	rvices for the	ne Denver International A t not to exceed \$1,555,000	irport Hote	el and T	LC for Program Financial Assurance and Change Management Transit Center Program; to increase funding by \$480,000 for a tota he term by one year through 3/31/2017 for program completion and
3. Reques	ting Agenc	y: Department of Financ	e		
■ Na: ■ Pho	me: Beth 9		f proposed	l ordina	nance/resolution.)
<u>will be a</u> ■ Na: ■ Pho	available for me: Beth S one: 720-9	<i>r first and second reading</i> Strauss			ance/resolution <u>who will present the item at Mayor-Council and wh</u>
6. Genera	l descriptio	on of proposed ordinanc	e includin	ıg contı	tract scope of work if applicable:
Integration l Hotel and T completion	LLC for Proransit Central closeoutract is req	ogram Financial Assuran er Program. This addition at. The total new contra	ce and Ch onal fundin act amount	nange M ng will t will n	extension of the term by one year for the existing contract with Management oversight services for the Denver International Airpol extend existing services through March 2017 to allow for progra not exceed \$1,555,000. No change to the scope of services of the day Denver International Airport; there is no impact to the City
	s e complete A for that f		complete fi	ields ma	nay result in a delay in processing. If a field is not applicable, pleas
a. b. c. d. e. f.	Duration: Location: Affected (Benefits: and Trans: Costs: In	Denver International Ai Council Districts: 11 Provides continuity of prit Center Program and rel crease contract funding b	nths throug rport rogram fina ated projec y \$480,000	gh 3/31/ ancial a cts throu	assurance and change management oversight services for the Hotel ough program completion and closeout. revised total of \$1,555,000
Is there explain		oversy surrounding this	ordinance	e? (Gro	roups or individuals who may have concerns about it?) Please
		To be	e completed	d by Ma	Mayor's Legislative Team:

SIRE Tracking Number:

Date Entered:



DEPARTMENT OF FINANCE

BRENDAN J. HANLON CHIEF FINANCIAL OFFICER 201 W. Colfax Avenue, Dept 1010 Denver, CO 80202 p: (720) 913-1514 f: (720) 913-5599 www.denvergov.org/finance

Executive Summary

A resolution to amend the existing contract with i3 Integration LLC for Program Financial Assurance and Change Management oversight services for the Denver International Airport Hotel and Transit Center Program; to increase funding by \$480,000 for a total revised contract amount not to exceed \$1,555,000 and to extend the term by one year through 3/31/2017 for program completion and closeout. (FINAN-201310571-01)

The Department of Finance is seeking approval to increase funding for an existing contract with i3 Integration LLC for Program Financial Assurance and Change Management oversight services for the Denver International Airport Hotel and Transit Center Program (HTC), previously known as the South Terminal Redevelopment Program. Scott Hergenrader serves as the lead senior program manager for this contract.

The original contract, executed May 24, 2013, had a final term of March 30, 2016, but contemplated funding for the services in phases in order to best assess service requirements on a periodic basis. This amendment will allow for program completion and closeout given that The Westin Denver International Airport hotel is operating (opened November 2015) and the Transit Center is nearing completion (commuter rail from Denver International Airport to Denver Union Station is scheduled to begin service in April 2016). No additional phases are anticipated. The extension of existing services is expected to last through March 30, 2017, and will require an additional \$480,000 of funding resulting in a total new not to exceed contract amount of \$1,555,000.

Funding for services is by Denver International Airport; there is no impact to the City General Fund.

There is no change to the scope of services of the original contract. The scope of services already provided and which will continue to be provided with the proposed funding request above include:

- Establish change management oversight committee, governance model and processes
- Develop program change management system and database
- Perform independent review of proposed changes, and present to the Change Management Oversight Committee's review and concurrence
- Facilitate monthly Change Management Oversight committee meetings
- Produce monthly program cost forecasts and analytical reports
- Perform detailed contract status reviews, and produce contract risk registers and analysis
- Participate in numerous executive and operational meetings to present and review findings

The key benefit of this service is having an <u>independent</u> oversight, analysis, and reporting process of potential changes to DIA's HTC Program cost and schedule.

- As a result of i3 Integration LLC's oversight of the HTC since 2013, all HTC program costs, including the Hotel, remain well within the cost forecast range communicated and presented to City Council in April 2014
- Funding for the extension of existing services will ensure a successful program closeout and completion, which will include the opening of the new Transit Center, finalization of construction, negotiation and documentation of changes, reconciliation of fixtures, furniture, equipment and art, closeout of contracts, warranty work tracking and actions, and documentation for financial reporting and asset capitalization

To be completed by Mayor's Legislative Team:						
SIRE Tracking Number:	Date Entered:					