ORDINANCE/RESOLUTION REQUEST

Please email requests to Jason Gallardo, Public Works

at jason.gallardo@denvergov.org by 12:00pm NOON on Monday. Contact Jason with questions.

Please mark one:	Date of Request: 3/1/2019 ☐ Resolution Request
1. Type of Request:	
	Agreement (IGA)
☐ Dedication/Vacation ☐ Appropriation/Supp	plemental DRMC Change
Other:	
2. Title: (Start with <i>approves, amends, dedicates</i> , etc., includance acceptance, contract execution, contract amendment, mu	de <u>name of company or contractor</u> and indicate the type of request: granicipal code change, supplemental request, etc.)
Amendment 03 – To extend the c	ON ASSOCIATES LTD. current contract 547 days and add \$198,996.20 201627262-03
3. Requesting Agency: Public Works	
4. Contact Person:	
Contact reson. Contact person with knowledge of proposed	Contact person to present item at Mayor-Council and
ordinance/resolution	Council
Name: Pat Kennedy	Name: Jason Gallardo
Email: william.kennedy@denvergov.org	Email: jason.gallardo@denvergov.org
 amendment to this contract to provide asset management con Collection of distress data on all city maintained public contributes to the bulk of the monetary increase to the cu Perform a network analysis of streets using newly colle program. Perform an analysis of the inventory data of pedestrian rehabilitation of those ramps. Perform a network analysis of alleys using newly colle program. Provide annual support and maintenance of the asset masset management purposes. 	c streets. This assessment is done roughly every five years which
6. City Attorney assigned to this request (if applicable):	: John McGrath
7. City Council District: Citywide	
8. **For all contracts, fill out and submit accompanying	g Key Contract Terms worksheet**
To he completed	by Mayor's Legislative Team:

Resolution/Bill Number: RR19 0227

Revised 03/02/18

Date Entered:

Key Contract Terms

Type of Contract: (e.g. Professional Serv	vices > \$500K; IGA/Grant Agreement, Sale	or Lease of Real Property):	
Vendor/Contractor Name: DEIGHTON	ASSOCIATES LTD.		
Contract control number: 201627262-03	3		
Location: Citywide			
Is this a new contract? Yes No	Is this an Amendment? ⊠ Yes ☐ No	If yes, how many? <u>03</u>	
Contract Term/Duration (for amended of	contracts, include <u>existing</u> term dates and <u>ar</u>	mended dates):	
Contract Amount (indicate existing amo	unt, amended amount and new contract tot	al):	
	Additional Funds	Total Contract Amount	
Current Contract Amou	int (B)	(A+B)	
<i>(A)</i>	. ,	· ,	
\$1,345,460.00	\$198,996.20	\$1,544,456.20	
Current Contract Tern	n Added Time	New Ending Date	
Execution + 3 years	547 days	6/30/2020	
Scope of work: Professional Services to proper and expertise for curb, gutter, sidewalks and Was this contractor selected by competite Has this contractor provided these services.	tive process? No If not, v	Sole Source - Asset management software why not? Sole Source	
Source of funds: 34993 5011000 8100000	PZ041 PRJ-10001667		
ELEVATE DENVER BOND:			
Is this contract subject to: W/MBE	☐ DBE ☐ SBE ☐ XO101 ☐ ACD	BE N/A	
WBE/MBE/DBE commitments (construc	ction, design, Airport concession contracts)	: NA	
Who are the subcontractors to this contractors	act? NA		
	To be completed by Mayor's Legislative Team	m:	
Resolution/Rill Number: RR19 0227	colution/Bill Number: RR19 0227		