ORDINANCE/RESOLUTION REQUEST

Please email requests to the Mayor's Legislative Team

at MileHighOrdinance@DenverGov.org by 3:00pm on Monday. Contact the Mayor's Legislative team with questions

Please mark one:	Bill Request	or 🖂] Resolution Re		Date of Request:	July 1, 2019
1. Type of Request:						
Contract/Grant Agr	eement 🗌 Intergove	rnmental Agr	eement (IGA) [Rezoning/Text A	mendment	
Dedication/Vacation	🗌 Appropria	ation/Supplem	ental [DRMC Change		
Other:						

2. Title: (Start with *approves, amends, dedicates*, etc., include <u>name of company or contractor</u> and indicate the type of request: grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.)

Amends a city-wide on-call contract with **JKS INDUSTRIES**, **LLC.** by adding six months for a new end date of 02/03/20 for asbestos abatement services, remediation and management of asbestos containing building materials, lead-based paint, mold, and management of regulated asbestos contaminated soils for environmental operation and maintenance activities. No change to contract amount (**Alfresco #ENVHL-201415783 / Jaggaer #ENVHL-201950930**).

3. Requesting Agency: Department of Public Health & Environment - Division of Environmental Quality

4. Contact Person:	
Contact person with knowledge of proposed	Contact person to present item at Mayor-Council and
ordinance/resolution	Council
Name: Steve Gonzales	Name: Steve Gonzales & Will Fenton
Email: steve.gonzales@denvergov.org	Email: steve.gonzales@denvergov.org &
	William.Fenton@denvergov.org

5. General description or background of proposed request. Attach executive summary if more space needed:

The current agreement, which was to be the template for the new RFP sample agreement, was written in 2014 and will require additional analysis by the City Attorney's Office to make into a contemporary format for the unique type of work scope, as needed abatement/demolition. The additional analysis was not originally planned for when drafting the 2019 sample agreement and the City Attorney's Office recommended extending the contract term 6 months to provide for the needed research in accomplishing this task to go out to bid.

6. City Attorney assigned to this request (if applicable):

Lindsay Carter

- 7. City Council District: All
- 8. **<u>For all contracts, fill out and submit accompanying Key Contract Terms worksheet**</u>

Key Contract Terms

Type of Contract: (e.g. Professional Services > \$500K; IGA/Grant Agreement, Sale or Lease of Real Property): Professional Services

Vendor/Contractor Name:	JKS INDUSTRIES	, LLC
-------------------------	----------------	-------

Contract control number: Alfresco #ENVHL-201415783 / Jaggaer #ENVHL-201950930.

Location: City and County of Denver

Is this a new contract? 🗌 Yes 🛛 No 🛛 Is this an Amendment? 🖂 Yes 🗌 No 🖓 If yes, how many? <u>4</u>

Contract Term/Duration (for amended contracts, include existing term dates and amended dates):

Existing Term – 8/4/2014 – 8/3/2019 Proposed New Term – 8/4/2019 – 2/3/2020

Contract Amount (indicate existing amount, amended amount and new contract total):

Current Contract Amount	Additional Funds Total Contract Amount		
<i>(A)</i>	(B)	(A+B)	
\$2,480,000.00	0	\$2,480,000.00	
Current Contract Term	Added Time	New Ending Date	
08/04/2014	6 months	02/03/2020	

Scope of work:

Services consist of abatement, remediation and management of asbestos containing building materials, leadbased paint, mold, and management of regulated asbestos contaminated soils for environmental operation and maintenance activities related to City projects open to all City Departments. No minimum amount of work is guaranteed. Individual projects will vary from large planned projects to minor projects and will be performed on an as needed basis to be directed through a notice to proceed issued after a proposed statement of work and cost proposal have been approved.

Was this contractor selected by competitive process?	🛛 Yes	If not, why not?
--	-------	------------------

Has this contractor provided	these services to the C	City before?	🛛 Yes	No
------------------------------	-------------------------	--------------	-------	-----------

Source of funds:

Funding source would come from those agencies using this contract, encumbrances against this contract would happen on an as-needed basis and only if funding/budget is available.

Is this contract subject to:	W/MB	E 🗌 DBE	SBE	XO101	ACDBE	N/A
------------------------------	------	---------	-----	--------------	--------------	-----

WBE/MBE/DBE commitments (construction, design, Airport concession contracts): n/a

Who are the subcontractors to this contract? n/a