ORDINANCE/RESOLUTION REQUEST

Please email requests to Jason Gallardo, Public Works

At <u>pw.ordinance@denvergov.org</u> by **12:00pm NOON on <u>Monday</u>**. Contact Jason with questions.

Please mark one: Bill Request or	Date of Request: 7/29/19 Resolution Request
1. Type of Request:	•
_	
☐ Contract/Grant Agreement ☐ Intergovernmental Agree	ement (IGA) Rezoning/Text Amendment
☐ Dedication/Vacation ☐ Appropriation/Supplement	ntal DRMC Change
Other:	
acceptance, contract execution, contract amendment, municipal	me of company or contractor and indicate the type of request: grant al code change, supplemental request, etc.) 5036) to increase contract value by \$1,500,000 and add one year to
3. Requesting Agency: Public Works	
4. Contact Person:	
Contact person with knowledge of proposed ordinance/resolution	Contact person to present item at Mayor-Council and Council
Name: Alyssa Alt	Name: Jason Gallardo
Email: Alyssa.alt@denvergov.org	Email: jason.gallardo@denvergov.org
to seek new technologies for outdated hardware and software the best interests of Public Works and the City at large to exte	Group, Inc. while the City initiates the RFQ/P process in an effort programs to meet the City's future initiatives and directives. It is in nd this agreement for one (1) year providing a new expiration date 100,000. The first phase of the RFQ was posted on May 3, 2019. In ollow.
 7. City Council District: Citywide 8. **For all contracts, fill out and submit accompanying Key 	Contract Terms worksheet**
To be completed by Mo	ayor's Legislative Team:
Resolution/Bill Number: RR19 0775	Date Entered:

Key Contract Terms

Type of Con	tract: Operational Agreement		
Vendor/Con	tractor Name: IPS Group, Inc.		
Contract con	ntrol number: CE95036		
Location: C	itywide		
Is this a new	contract? ☐ Yes ☒ No Is this	an Amendment? 🛛 Yes 🗌 N	To If yes, how many? 2
Contract Te	rm/Duration (for amended contracts	, include <u>existing</u> term dates and	amended dates:
Contract An	nount (indicate existing amount, ame	nded amount and new contract t	otal):
	Current Contract Amount	Additional Funds	Total Contract Amount
	(A)	(B)	(A+B)
	\$20,000,000	\$1,500,000	\$21,500,000
	Current Contract Term	Added Time	New Ending Date
	11/2/2009-10/31/2019	One year	10/31/2020
	stractor selected by competitive procestractor provided these services to the		g in 2009.
	nds: 01010/5081400/62500		
ELEVATE I	DENVER BOND:		
Is this contra	act subject to: W/MBE DB	E SBE XO101 AC	DBE 🛮 N/A
WBE/MBE/	DBE commitments (construction, des	sign, Airport concession contract	s): N/A
Who are the	subcontractors to this contract? N/A	A	
	To be co	ompleted by Mayor's Legislative Te	am:
Resolution/B	solution/Bill Number: RR19 0775 Date Entered:		

Revised 03/02/18