

ORDINANCE/RESOLUTION REQUEST

Please email requests to Jason Gallardo, Public Works
at pw.ordinance@denvergov.org by **12:00pm NOON on Monday**. Contact Jason with questions.

Date of Request: October 30, 2019

Please mark one: Bill Request or Resolution Request

1. Type of Request:

- Contract/Grant Agreement Intergovernmental Agreement (IGA) Rezoning/Text Amendment
 Dedication/Vacation Appropriation/Supplemental DRMC Change
 Other:

2. Title: (Start with *approves, amends, dedicates*, etc., include name of company or contractor and indicate the type of request: grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.)

Amends a design services professional contract with Stanley Consultants, Inc. to extend the term until 10/2/2021 and add an additional \$150,000.00 to the 2017 Mill 15 Traffic Signal Upgrade project to improve safety on two roadways by redesigning and reconstructing 19 signals to meet current safety standards (201952448-01 [201843158-01]).

3. Requesting Agency: Public Works

4. Contact Person:

Contact person with knowledge of proposed ordinance/resolution	Contact person to present item at Mayor-Council and Council
Name: Alex Kouprievitch	Name: Jason Gallardo
Email: alex.kouprievitch@denvergov.org	Email: jason.gallardo@denvergov.org

5. General description or background of proposed request. Attach executive summary if more space needed:

The 2017 Mill 15 Traffic Signal Upgrade project is programmed to improve traffic safety on these two roadways by redesigning and reconstructing the 19 signals to meet current safety standards. The scope of work is to replace existing signals with new signals that follow current City standards and MUTCD criteria and to reconstruct the intersections to comply with latest safety criteria. The additional services will consist of the following tasks: 1. Project Administration 2. Survey and Right-of-Way: A. Topographic and ROW Survey, B. ROW Acquisition 3. Subsurface Utility Engineering 4. Signal Timing 5. Design Progress/Coordination Meetings 6. Design Services During Construction. The main reason for this amendment that SUE that time have not been included in the scope of work, plus the design determined that ROW easements will be required, as well as design service during construction. This amendment request is to extend the original term end date until 10/2/2021 with an additional \$150,000.00 added.

6. City Attorney assigned to this request (if applicable): Jill Ferguson

7. City Council Districts: District 10

8. ****For all contracts, fill out and submit accompanying Key Contract Terms worksheet****

Key Contract Terms

Type of Contract: (e.g. Professional Services > \$500K; IGA/Grant Agreement, Sale or Lease of Real Property):

To be completed by Mayor's Legislative Team:

Resolution/Bill Number: RR19 1255

Date Entered: _____

Vendor/Contractor Name: Stanley Consultants, Inc.

Contract control number: 201952448-01 [201843158-01]

Location: 19 Intersections on 6th and 8th Avenues east of Broadway

Is this a new contract? Yes No **Is this an Amendment?** Yes No **If yes, how many?** 1

Contract Term/Duration (for amended contracts, include existing term dates and amended dates): Existing term: 10/3/2018 – 10/2/2019, adding 2 years for an extension to 10/2/2021.

Contract Amount (indicate existing amount, amended amount and new contract total): Existing amount \$794,770.71, adding \$150,000.00 for a contract total of \$944,770.71.

<i>Current Contract Amount</i> (A)	<i>Additional Funds</i> (B)	<i>Total Contract Amount</i> (A+B)
\$794,770.71	\$150,000.00	\$944,770.71

<i>Current Contract Term</i>	<i>Added Time</i>	<i>New Ending Date</i>
10/3/2018 – 10/2/2019	2 years	10/2/2021

Scope of work: The 2017 Mill 15 Traffic Signal Upgrade project is programmed to improve traffic safety on these two roadways by redesigning and reconstructing the 19 signals to meet current safety standards. The scope of work is to replace existing signals with new signals that follow current City standards and MUTCD criteria and to reconstruct the intersections to comply with latest safety criteria. The additional services will consist of the following tasks: 1. Project Administration 2. Survey and Right-of-Way: A. Topographic and ROW Survey, B. ROW Acquisition 3. Subsurface Utility Engineering 4. Signal Timing 5. Design Progress/Coordination Meetings 6. Design Services During Construction. The main reason for this amendment that SUE that time have not been included in the scope of work, plus the design determined that ROW easements will be required, as well as design service during construction.

Was this contractor selected by competitive process? Yes, RFQ advertised by Public Works on January 24, 2018.

Has this contractor provided these services to the City before? Yes No

Source of funds: 34993/C5011100/811100000/PZ037/PRJ-10001327

ELEVATE DENVER BOND:

Is this contract subject to: W/MBE DBE SBE XO101 ACDBE N/A

WBE/MBE/DBE commitments (construction, design, Airport concession contracts): 25%

Who are the subcontractors to this contract? All Traffic Data Services, Inc. 1.5%, Diversified Underground, Inc. 2%, HCL Engineering & Surveying 20%, VINE Laboratories, Inc. 1.5%

To be completed by Mayor's Legislative Team:

Resolution/Bill Number: RR19 1255

Date Entered: _____