ORDINANCE/RESOLUTION REQUEST

Please email requests to the Mayor's Legislative Team

at MileHighOrdinance@DenverGov.org by 3:00pm on Monday. Contact the Mayor's Legislative team with questions

Please mark one:	Bill Request	or 🛛	Resolution I	Date of Request:	November 12, 2020
1. Type of Request:					
Contract/Grant Agreen	ment 🗌 Intergovern	nmental Ag	reement (IGA)	Rezoning/Text	Amendment
Dedication/Vacation	🗌 Appropriati	on/Supplen	nental	DRMC Change	
Other:					

2. Title: (Start with *approves, amends, dedicates*, etc., include <u>name of company or contractor</u> and indicate the type of request: grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.)

Amends a contract with Oak Leaf Solar 43 LLC by extending the Commercial Operation Date to June 30, 2021 and extending the contract expiration date June 30, 2041.

3. Requesting Agency: General Services

4. Contact Person:

- Contact I ci boni	
Contact person with knowledge of proposed	Contact person to present item at Mayor-Council and
ordinance/resolution	Council
Name: David Basich/Kristina Ulrich	Name: David Basich/Kristina Ulrich
Email: <u>David.Basich@denvergov.org;</u>	Email: David.Basich@denvergov.org;
Kristina.Ulrich@denvergov.org	Kristina.Ulrich@denvergov.org

5. General description or background of proposed request. Attach executive summary if more space needed:

Due to unforeseen delays in the permitting process for the construction of several solar arrays contracted with Oak Leaf under the Xcel Community Solar program, we are requesting to extend the completion of these arrays until June 30, 2021. This requires an amendment to the contracts which currently lists completion by December 31, 2020.

6. City Attorney assigned to this request (if applicable): Lindsay Carder, Assistant City Attorney

7. City Council District: Citywide

8. **For all contracts, fill out and submit accompanying Key Contract Terms worksheet**

Key Contract Terms

Date Entered: ____

Type of Contra	act: (e.g. Professional Services > S	\$500K; IGA/Grant Agreement, Sal	e or Lease of Real Property):
Expenditure con	ntract		
Vendor/Contra	actor Name: Oak Leaf Solar 43	LLC	
Contract contr	ol number: GENRL-202056796-	01 (GENRL-201952073-01)	
Location: Sola	r Garden located at 3260 D ½ Ro	oad, Clifton, CO Mesa County	
Is this a new co	ontract? 🗌 Yes 🖾 No 🛛 Is th	is an Amendment? 🛛 Yes 🗌 N	o If yes, how many? 1
12/24/201 12/24/201	9-06/30/2040 (Existing term) 9-06/30/2041 (Amended term)	ts, include <u>existing</u> term dates and <u>a</u> nended amount and new contract to	
	Current Contract Amount	Additional Funds	Total Contract Amount
	(A)	(B)	(A+B)
[\$3,140,798.00		\$3,140,798.00

Current Contract Term	Added Time	New Ending Date
12/24/2019-06/30/2040	12 months	06/30/2041

Scope of work:

Subscription to a community solar array to offset power purchased from Xcel Energy with power purchased from the solar array operator.

Was this contractor selected by competitive process? Yes If not, why not?

	Has this contractor	provided these	services to the	City before?	Xes Yes	No
--	---------------------	----------------	-----------------	--------------	---------	-----------

Source of funds: General funds

Is this contract subject to:	W/MBE	DBE	SBE	XO101	ACDBE	✓ N/A
------------------------------	-------	-----	------------	--------------	-------	-------

WBE/MBE/DBE commitments (construction, design, Airport concession contracts): N/A

Who are the subcontractors to this contract? N/A