ORDINANCE/RESOLUTION REQUEST

Please email requests to the Mayor's Legislative Team

at MileHighOrdinance@DenverGov.org by 3:00pm on Monday. Contact the Mayor's Legislative team with questions

| Please mark one: Bill Request or | Date of Request: Resolution Request | November 12, 2020 | |
|--|---|-----------------------|--|
| 1. Type of Request: | • | | |
| _ | _ | | |
| ☐ Contract/Grant Agreement ☐ Intergovernmental Agreement (IGA) ☐ Rezoning/Text Amendment | | | |
| ☐ Dedication/Vacation ☐ Appropriation/Suppleme | ental DRMC Change | | |
| Other: | | | |
| 2. Title: (Start with approves, amends, dedicates, etc., include name of company or contractor and indicate the type of request: grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.) Amends a contract with Oak Leaf Solar 38 LLC by extending the Commercial Operation Date to March 31, 2021 and extending the contract expiration date March 31, 2041. | | | |
| 3. Requesting Agency: General Services | | | |
| 4. Contact Person: | | | |
| Contact person with knowledge of proposed ordinance/resolution | Contact person to present item at Mayor Council | -Council and | |
| Name: David Basich/Kristina Ulrich | Name: David Basich/Kristina Ulrich | | |
| Email: David.Basich@denvergov.org; | Email: David.Basich@denvergov.org; | | |
| Kristina.Ulrich@denvergov.org | Kristina.Ulrich@denvergov.org | | |
| 5. General description or background of proposed request. Due to unforeseen delays in the permitting process for the construction Xcel Community Solar program, we are requesting to extend the amendment to the contracts which currently lists completion by D. 6. City Attorney assigned to this request (if applicable): Line | ction of several solar arrays contracted with completion of these arrays until March 31, eccember 31, 2020. | th Oak Leaf under the | |
| 7. City Council District: Citywide | | | |
| 8. **For all contracts, fill out and submit accompanying Key Contract Terms worksheet** | | | |
| Key Contract Terms | | | |
| To be completed by Mayor's Legislative Team: | | | |
| Resolution/Bill Number: RR20 1370 | Date Entered: | | |

Revised 03/02/18

| Type of Contract: (e.g. Professional Services > \$5 | 500K; IGA/Grant Agreement, Sal | e or Lease of Real Property): | | |
|---|--|-------------------------------|--|--|
| Expenditure contract | | | | |
| Vendor/Contractor Name: Oak Leaf Solar 38 L | LC | | | |
| G | 1 (CENT) 4010F414F 01) | | | |
| Contract control number: GENRL-202056793-0 | I (GENRL-201952117-01) | | | |
| Location: Solar Garden located at 33355 East 48 | th Avenue, Watkins, CO, Adams C | County | | |
| Is this a new contract? Yes No Is this | an Amendment? 🛛 Yes 🗌 N | o If yes, how many? 1 | | |
| Contract Term/Duration (for amended contracts | s, include <u>existing</u> term dates and <u>a</u> | amended dates): | | |
| 12/24/2019-06/30/2040 (Existing term) 12/24/2019-03/31/2041 (Amended term) | | | | |
| Contract Amount (indicate existing amount, amended amount and new contract total): \$1,063,024.00 | | | | |
| Current Contract Amount | Additional Funds | Total Contract Amount | | |
| (A) | (B) | (A+B) | | |
| \$1,063,024.00 | | \$1,063,024.00 | | |
| Current Contract Term | Added Time | New Ending Date | | |
| 12/24/2019-06/30/2040 | 9 months | 03/31/2041 | | |
| Subscription to a community solar array to offset power purchased from Xcel Energy with power purchased from the solar array operator. Was this contractor selected by competitive process? Yes If not, why not? | | | | |
| Has this contractor provided these services to the City before? Yes No | | | | |
| Source of funds: General funds | | | | |
| Is this contract subject to: ☐ W/MBE ☐ DBE ☐ SBE ☐ XO101 ☐ ACDBE ☒ N/A | | | | |
| WBE/MBE/DBE commitments (construction, design, Airport concession contracts): N/A | | | | |
| Who are the subcontractors to this contract? N/A | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| | | | | |
| To be completed by Mayor's Legislative Team: | | | | |
| Resolution/Bill Number: RR20 1370 | Date E | Entered: | | |

Revised 03/02/18