ORDINANCE/RESOLUTION REQUEST

All Fields must be completed

Incomplete request forms will be returned to sender which may cause a delay in processing.

Please mark one: Bill Request	or Resolution R	Date of Request: 3/1/2021
1. Type of Request:		
	mental Agreement (IGA)	☐ Rezoning/Text Amendment
☐ Dedication/Vacation ☐ Appropriation	on/Supplemental	☐ DRMC Change
Other:		
2. Title: (Start with <i>approves, amends, dedicates</i> , etc acceptance, contract execution, contract amendments)	nent, municipal code change	e, supplemental request, etc.)
Approves Amendment 1 to a contract with I area (CBRA) at Denver International Airpor		truct a TSA consolidated checked baggage resolution
3. Requesting Agency: DEN4. Contact Person: Contact person with knowledge of proposed	Contact perso	on to present item at Mayor-Council and
ordinance/resolution Name: Stu Williams	Council Name	Angela Casias
Email: Stuart.Williams@flydenver.com	Email:	angela.casias@flydenver.com
· · · ·	Il Airport (DEN). This amend he west side of the Main Ter nost module on the west side	dment is to add 34% baggage makeup capacity to the rminal. The proposed work is to be performed in all
7. City Council District: 11		
8. **For all contracts, fill out and submit accomp	panying Key Contract Ter	rms worksheet**
	V. C. 4 4T	
True of Contracts (c a Duchasiana) Contract of 650	Key Contract Terms	mt Colo on Logge of Deal Durance
Type of Contract: (e.g. Professional Services > \$50		<u> </u>
	mpleted by Mayor's Legislat	
Resolution/Bill Number: RR21 0237		Date Entered:

Revised 03/02/18

Construction > \$5 million

Resolution/Bill Number: RR21 0237

Vendor/Conti	ractor Name: Ludvik Electric Co.			
Contract cont	trol number: 202158003			
Location: De	nver International Airport			
Is this a new o	contract? Yes No Is th	nis an Amendment? 🛛 Yes 🔲 N	o If yes, how many?1	
Contract Terr	m/Duration (for amended contrac	ts, include <u>existing</u> term dates and	amended dates):	
4 yea	rs			
Contract Amo	ount (indicate existing amount, an	nended amount and new contract to	otal):	
	Current Contract Amount	Additional Funds	Total Contract Amount	
	(A)	(B)	(A+B)	
	\$143,709,510.00	\$58,300,000.00	\$202,009,510.00]
				J
	Current Contract Term	Added Time	New Ending Date	_
	01/16/17 - 12/10/21	1 year	12/31/22	
Has this contract Source of fur Is this contract	-	•		RFP
William Constitution, design, import concession contracts/v 0/0				
Who are the s	subcontractors to this contract?	February Enterprises, Inc. Premisys Support Group, Inc. B&R Project Management	Conveyor and ICS Installation Fiberoptic & Comm Cabling Bag Portering & General Building	Labor
	To be	completed by Mayor's Legislative Te	am:	

Date Entered: _____