## ORDINANCE/RESOLUTION REQUEST

Please email requests to Jason Gallardo, Department of Transportation & Infrastructure at <a href="mailto:pw.ordinance@denvergov.org">pw.ordinance@denvergov.org</a> by **12:00pm NOON on <a href="mailto:Monday">Monday</a>. Contact Jason with questions.** 

		-
Please mark one: Bill Request o	or   Resolution Request	Date of Request: 6/9
1. Type of Request:		
☐ Contract/Grant Agreement ☐ Intergovernm	ental Agreement (IGA)  Rezoning	Text Amendment
☐ Dedication/Vacation ☐ Appropriation	/Supplemental DRMC Cl	hange
<b>2. Title:</b> (Start with <i>approves, amends, dedicates</i> , etc., acceptance, contract execution, contract amendment		
Amends an IGA with Urban Drainage and Flood C Globeville Levee from 31st St. to East 50th Ave. C		
3. Requesting Agency: Department of Transportation	on & Infrastructure	
4. Contact Person:		
Contact person with knowledge of proposed ordinance/resolution	Contact person to present it Council	em at Mayor-Council and
Name: Tom Blackman	Name: Jason Gallarde	0
Email: Thomas.blackman@denvergov.org	Email: jason.gallardo@de	nvergov.org
6. City Attorney assigned to this request (if applic	able): Brad Neiman	
7. City Council District: 9	,	
8. **For all contracts, fill out and submit accompa	anving Key Contract Terms workshee	<b>*</b> **
Tot un contracts in out una submit accompt	injing nej contract forms wormshee	•
]	Key Contract Terms	
Type of Contract: (e.g. Professional Services > \$500	K; IGA/Grant Agreement, Sale or Lea	ase of Real Property): IGA
To be comp	pleted by Mayor's Legislative Team:	
Resolution/Bill Number: BR21 0698 Date Entered:		

Revised 03/02/18

Vendor/Conti	ractor Name: Mile High Flood Co	ontrol District (Urban Drainage and	d Flood Control District)
Contract cont	trol number: 202054890/20215899	95	
Location: Fed	leral Boulevard/Globeville		
Is this a new o	contract?  Yes  No Is th	nis an Amendment? 🛛 Yes 🔲 N	o If yes, how many?01
Contract Ter	m/Duration (for amended contrac	ets, include <u>existing</u> term dates and	<u>amended</u> dates): 8/12/20-8/11/30
Contract Am	ount (indicate existing amount, an	nended amount and new contract to	otal): \$\$7,100,000
	Current Contract Amount (A)	Additional Funds (B)	Total Contract Amount (A+B)
	\$1,500,000	\$5,600,000	\$7,100,000
	Current Contract Term 8/12/20-8/11/30	Added Time	New Ending Date
basin. The Gl South Platte R Emergency M of 38th Street recommendati design work no City contribute Was this cont Has this contribute Source of fun	sobeville Stormwater System Study iver, next to the existing trail, is apparangement Agency (FEMA) in most on the west bank of the river, southons for reducing the risk of river flow eccessary to complete the final constitution is \$4,050,000 of the total contractor selected by competitive progractor provided these services to the services to the second contractor of th	ridentified that the height of the exist proximately 2 feet lower than the 3 feets to locations, and identified a spill locath and upstream of the existing levee poding to avoid floodplain re-designat ruction plans for the levee improvement act value (\$7,100,000).  Docess? N/A. IGA  The City before? Yes No	ce flood risk in the Globeville/Utah Junction sting levee located along the west side of the et minimum freeboard required by the Federal ation during a 100-year storm even just south. The GSSS evaluated options and provided ion from this spill. This IGA will support the ents, needed to meet FEMA requirements.
72700 500	PC708-USACE Impla		
ELEVATE D	ENVER BOND:		
Is this contrac	et subject to: W/MBE D	OBE SBE XO101 AC	DBE N/A
WBE/MBE/D	BE commitments (construction, c	lesign, Airport concession contracts	s): N/A. IGA
Who are the s	subcontractors to this contract? N	N/A. IGA	
	To be	completed by Mayor's Legislative Te	am:

Resolution/Bill Number: BR21 0698

Date Entered: