



## Legislation Details (With Text)

**File #:** 19-0417      **Version:** 1

**Type:** Resolution      **Status:** Adopted

**File created:** 4/22/2019      **In control:** Land Use, Transportation & Infrastructure Committee

**On agenda:** 5/13/2019      **Final action:** 5/13/2019

**Title:** A resolution approving a proposed Second Amendatory Agreement between the City and County of Denver and Dig Studio, Inc. for performance of certain work. Amends a contract with Dig Studio Inc. by adding \$259,726 for a new total of \$1,247,682 and adding 13 months for a new end date of 12-30-20 for construction administration and oversight during Phase II of the construction of Re-Imagine Play at Paco Sanchez Park in Council District 3 (201524291). The last regularly scheduled Council meeting within the 30-day review period is on 6-3-19. The Committee approved filing this item at its meeting on 4-30-19.

**Sponsors:**

**Indexes:** Zach Rothmier

**Code sections:**

**Attachments:** 1. RR19 0417 P&R DigStudio, 2. 19-0417 Filed Resolution\_Dig Studio, Inc.\_201524291-02-, 3. 19-0417 Amended Agreement\_Dig Studio\_201524291-02, 4. 19-0417\_ Filed Resolution\_Dig Studio, Inc.pdf, 5. 19-0417 - signed.pdf

Date	Ver.	Action By	Action	Result
5/14/2019	1	Council President	signed	
5/13/2019	1	City Council	adopted	Pass
4/30/2019	1	Land Use, Transportation & Infrastructure Committee	approved by consent	Pass

### Contract Request Template (Contracts; IGAs; Leases)

**Date Submitted:** 4-22-19

**Requesting Agency:** Parks and Recreation  
**Division:**

**Subject Matter Expert Name:**

Name: Laura Morales
Email: Laura.Morales@denvergov.org

**Item Title & Description:**

*(Do not delete the following instructions)  
These appear on the Council meeting agenda. Initially, the requesting agency will enter a 2-3 sentence description. Upon bill filling, the City Attorney's Office should enter the title above the description (the title should be in **bold** font).*

*Both the title and description must be entered between the red "title" and "body" below. Do **not** at any time delete the red "title" or "body" markers from this template.*

**A resolution approving a proposed Second Amendatory Agreement between the City and County of Denver and Dig Studio, Inc. for performance of certain work.**

Amends a contract with Dig Studio Inc. by adding \$259,726 for a new total of \$1,247,682 and adding 13 months for a new end date of 12-30-20 for construction administration and oversight during Phase II of the construction of Re-Imagine Play at Paco Sanchez Park in Council District 3 (201524291). The last regularly scheduled Council meeting within the 30-day review period is on 6-3-19. The Committee approved filing this item at its meeting on 4-30-19.

**Affected Council District(s) or citywide?** Council District 3

**Contract Control Number:** 201524291

**Vendor/Contractor Name (including any "DBA"):** Dig Studio, Inc.

**Type and Scope of services to be performed:**

Amendment to add time and add funds for assistance with Construction Observation and Administration for Phase 2 construction of Re-Imagine Play at Paco Sanchez Park, including Value Engineering, and Supplemental Services for Phase 2 Construction.

**Location (if applicable):**

**WBE/MBE/DBE goals that were applied, if applicable (construction, design, Airport concession contracts):**

19%

**Are WBE/MBE/DBE goals met (if applicable)?**

**Is the contract new/a renewal/extension or amendment?**

**Was this contractor selected by competitive process or sole source?**

Competitive process

**For New contracts**

**Term of initial contract:**

**Options for Renewal:**

**How many renewals (i.e. up to 2 renewals)?**

**Term of any renewals (i.e. 1 year each):**

**Cost of initial contract term:**

**Cost of any renewals:**

**Total contract value council is approving if all renewals exercised:**

**For Amendments/Renewals Extensions:**

**Is this a change to cost/pricing; length of term; terms unrelated to time or price (List all that apply)?**

***If length changing***

**What was the length of the term of the original contract?**

4 years

**What is the length of the extension/renewal?**

13 months

**What is the revised total term of the contract?**

5 years 1 month

***If cost changing***

**What was the original value of the entire contract prior to this proposed change?**

\$987,956.00

**What is the value of the proposed change?**

\$259,726.00

**What is the new/revised total value including change?**

\$1,247,682.00

***If terms changing***

**Describe the change and the reason for it (i.e. compliance with state law, different way of doing business etc.)**