



## Legislation Details (With Text)

**File #:** 22-1438      **Version:** 1

**Type:** Resolution      **Status:** Adopted

**File created:** 10/31/2022      **In control:** Land Use, Transportation & Infrastructure Committee

**On agenda:** 11/28/2022      **Final action:** 11/28/2022

**Title:** A resolution approving a proposed Third Amendatory Agreement between the City and County of Denver and Conduent State & Local Solutions, Inc. to complete final stages of implementation of the city's Parking Management Information System (PMIS). Amends a contract with Conduent State & Local Solutions, Inc. by adding 1 month for a new end date of 11-30-2022 to complete final stages of implementation of the city's Parking Management Information System (PMIS). No change to contract amount. (201418112-03/ DOTI-202265170). The last regularly scheduled Council meeting within the 30-day review period is on 12-19-2022. The Committee approved filing this item at its meeting on 11-8-2022.

**Sponsors:**

**Indexes:** Lucas Palmisano

**Code sections:**

**Attachments:** 1. RR22-1438-DOTI\_Ordinance Request - Conduent Amendment 3, 2. 22-1438 Filed Resolution\_Conduent State & Local Solutions, Inc. 202265170-03, 3. 22-1438 Third Amendatory Agreement Conduent 202265170-03, 4. 22-1438 Filed Resolution\_Conduent State & Local Solutions, Inc. 202265170-03, 5. 22-1438 - signed

Date	Ver.	Action By	Action	Result
11/28/2022	1	Council President	signed	
11/28/2022	1	City Council	adopted	Pass
11/8/2022	1	Land Use, Transportation & Infrastructure Committee	approved by consent	Pass

### Contract Request Template (Contracts; IGAs; Leases)

**Date Submitted: 11-7-2022**

**Requesting Agency: Department of Transportation and Infrastructure  
Division:**

**Subject Matter Expert Name: Nina Black**  
**Email Address: Nina.Black@denvergov.org**  
**Phone Number:**

**Item Title & Description:**

*(Do not delete the following instructions)  
These appear on the Council meeting agenda. Initially, the requesting agency will enter a 2-3 sentence description. Upon bill filling, the City Attorney's Office should enter the title above the description (the title should be in **bold** font).*

*Both the title and description must be entered between the red "title" and "body" below. Do **not** at any time delete the red "title" or "body" markers from this template.*

**A resolution approving a proposed Third Amendatory Agreement between the City and County of Denver and Conduent State & Local Solutions, Inc. to complete final stages of implementation of the city's Parking Management Information System (PMIS).**

Amends a contract with Conduent State & Local Solutions, Inc. by adding 1 month for a new end date of 11-30-2022 to complete final stages of implementation of the city's Parking Management Information System (PMIS). No change to contract amount. (201418112-03/ DOTI-202265170). The last regularly scheduled Council meeting within the 30-day review period is on 12-19-2022. The Committee approved filing this item at its meeting on 11-8-2022.

**Affected Council District(s) or citywide? Citywide**

**Contract Control Number:** 201418112-03/ DOTI-202265170

**Vendor/Contractor Name (including any "DBA"):** Conduent State & Local Solutions, Inc.

**Type and Scope of services to be performed:**

It is in the best interests of the Department of Transportation and Infrastructure and the City at large to extend this contract for 1 (1) month, providing an expiration date of November 30, 2022, and maximum contract amount of \$\$50,000,000.00.

The extension of this contract which provides the City with a Parking Management Information System (PMIS) that supplies full functionality for Parking Enforcement, including Citation Issuance and Management, Handheld Enforcement, License Plate Reader Enforcement, Booting and Towing, Permit and Meter Bagging Issuance Management, Payment Processing, Collections, Appeal/Adjudication, Reporting and a Web Portal for citation, permit and meter bag processing, is intended to ensure the continuity of services while the City is implementing the newly procured system with Passport Labs Inc. to replace its legacy Parking Management Information System. The City had issued an RFP in 2021, awarded a contract to the new vendor in May of 2022 and is now in its final stages of implementation. Continuity of services during this period is crucial to ensure the City's ability to provide these services to its residents.

**Location (if applicable): citywide**

**WBE/MBE/DBE goals that were applied, if applicable (construction, design, Airport concession contracts): N/A**

**Are WBE/MBE/DBE goals met (if applicable)?**

**Is the contract new/a renewal/extension or amendment?**

Amendment

**Was this contractor selected by competitive process or sole source?**

Competitive

**For New contracts**

**Term of initial contract:**

**Options for Renewal:**

**How many renewals (i.e. up to 2 renewals)?**

**Term of any renewals (i.e. 1 year each):**

**Cost of initial contract term:**

**Cost of any renewals:**

**Total contract value council is approving if all renewals exercised:**

**For Amendments/Renewals Extensions:**

**Is this a change to cost/pricing; length of term; terms unrelated to time or price (List all that apply)?**

Length

***If length changing***

**What was the length of the term of the original contract?**

11/1/14-10/31/22

**What is the length of the extension/renewal?**

**1 month**

**What is the revised total term of the contract?**

11/1/14-11/30/22

***If cost changing***

**What was the original value of the entire contract prior to this proposed change?**

**What is the value of the proposed change?**

**What is the new/revised total value including change?**

***If terms changing***

**Describe the change and the reason for it (i.e. compliance with state law, different way of doing business etc.)**