



Legislation Details (With Text)

File #: 19-1188 **Version:** 1

Type: Resolution **Status:** Adopted

File created: 10/24/2019 **In control:** Land Use, Transportation & Infrastructure Committee

On agenda: 11/25/2019 **Final action:** 11/25/2019

Title: A resolution approving a proposed Amendatory Agreement between the City and County of Denver and RDP Barricade Company, LLC by adding compensation and a new end date to install new and maintain existing pavement markings.
Amends an on-call contract with RDP Barricade Company, LLC doing business as Colorado Barricade Company, by adding \$500,000 for a new total of \$4,182,562.23 and six months for a new end date of 8-13-20 to install new and maintain existing pavement markings, including crosswalks, words & symbols, decorative markings, and long & dash lane lines, citywide (201951966-01 201732421-01). The last regularly scheduled Council meeting within the 30-day review period is on 12-16-19. The Committee approved filing this item at its meeting on 11-5-19.

Sponsors:

Indexes: Zach Rothmier

Code sections:

Attachments: 1. RR19 1188 PW RDP Barricade Company, 2. 19-1188 Filed Resolution_RDP Barricade Company LLC_201732421-01-201951966-01, 3. 19-1188 Agreement_RDP Barricade Company LLC_201732421-01-201951966-01, 4. 19-1188 Filed Resolution_RDP Barricade Company LLC.pdf, 5. 19-1188 - signed

Date	Ver.	Action By	Action	Result
11/26/2019	1	Council President	signed	
11/25/2019	1	City Council	adopted	Pass
11/5/2019	1	Land Use, Transportation & Infrastructure Committee	approved by consent	Pass

Contract Request Template (Contracts; IGAs; Leases)

Date Submitted: 10-24-19

Requesting Agency: Public Works
Division:

Subject Matter Expert Name:

Name:	Jason Gallardo
Email:	jason.gallardo@denvergov.org

Item Title & Description:

*(Do not delete the following instructions)
These appear on the Council meeting agenda. Initially, the requesting agency will enter a 2-3 sentence description. Upon bill filling, the City Attorney's Office should enter the title above the description (the title should be in **bold** font).*

Both the title and description must be entered between the red "title" and "body" below. Do **not** at any time delete the red "title" or "body" markers from this template.

A resolution approving a proposed Amendatory Agreement between the City and County of Denver and RDP Barricade Company, LLC by adding compensation and a new end date to install new and maintain existing pavement markings.

Amends an on-call contract with RDP Barricade Company, LLC doing business as Colorado Barricade Company, by adding \$500,000 for a new total of \$4,182,562.23 and six months for a new end date of 8-13-20 to install new and maintain existing pavement markings, including crosswalks, words & symbols, decorative markings, and long & dash lane lines, citywide (201951966-01 201732421-01). The last regularly scheduled Council meeting within the 30-day review period is on 12-16-19. The Committee approved filing this item at its meeting on 11-5-19.

Affected Council District(s) or citywide? Citywide

Contract Control Number: 201732421-01[201951966-01]

Vendor/Contractor Name (including any "DBA"): RDP Barricade Company LLC dba Colorado Barricade Company

Type and Scope of services to be performed:

The 2016 Pavement Marking Master On-Call will be to install new and/or maintain existing pavement markings within the City and County of Denver. Types of pavement markings include crosswalks, words/symbols, decorative markings, long/dash lane lines, etc. Materials used will consist of thermoplastic pavement marking, preformed thermoplastic pavement marking, epoxy and modified epoxy and waterbourne paint pavement markings, and preformed thermoplastic pavement marking adhesive for asphalt and concrete roadway surfaces. This is an amendment to the original three year contract and was one of two contracts awarded.

Location (if applicable):

WBE/MBE/DBE goals that were applied, if applicable (construction, design, Airport concession contracts):

5.63%

Are WBE/MBE/DBE goals met (if applicable)?

Is the contract new/a renewal/extension or amendment?

Was this contractor selected by competitive process or sole source?

Competitive process

For New contracts

Term of initial contract:

Options for Renewal:

How many renewals (i.e. up to 2 renewals)?

Term of any renewals (i.e. 1 year each):

Cost of initial contract term:

Cost of any renewals:

Total contract value council is approving if all renewals exercised:

For Amendments/Renewals Extensions:

Is this a change to cost/pricing; length of term; terms unrelated to time or price (List all that apply)?

If length changing

What was the length of the term of the original contract?

3 years

What is the length of the extension/renewal?

6 months

What is the revised total term of the contract?

3.5 years

If cost changing

What was the original value of the entire contract prior to this proposed change?

\$3,682,562.23

What is the value of the proposed change?

\$500,000.00

What is the new/revised total value including change?

\$4,182,562.23

If terms changing

Describe the change and the reason for it (i.e. compliance with state law, different way of doing business etc.)