



Legislation Text

File #: 24-0340, Version: 1

Contract Request Template (Contracts; IGAs; Leases)

Date Submitted: 3-18-2024

**Requesting Agency: Parks and Rec
Division:**

**Subject Matter Expert Name: Jesus Orrantia
Email Address: jesus.orrantia@denvergov.org
Phone Number:**

Item Title & Description:

(Do not delete the following instructions)

*These appear on the Council meeting agenda. Initially, the requesting agency will enter a 2-3 sentence description. Upon bill filling, the City Attorney's Office should enter the title above the description (the title should be in **bold** font).*

*Both the title and description must be entered between the red "title" and "body" below. Do **not** at any time delete the red "title" or "body" markers from this template.*

A resolution approving a proposed Third Amendatory Agreement between the City and County of Denver and Rios, Inc. to add stage 2 design and construction administration for Skyline Park improvements, in Council District 10.

Amends a contract with RIOS, Inc. to add \$2,626,300 and 2 and a half years for a new end date of 12-31-2026 to add stage 2 design and construction administration for Skyline Park improvements, in Council District 10 (201952628-03/202472487). The last regularly scheduled Council meeting within the 30-day review period is on 4-22-2024. The Committee approved filing this item at its meeting on 3-19-2024.

Affected Council District(s) or citywide?

10

Contract Control Number:

201952628-03 / 202472487

Vendor/Contractor Name (including any "DBA"):

RIOS, Inc.

Type and Scope of services to be performed:

Location (if applicable):

WBE/MBE/DBE goals that were applied, if applicable (construction, design, Airport concession contracts):

21%

Are WBE/MBE/DBE goals met (if applicable)?

Is the contract new/a renewal/extension or amendment?

amendment

Was this contractor selected by competitive process or sole source?

Competitive process

For Amendments/Renewals Extensions:

<i>Current Contract Amount (A)</i>	<i>Additional Funds (B)</i>	<i>Total Contract Amount (A+B)</i>
\$932,222.00	\$2,626,300.00	\$3,558,522.00

<i>Current Contract Term</i>	<i>Added Time</i>	<i>New Ending Date</i>
1/14/2020-7/14/2024	2.5 years	12-31-2026