



## Legislation Details

**File #:** 19-0417      **Version:** 1

**Type:** Resolution      **Status:** Adopted

**File created:** 4/22/2019      **In control:** Land Use, Transportation & Infrastructure Committee

**On agenda:** 5/13/2019      **Final action:** 5/13/2019

**Title:** A resolution approving a proposed Second Amendatory Agreement between the City and County of Denver and Dig Studio, Inc. for performance of certain work. Amends a contract with Dig Studio Inc. by adding \$259,726 for a new total of \$1,247,682 and adding 13 months for a new end date of 12-30-20 for construction administration and oversight during Phase II of the construction of Re-Imagine Play at Paco Sanchez Park in Council District 3 (201524291). The last regularly scheduled Council meeting within the 30-day review period is on 6-3-19. The Committee approved filing this item at its meeting on 4-30-19.

**Sponsors:**

**Indexes:** Zach Rothmier

**Code sections:**

**Attachments:** 1. RR19 0417 P&R DigStudio, 2. 19-0417 Filed Resolution\_Dig Studio, Inc.\_201524291-02-, 3. 19-0417 Amended Agreement\_Dig Studio\_201524291-02, 4. 19-0417\_ Filed Resolution\_Dig Studio, Inc.pdf, 5. 19-0417 - signed.pdf

Date	Ver.	Action By	Action	Result
5/14/2019	1	Council President	signed	
5/13/2019	1	City Council	adopted	Pass
4/30/2019	1	Land Use, Transportation & Infrastructure Committee	approved by consent	Pass