



## Legislation Details

**File #:** 22-1291      **Version:** 1

**Type:** Resolution      **Status:** Adopted

**File created:** 10/9/2022      **In control:** Finance & Governance Committee

**On agenda:** 10/31/2022      **Final action:** 10/31/2022

**Title:** A resolution approving a proposed Third Amendatory Agreement between the City and County of Denver and Kone, Inc. for the elevator modernization project, located at the Minoru Yasui Municipal Building in Council District 9. Amends a contract with Kone, Inc. by adding 2 months for a new end date of 12-31-2022 for completion of the elevator modernization project, located at the Minoru Yasui Municipal Building in Council District 9. No change to contract amount. (GENRL-201951354-03/ GENRL-202264857-03). The last regularly scheduled Council meeting within the 30-day review period is on 11-21-2022. The Committee approved filing this item at its meeting on 10-18-2022.

**Sponsors:**

**Indexes:** Mar'quasa Maes

**Code sections:**

**Attachments:** 1. RR22-1291\_GS\_Kone Inc. 201951354-03\_Resolution Request-revised, 2. 22-1291 Filed Resolution\_Kone, Inc. 202264857-03, 3. 22-1291 Third Amendatory Agreement Kone Inc 202264857-03, 4. 22-1291 Filed Resolution\_Kone, Inc. 202264857-03, 5. 22-1291 - signed

Date	Ver.	Action By	Action	Result
10/31/2022	1	Council President	signed	
10/31/2022	1	City Council		
10/18/2022	1	Finance & Governance Committee	approved by consent	Pass