



## Legislation Details

**File #:** 18-0609      **Version:** 1

**Type:** Resolution      **Status:** Adopted

**File created:** 5/22/2018      **In control:** Land Use, Transportation & Infrastructure Committee

**On agenda:** 6/11/2018      **Final action:** 6/11/2018

**Title:** A resolution approving a proposed Third Amendatory Agreement between the City and County of Denver and Wenk Associates, Inc. for additional scope, funds and extension of time. Amends a contract with Wenk Associates, Inc. by adding \$495,190 for a new total of \$1,177,920 and by adding two years for a new end date of 6-14-20 for full construction drawings and construction services on River North Promenade and for waterline design and architectural services on River North Park in Council District 9 (201522436). The last regularly scheduled Council meeting within the 30-day review period is on 6-25-18. The Committee approved filing this item at its meeting on 5-29-18.

**Sponsors:**

**Indexes:** Zach Rothmier

**Code sections:**

**Attachments:** 1. RR18 0609 P&R 2018.02.07\_River North Park\_AddService, 2. RR18 0609 P&R Final Scope and Fee\_Phase1Promenade\_rev1, 3. RR18 0609 P&R Ordinance Request Form\_Wenk, 4. 18-0609 Signed Contract\_Wenk.201522436-03, 5. 18-0609 Filed Resolution\_Wenk Associates.201522436-03, 6. 18-0609\_Filed Resolution\_Wenk Associates, 7. 18-0609 - signed.pdf

Date	Ver.	Action By	Action	Result
6/12/2018	1	Council President	signed	
6/11/2018	1	City Council	adopted	Pass
5/29/2018	1	Land Use, Transportation & Infrastructure Committee	approved by consent	