



Legislation Details

File #: 16-0870 **Version:** 1

Type: Resolution **Status:** Adopted

File created: 9/26/2016 **In control:** Land Use, Transportation & Infrastructure Committee

On agenda: 11/7/2016 **Final action:** 11/7/2016

Title: A resolution approving a proposed Amendatory Agreement between the City and County of Denver and SEMA Construction Inc. for the Red Rocks Parking Lot and Traffic Control Phase II project. Amends a contract with SEMA Construction Inc. by adding \$4,111,469.23 for a new total contract amount of \$6,795,369 to enable Phase II work to commence on the Red Rocks Parking Lots and Traffic Controls project and to incorporate an amended Guaranteed Maximum Price (GMP) at Red Rocks (201524962-01). The last regularly scheduled Council meeting within the 30-day review period is on 11-28-16. The Committee approved filing this resolution by consent on 10-6-16.

Sponsors:

Indexes: Zach Rothmier

Code sections:

Attachments: 1. RR16 0870 PW 201524962-01 SEMA Construction Inc. Key Contract Terms, 2. RR16 0870 PW 201524962-01 SEMA Ordinance Request Form, 3. 16-0870_Contract-SEMA Construction Inc.201524962-01, 4. 16-0870 Filed Resolution_SEMA Construction Inc.201524962-01, 5. 16-0870 - final.pdf

Date	Ver.	Action By	Action	Result
11/9/2016	1	Clerk & Recorder	attestation	
11/8/2016	1	Council President	signed	
11/7/2016	1	City Council	adopted	Pass
10/4/2016	1	Land Use, Transportation & Infrastructure Committee	approved by consent	