



## Legislation Details

**File #:** 17-0226      **Version:** 1

**Type:** Resolution      **Status:** Adopted

**File created:** 2/13/2017      **In control:** Land Use, Transportation & Infrastructure Committee

**On agenda:** 3/13/2017      **Final action:** 3/13/2017

**Title:** A resolution approving a proposed Construction Change Order between the City and County of Denver and Interlock Construction, Corp., to add additional funds and new end date to provide renovations to the Red Rocks First Aid Room.  
Amends a contract with Interlock Construction, Corp. by adding \$118,645 for a new total amount of \$548,990.15 and 27 days for a new end date of 05-16-17, for renovations to the Red Rocks First Aid Room for the purpose of better treating and responding to the emergency and safety needs of Red Rocks patrons (201629233). The last regularly scheduled Council meeting within the 30-day review period is on 4-3-17. The Committee approved filing this resolution by consent on 2-28-17.

**Sponsors:**

**Indexes:** Zach Rothmier

**Code sections:**

**Attachments:** 1. RR17 0226 PW RR First Aid, 2. 17-0226 Filed Resolution\_Interlock Construction, Corp., 201629233 Change Order No.pdf, 3. 17-0226 Construction Change Order\_Interlock Construction Corp.201629233 Change Order No.1, 4. 17-0226 - signed.pdf

Date	Ver.	Action By	Action	Result
3/14/2017	1	Council President	signed	
3/13/2017	1	City Council	adopted	Pass
2/28/2017	1	Land Use, Transportation & Infrastructure Committee	approved by consent	