



Legislation Text

File #: 18-0859, Version: 1

**Contract Request Template (Contracts; IGAs; Leases)**

**Date Submitted:** 7-31-18

**Requesting Agency:** Parks and Recreation  
**Division:**

**Subject Matter Expert:**

Name: Laura Morales
Email: Laura.Morales@denvergov.org

**Item Title & Description:**

*(Do not delete the following instructions)*

*These appear on the Council meeting agenda. Initially, the requesting agency will enter a 2-3 sentence description. Upon bill filling, the City Attorney's Office should enter the title above the description (the title should be in **bold** font).*

*Both the title and description must be entered between the red "title" and "body" below. Do **not** at any time delete the red "title" or "body" markers from this template.*

**A resolution approving a proposed Amendatory Agreement between the City and County of Denver and Colorado Designsapes, Inc. to provide additional sums to the maximum contract amount.**

Amends an on-call contract with Colorado Designsapes, Inc. by changing the maximum work order amount for each project from \$400,000 to \$450,000 to account for recent escalation in construction pricing, on-call site development, landscape, and irrigation construction services, citywide. No change to contract amount or duration (201631171). The last regularly scheduled Council meeting within the 30-day review period is on 9-10-18. The Committee approved filing this item at its meeting on 8-7-18.

**Affected Council District(s) or citywide?** Citywide

**Contract Control Number:** 201631171

**Vendor/Contractor Name (including any "DBA"):** Colorado Designsapes, Inc

**Type and Scope of services to be performed:**

Colorado Designsapes, Inc. provides on-call site development, landscape, and irrigation

construction services on an individual work order basis at various scopes and locations. Work may include demolition, site grading, drainage systems and structures, landscape structures, signage, landscape planting and irrigation, concrete walls and flatwork, asphalt paving, and to a lesser extent, other incidental or miscellaneous work such as plumbing, masonry (brick and stone), trucking/hauling, electrical lighting or service wiring, plumbing/pipe fitting, and carpentry. The majority of the work is performed in parks and park facilities Citywide, including mountain parks.

**Location (if applicable):**

**WBE/MBE/DBE goals that were applied, if applicable (construction, design, Airport concession contracts):**

**Are WBE/MBE/DBE goals met (if applicable)?**

**Is the contract new/a renewal/extension or amendment?**

**Was this contractor selected by competitive process or sole source?**

**For New contracts**

**Term of initial contract:**

**Options for Renewal:**

**How many renewals (i.e. up to 2 renewals)?**

**Term of any renewals (i.e. 1 year each):**

**Cost of initial contract term:**

**Cost of any renewals:**

**Total contract value council is approving if all renewals exercised:**

**For Amendments/Renewals Extensions:**

**Is this a change to cost/pricing; length of term; terms unrelated to time or price (List all that apply)?**

***If length changing***

**What was the length of the term of the original contract?**

**What is the length of the extension/renewal?**

**What is the revised total term of the contract?**

***If cost changing***

**What was the original value of the entire contract prior to this proposed change?**

**What is the value of the proposed change?**

**What is the new/revised total value including change?**

***If terms changing***

**Describe the change and the reason for it (i.e. compliance with state law, different way of doing business etc.)**

Contract amendment to change maximum work order amount for each project from \$400,000 to \$450,000 to account for recent escalation in construction pricing over the past 18-24 months. This increase and new maximum amount is consistent with other City contracts' work order maximums.