



Legislation Text

File #: 22-0004, Version: 1

Contract Request Template (Contracts; IGAs; Leases)

Date Submitted: 12-20-21

Requesting Agency: Department of Transportation and Infrastructure
Division:

Subject Matter Expert Name:

Name:	Jason Gallardo
Email:	Jason.Gallardo@denvergov.org

Item Title & Description:

(Do not delete the following instructions)

*These appear on the Council meeting agenda. Initially, the requesting agency will enter a 2-3 sentence description. Upon bill filling, the City Attorney's Office should enter the title above the description (the title should be in **bold** font).*

*Both the title and description must be entered between the red "title" and "body" below. Do **not** at any time delete the red "title" or "body" markers from this template.*

A bill for an ordinance approving a proposed Amendatory Intergovernmental Agreement between the City and County of Denver and Arapahoe County Board of County Commissioners and City of Greenwood Village, to add compensation and a new end date to further study the "Diamond Plus" alternative for designing certain roadway improvements at the I-25 and Belleview interchange in Council District 4.

Amends an intergovernmental agreement with the Arapahoe County Board of County Commissioners and City of Greenwood Village by adding \$200,000 of City funds for a new total of \$1,700,000 and six months for a new end date of 7-1-22 to further study the "Diamond Plus" alternative for designing certain roadway improvements at the I-25 and Belleview interchange in Council District 4 (202161252-01; 201839753-01).

Affected Council District(s) or citywide? Council District 4

Contract Control Number: 202161252-01 [201839753-01]

Vendor/Contractor Name (including any "DBA"): Arapahoe County Board of County

Commissioners and City of Greenwood Village

Type and Scope of services to be performed:

IGA between ARAPAHOE COUNTY BOARD OF COUNTY COMMISSIONERS, CITY OF GREENWOOD VILLAGE and CITY AND COUNTY OF DENVER for the sharing of the cost of studying and designing certain roadway improvements at the I-25 and Belleview interchange (including NEPA study).

Pursuant to Paragraph 7 of the IGA, the CITY AND COUNTY OF DENVER has requested additional work for its individual benefit pertaining to further study the "Diamond Plus" alternative which has not been included in the scope of work with the Consultant and agrees to procure \$200,000 to pay for said work.

First addendum to the IGA to add scope of work to conduct additional, higher level analysis on a specific interchange alternative combination (Diamond Plus).

Location (if applicable):

WBE/MBE/DBE goals that were applied, if applicable (construction, design, Airport concession contracts):

Are WBE/MBE/DBE goals met (if applicable)?

Is the contract new/a renewal/extension or amendment?

Was this contractor selected by competitive process or sole source?

For New contracts

Term of initial contract:

Options for Renewal:

How many renewals (i.e. up to 2 renewals)?

Term of any renewals (i.e. 1 year each):

Cost of initial contract term:

Cost of any renewals:

Total contract value council is approving if all renewals exercised:

For Amendments/Renewals Extensions:

Is this a change to cost/pricing; length of term; terms unrelated to time or price (List all that apply)?

If length changing

What was the length of the term of the original contract?

02/06/2018-12/31/2021

What is the length of the extension/renewal?

6 months

What is the revised total term of the contract?

02/06/2018-7/1/2022

If cost changing

What was the original value of the entire contract prior to this proposed change?

\$1,500,000

What is the value of the proposed change?

\$200,000

What is the new/revised total value including change?

\$1,700,000

If terms changing

Describe the change and the reason for it (i.e. compliance with state law, different way of doing business etc.)