



Legislation Details

File #: 21-1121 **Version:** 1

Type: Resolution **Status:** Adopted

File created: 9/20/2021 **In control:** Land Use, Transportation & Infrastructure Committee

On agenda: 10/18/2021 **Final action:** 10/18/2021

Title: A resolution approving a proposed Amendatory Agreement between the City and County of Denver and Interlock Construction Corp. to add compensation and add two years for a new end date for on-call construction services as needed citywide.
Amends a contract with Interlock Construction Corp. by adding \$10 million for a new total of \$25 million and two years for a new end date of 6-26-24 for on-call construction services as needed, including deferred maintenance and renovation work, in municipal buildings, citywide (DOTI-202160293-01; 201947346-01). The last regularly scheduled Council meeting within the 30-day review period is on 11-8-21. The Committee approved filing this item at its meeting on 10-5-21.

Sponsors:

Indexes: Zach Rothmier

Code sections:

Attachments: 1. RR21 1121 DOTI Interlock, 2. LRG GC On-Call Fact Sheet, 3. 21-1121 Filed Resolution_Interlock Construction Corp. 202160293-01, 4. 21-1121 Agreement_Interlock Construction Corp. 202160293-01, 5. 21-1121 Filed Resolution_Interlock Construction Corp., 6. 21-1121 - signed

Date	Ver.	Action By	Action	Result
10/18/2021	1	Council President	signed	
10/18/2021	1	City Council	adopted	Pass
10/5/2021	1	Land Use, Transportation & Infrastructure Committee	approved by consent	