



Legislation Details

File #:	18-0609	Version:	1
Type:	Resolution	Status:	Adopted
File created:	5/22/2018	In control:	Land Use, Transportation & Infrastructure Committee
On agenda:	6/11/2018	Final action:	6/11/2018
Title:	<p>A resolution approving a proposed Third Amendatory Agreement between the City and County of Denver and Wenk Associates, Inc. for additional scope, funds and extension of time. Amends a contract with Wenk Associates, Inc. by adding \$495,190 for a new total of \$1,177,920 and by adding two years for a new end date of 6-14-20 for full construction drawings and construction services on River North Promenade and for waterline design and architectural services on River North Park in Council District 9 (201522436). The last regularly scheduled Council meeting within the 30-day review period is on 6-25-18. The Committee approved filing this item at its meeting on 5-29-18.</p>		
Sponsors:			
Indexes:	Zach Rothmier		
Code sections:			
Attachments:	1. RR18 0609 P&R 2018.02.07_River North Park_AddService, 2. RR18 0609 P&R Final Scope and Fee_Phase1Promenade_rev1, 3. RR18 0609 P&R Ordinance Request Form_Wenk, 4. 18-0609 Signed Contract_Wenk.201522436-03, 5. 18-0609 Filed Resolution_Wenk Associates.201522436-03, 6. 18-0609_Filed Resolution_Wenk Associates, 7. 18-0609 - signed.pdf		

Date	Ver.	Action By	Action	Result
6/12/2018	1	Council President	signed	
6/11/2018	1	City Council	adopted	Pass
5/29/2018	1	Land Use, Transportation & Infrastructure Committee	approved by consent	