



## Legislation Details

<b>File #:</b>	18-1499	<b>Version:</b>	1
<b>Type:</b>	Resolution	<b>Status:</b>	Adopted
<b>File created:</b>	12/10/2018	<b>In control:</b>	Land Use, Transportation & Infrastructure Committee
<b>On agenda:</b>	3/11/2019	<b>Final action:</b>	3/11/2019
<b>Title:</b>	<p>A resolution approving a proposed Amendatory Agreement between the City and County of Denver and PCL Construction Services, Inc. for improvements to Paco Sanchez Park.</p> <p>Amends a contract with PCL Construction Services, Inc. by adding \$5,909,270 for a new total of \$9,311,574 and fifteen months for a new end date of 12-31-19 to implement phase 2 of the Re-imagine Play playground design at Paco Sanchez park featuring custom climbing structures, safety surfacing, seating areas, hardscape, landscape and irrigation upgrades, located at 880 Hooker Street in Council District 3 (201735349). The last regularly scheduled Council meeting within the 30-day review period is on 4-1-19. The Committee approved filing this item at its meeting on 12-18-18.</p>		
<b>Sponsors:</b>			
<b>Indexes:</b>	Zach Rothmier		
<b>Code sections:</b>			
<b>Attachments:</b>	1. RR18 1499 PW PCL, 2. 18-1499 Filed Resolution_PCL Construction_201735349-01, 3. 18-1499_Contract_PCL Construction_201735349-01, 4. 18-1499_Filed Resolution_PCL Construction.pdf, 5. 18-1499 signed		

Date	Ver.	Action By	Action	Result
3/12/2019	1	Council President	signed	
3/11/2019	1	City Council	adopted	Pass
12/18/2018	1	Land Use, Transportation & Infrastructure Committee	approved by consent	