



Legislation Details (With Text)

File #: 19-0417 **Version:** 1

Type: Resolution **Status:** Adopted

File created: 4/22/2019 **In control:** Land Use, Transportation & Infrastructure Committee

On agenda: 5/13/2019 **Final action:** 5/13/2019

Title: A resolution approving a proposed Second Amendatory Agreement between the City and County of Denver and Dig Studio, Inc. for performance of certain work.
Amends a contract with Dig Studio Inc. by adding \$259,726 for a new total of \$1,247,682 and adding 13 months for a new end date of 12-30-20 for construction administration and oversight during Phase II of the construction of Re-Imagine Play at Paco Sanchez Park in Council District 3 (201524291). The last regularly scheduled Council meeting within the 30-day review period is on 6-3-19. The Committee approved filing this item at its meeting on 4-30-19.

Sponsors:

Indexes: Zach Rothmier

Code sections:

Attachments: 1. RR19 0417 P&R DigStudio, 2. 19-0417 Filed Resolution_Dig Studio, Inc._201524291-02-, 3. 19-0417 Amended Agreement_Dig Studio_201524291-02, 4. 19-0417_ Filed Resolution_Dig Studio, Inc.pdf, 5. 19-0417 - signed.pdf

Date	Ver.	Action By	Action	Result
5/14/2019	1	Council President	signed	
5/13/2019	1	City Council	adopted	Pass
4/30/2019	1	Land Use, Transportation & Infrastructure Committee	approved by consent	Pass

Contract Request Template (Contracts; IGAs; Leases)

Date Submitted: 4-22-19

Requesting Agency: Parks and Recreation
Division:

Subject Matter Expert Name:

Name: Laura Morales

Email: Laura.Morales@denvergov.org

Item Title & Description:

(Do not delete the following instructions)

*These appear on the Council meeting agenda. Initially, the requesting agency will enter a 2-3 sentence description. Upon bill filling, the City Attorney's Office should enter the title above the description (the title should be in **bold** font).*

*Both the title and description must be entered between the red "title" and "body" below. Do **not** at any time delete the red "title" or "body" markers from this template.*

A resolution approving a proposed Second Amendatory Agreement between the City and County of Denver and Dig Studio, Inc. for performance of certain work.

Amends a contract with Dig Studio Inc. by adding \$259,726 for a new total of \$1,247,682 and adding 13 months for a new end date of 12-30-20 for construction administration and oversight during Phase II of the construction of Re-Imagine Play at Paco Sanchez Park in Council District 3 (201524291). The last regularly scheduled Council meeting within the 30-day review period is on 6-3-19. The Committee approved filing this item at its meeting on 4-30-19.

Affected Council District(s) or citywide? Council District 3

Contract Control Number: 201524291

Vendor/Contractor Name (including any "DBA"): Dig Studio, Inc.

Type and Scope of services to be performed:

Amendment to add time and add funds for assistance with Construction Observation and Administration for Phase 2 construction of Re-Imagine Play at Paco Sanchez Park, including Value Engineering, and Supplemental Services for Phase 2 Construction.

Location (if applicable):

WBE/MBE/DBE goals that were applied, if applicable (construction, design, Airport concession contracts):

19%

Are WBE/MBE/DBE goals met (if applicable)?

Is the contract new/a renewal/extension or amendment?

Was this contractor selected by competitive process or sole source?

Competitive process

For New contracts

Term of initial contract:

Options for Renewal:

How many renewals (i.e. up to 2 renewals)?

Term of any renewals (i.e. 1 year each):

Cost of initial contract term:

Cost of any renewals:

Total contract value council is approving if all renewals exercised:

For Amendments/Renewals Extensions:

Is this a change to cost/pricing; length of term; terms unrelated to time or price (List all that apply)?

If length changing

What was the length of the term of the original contract?

4 years

What is the length of the extension/renewal?

13 months

What is the revised total term of the contract?

5 years 1 month

If cost changing

What was the original value of the entire contract prior to this proposed change?

\$987,956.00

What is the value of the proposed change?

\$259,726.00

What is the new/revised total value including change?

\$1,247,682.00

If terms changing

Describe the change and the reason for it (i.e. compliance with state law, different way of doing business etc.)