



Legislation Details (With Text)

File #: 21-0204 **Version:** 1

Type: Resolution **Status:** Adopted

File created: 2/18/2021 **In control:** Land Use, Transportation & Infrastructure Committee

On agenda: 3/15/2021 **Final action:** 3/22/2021

Title: A resolution approving a proposed Amendatory Agreement between the City and County of Denver and Kone, Inc. as part of the modernization and installation of elevators in the Minoru Yasui Building located in District 9.
Amends a contract with Kone, Inc. by adding \$9,073.47 for a new total of \$1,074,634.47 for two additional exterior access doors to the mechanical penthouse as part of the modernization and installation of elevators in the Minoru Yasui Building located at 303 West Colfax Avenue in Council District 9. No change to contract duration (GENRL-202056805-00; GENRL-201951354-01). The last regularly scheduled Council meeting within the 30-day review period is on 4-5-21. The Committee approved filing this item at its meeting on 3-2-21.

Sponsors:

Indexes: Zach Rothmier

Code sections:

Attachments: 1. RR21 0204 GS Kone, Inc., 2. 21-0204 Amendatory Agreement_Kone, Inc. 202056805-01, 3. 21-0204 Filed Resolution_Kone Inc. 202056805-01, 4. 21-0204 Filed Resolution_Kone Inc., 5. 21-0204 - signed

Date	Ver.	Action By	Action	Result
3/22/2021	1	Council President	signed	
3/22/2021	1	City Council	adopted	Pass
3/2/2021	1	Land Use, Transportation & Infrastructure Committee	approved by consent	

Contract Request Template (Contracts; IGAs; Leases)

Date Submitted: 2-18-21

Requesting Agency: General Services
Division:

Subject Matter Expert Name:

Name: Kami Johle
Email: Kami.Johle@denvergov.org

Item Title & Description:

(Do not delete the following instructions)

*These appear on the Council meeting agenda. Initially, the requesting agency will enter a 2-3 sentence description. Upon bill filling, the City Attorney's Office should enter the title above the description (the title should be in **bold** font).*

Both the title and description must be entered between the red "title" and "body" below. Do **not** at any time delete the red "title" or "body" markers from this template.

A resolution approving a proposed Amendatory Agreement between the City and County of Denver and Kone, Inc. as part of the modernization and installation of elevators in the Minoru Yasui Building located in District 9.

Amends a contract with Kone, Inc. by adding \$9,073.47 for a new total of \$1,074,634.47 for two additional exterior access doors to the mechanical penthouse as part of the modernization and installation of elevators in the Minoru Yasui Building located at 303 West Colfax Avenue in Council District 9. No change to contract duration (GENRL-202056805-00; GENRL-201951354-01). The last regularly scheduled Council meeting within the 30-day review period is on 4-5-21. The Committee approved filing this item at its meeting on 3-2-21.

Affected Council District(s) or citywide? Council District 9

Contract Control Number: GENRL-202056805-00 (Alfresco: GENRL-201951354-01)

Vendor/Contractor Name (including any "DBA"):

Type and Scope of services to be performed:

Kone, Inc. is providing the modernization and installation of elevators at the Minoru Yasui building located at 303 W. Colfax Avenue, Denver, CO 80202.

Location (if applicable):

WBE/MBE/DBE goals that were applied, if applicable (construction, design, Airport concession contracts):

Are WBE/MBE/DBE goals met (if applicable)?

Is the contract new/a renewal/extension or amendment?

Was this contractor selected by competitive process or sole source?

For New contracts

Term of initial contract:

Options for Renewal:

How many renewals (i.e. up to 2 renewals)?

Term of any renewals (i.e. 1 year each):

Cost of initial contract term:

Cost of any renewals:

Total contract value council is approving if all renewals exercised:

For Amendments/Renewals Extensions:

Is this a change to cost/pricing; length of term; terms unrelated to time or price (List all that apply)?

If length changing

What was the length of the term of the original contract?

What is the length of the extension/renewal?

What is the revised total term of the contract?

If cost changing

What was the original value of the entire contract prior to this proposed change?

\$1,065,561.00

What is the value of the proposed change?

\$9,073.47

What is the new/revised total value including change?

\$1,074,634.47

If terms changing

Describe the change and the reason for it (i.e. compliance with state law, different way of doing business etc.)